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Executive Summary 
 
This report presents the Uganda Indoor Residual Spraying (IRS) Project’s progress in the second 
quarter of Year Two (January 1st through March 31st 2011). The report outlines the key project 
activities and achievements in the quarter, the challenges and constraints faced, lessons learned, 
innovative approaches and recommendations for future implementation. 
 
Background 
The purpose of the Uganda IRS Project is to achieve the President’s Malaria Initiative (PMI) Uganda 
targets in indoor residual spraying. In particular, the Uganda IRS Project contributes to IR.8.1: 
Effective use of social sector services through three main objectives:  

• Implementation of a high quality IRS program; 
• Conducting comprehensive monitoring and evaluation of the IRS program; 
• Developing the national capacity to conduct IRS.  

The PMI goal is to reduce malaria-related 
mortality by 50% by the end of 2014 in 
the following vulnerable groups: children 
under five and pregnant women. 
PMI/Uganda has a five-year strategic plan 
and an annual Malaria Operational Plan 
(MOP) which guides current 
implementation and scale-up of activities. 
IRS is the largest component of the MOP 
and is the cornerstone of the PMI/Uganda 
program.  

The Uganda IRS program activities are 
being carried out with full collaboration 
of the Uganda National Malaria Control 
Program (NMCP) and cover ten priority 
districts. The six original districts of 
Amuru, Apac, Gulu, Kitgum, Oyam and 
Pader were revised to create four new 
districts of Nwoya, Kole, Lamwo and 
Agago carved out of Amuru, Apac, 
Kitgum and Pader respectively. The 
project started referring to the four new 
districts with effect from October 2010.  

Abt Associates, Inc. (Abt), as prime 
contractor of this program, manages and directs all technical component activities in support of IRS 
planning, procurement, implementation, monitoring, and capacity building. In addition to Abt, the 
project is supported by Communications for Development Foundation Uganda (CDFU), a 
subcontractor which provides expertise and support for Information, Education and Communication 
(IEC) and Behavior Change Communication (BCC) activities of IRS program campaigns and 
population sensitization under the direction of Abt technical staff. 

 
Project Activities/Achievements 
In this quarter the project activities focused on the six districts of Apac, Oyam, Kole, Amuru, Nwoya 
and Gulu.  All six districts were undergoing the third round of spraying under Abt Associates. In 
Apac, Kole and Oyam, spraying commenced on January 5th, 2011 and concluded by January 29th, 
26th and 30th respectively.  Amuru, Nwoya and Gulu districts commenced spraying on March 9th 
2011 and concluded spraying by March 31st, 2011.  
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Spraying in Apac, Kole and Oyam was completed in an average of 20 spray days involving 1,095 
spray operators. The insecticide usage rate was an average of 2.6 houses per sachet with each 
operator spraying an average of 13 houses per day. A total of 261,629 households were found of 
which 260,469 (99.6%) were sprayed. The total population found was 740,040 of which 736,643 
(99.6%) were protected after IRS. 
 
In Amuru, Nwoya and Gulu, spraying was completed in an average of 18 spray days involving 1,221 
spray operators. The insecticide usage rate was an average of 2.8 houses per sachet with each 
operator spraying an average of 12 houses per day. A total of 265,306 households were found of 
which 262,406 (99.3%) were sprayed. The total population found was 881,150 of which 873,973 
(99.5%) were protected after IRS. 
 
 
Activities by Intermediate Result  

1.1. Result 1: High-Quality IRS Program Implemented 

Strategy: Planning, management and implementation of indoor residual spraying in collaboration 
with key stakeholders. 

Table 1: Result 1 Indicators 

Indicator FY 2011  
Target 

Quarter 
1 Target 

Quarter 
1 Actual 

Quarter 
2 Target 

Quarter 
2 Actual 

Number of district level 
planning and introductory 
meetings conducted 

20 4 4 6 6 

Number of people trained 
in IRS* 1,017 254 334 255 348 

Number of IRS print 
materials disseminated**  

5,000 0 0 1,500 1,500 

Number of radio spots 
aired 2,400 560 560 700 700 

Number of radio talk 
shows conducted 120 27 27 33 33 

Number of community 
members sensitized on 
IRS 

3,000 495 495 550 550 

Number of districts 
sprayed 

10 4 4 6 6 

Number of households 
sprayed with IRS 

1,681,011 343,122 358,409 514,166 522,875 

 

* Number trained includes health workers (laboratory technicians); store keepers and new spray 
personnel (spray operators, team leaders, supervisors, and wash persons). Returning spray 
personnel had a one-day orientation meeting. 

Accomplishments this quarter: 

Procurement and Logistics 
All items required for the January to March spray rounds were acquired in time as needed. Notable 
among these was 174,360 sachets of Bendiocarb.  
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A decision was made to take on logistics in-house starting with Year Two. Significant progress has 
been made including: filling of all logistics staff positions; strengthening procedures and designing 
new forms to track inventories; and redesigning the central stores layout to facilitate control of 
inventory. This has resulted in distribution of logistics in a timely manner enabling spraying to start 
on schedule at all locations this quarter. However, there is still significant work to be done including: 
strengthening of the inventory systems; refining estimates for replacement quantities of standard 
stock items; replacement of sub-standard stores in Gulu and Amuru districts with more adequate 
facilities; and strengthening record keeping. These issues will be the subject of significant effort in 
the coming quarter. 
 
IEC/BCC 
During the quarter, IEC/BCC activities were carried out in the districts of Apac, Kole, Nwoya, Gulu, 
Amuru and Oyam by project partner CDFU. CDFU organized IRS interactive pre and post radio talk 
shows to sensitize and educate the community members about IRS good practices. Guest speakers 
included district and community leaders. In addition, IRS committees comprising of religious 
leaders from different sects, Head teachers, Gombolola (sub-county) Internal Security Officers 
(GISOs), Sub-county chiefs, CDOs, LCIII Chairmen and VHTs from within the parishes were used 
for mobilization and sensitization of the community. The IRS committees used market days, church 
services, funeral rites gatherings, sub-counties meetings and moving door-to-door to reach huge 
numbers of the community with IRS messages. Leaflets of Frequently Asked Questions (FQAs) 
were disseminated by the IRS committee to community members who can read. Table 2 below 
highlights the IEC/BCC activities conducted in the quarter. 
 
Table 2: IEC Activities      

District IEC committees 
community sensitization 

meetings 

Radio 
spots 

Radio 
talk 

shows 

IEC/BCC 
Materials 

Disseminated 
 No. of 

Meetings 
Committee 
Members 

   

Apac  10 110 140 6 0 
Kole 5 55 140 6 0 
Oyam  8 88 140 6 0 
Gulu 17 187 70 5 700 
Nwoya 5 55 70 5 400 
Amuru 5 55 140 5 400 
Total 50 550 700 33 1,500 

 
 
Spraying Operations  
Micro-planning  
A one-day micro-planning meeting was held for the districts of Amuru and Nwoya on 
January 18th and 19th 2011 respectively. The micro-planning meeting for Gulu which was 
planned for January 20th 2011 was postponed due to a planned boycott by the Health 
Assistants who were demanding involvement of all 30 of the Health Assistants while the 
meeting was planned for 17. The conflict was resolved and the planning meeting in Gulu 
was held on January 25th, 2011. In Apac, Kole and Oyam districts, the micro-planning 
meetings were held on 24th, 25th and 26th November 2010 respectively. Participants in the 
micro-planning meetings included IRS supervisors (Health Assistants), District Health 
Team (DHT) members, Team leaders, Environmental Officers and Storekeepers. The 
meetings aimed at bringing all stakeholders on board during the IRS planning for the 
upcoming spray round in the three districts. The meeting laid plans for the third round of 
IRS in the districts and equipped participants with IRS knowledge and skills. Dissemination 
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of the end of spray report for the previous spray round was also done during the meeting. 
Table 3 below highlights the details of the meeting participants: 
 

 
Table 3: Micro-planning participants  
District Category Male Female Total participants  

 
Amuru Supervisor 6 4 10  

Team leader 69 6 75  
 Store keeper 6 18 24 
 DHT member 8 0 8  

 Total   89 28 117  
Nwoya Supervisor 6 2 8  

Team leader 31 1 32  
 Store keeper 11 3 14 
 

DHT member 6 2 8 
 Total   54 8 62 
Gulu Supervisor 13 5 18 

Team leader 110 21 131 
Store keeper 22 11 33 
DHT member 12 3 15 

Total  157 40 197 
Apac DHT members 8 1 9 

 Environment officer 1 0 1 

 Team Leaders 54 0 54 

 Supervisors 9 1 10 

Total  72 2 74 

Kole DHT members 6 3 9 

 Environment officer 1 0 1 

 Team Leaders 37 0 37 

 Supervisors 5 0 5 

Total  49 3 52 

Oyam DHT members 8 2 10 

 Environment officer 0 0 0 

 Team Leaders 61 0 61 

 Supervisors 10 1 11 

Total  79 3 82 

Grand  500 84 584 

Total 

 

Recruitment and Orientation of Spray Teams  
During this quarter, a recruitment guideline was developed outlining who qualifies for recruitment 
on the spray team. The guidelines were in place but had not been printed and distributed resulting in 
lack of transparency in the recruitment process. The guidelines were printed and distributed to all 
team leaders, supervisors and a copy was placed at each parish store. Recruitment priority is given to 
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VHTs and parish residents who can read and write, have good records and are above 18years of age. 
Spray personnel who participated in the previous spray rounds were also given priority based on 
their past performance. Those who acquired unsatisfactory performance or bad records were 
screened and discontinued from taking part in any IRS activities. The newly developed human 
resource database containing the profiles of all spray personnel enabled tracking of attributes like 
individual performance and discipline incidences. The district takes the lead in the recruitment 
which is carried out by DHTs with oversight provided by Abt staff. The recruited spray personnel 
include: supervisors, team leaders, spray operators, wash persons and storekeepers.  
 
Prior to commencement of spray activities a one-day orientation meeting was held at the sub-county 
level for returning spray personnel. The orientation sessions were conducted on January 3rd 2011for 
Apac, Kole and Oyam districts and March 7th 2011 for Amuru, Nwoya and Gulu districts. These 
sessions reviewed spray techniques and data management procedures. All new recruits (spray 
operators, team leaders, supervisors, and wash persons) were retained for two more days of training 
while the others commenced with spraying. All the store keepers (new and old) attended the new 
spray personnel training to get acquainted with environmental compliance issues, spray techniques 
and data management procedures. IRS supervisors and team leaders facilitated the new spray 
personnel trainings. A total of 166 new spray personnel were trained. The table below highlights the 
new spray personnel trained per district:  
 

 
 
 
 
 
 
 
 
 
 
 

Table 4: Spray Personnel Training* 
District 

 

Trained (New) Male Female 
Apac 29 25 4 
Kole 14 12 2 
Oyam 49 46 3 
Amuru 19 14 5 
Nwoya 9 8 1 
Gulu 46 35 11 
Total 166 140 26 

*The spray personnel training was conducted only for new recruits.  
 
 
Training for Storekeepers 
A one-day refresher orientation on record keeping and store management was conducted for 
146 store keepers in Amuru, Nwoya and Gulu districts on January 19th, 20th and 26th 2011 
respectively and November 25th, 26th and 27th 2010 in Apac, Kole and Oyam districts 
respectively as detailed in the table below:    
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 

Table 5: Store keepers training 

District No. of Participants Male Female 
Amuru 27 23 4 
Nwoya 14 12 2 
Gulu 34 24 10 
Apac 30 26 4 
Kole 16 15 1 
Oyam 25 15 10 
Total 146 115 31 
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Orientation for Heath Workers’ 
Laboratory Technicians from Amuru, Nwoya and Gulu districts were oriented on how to carry out 
pregnancy tests on February 22 – 24, 2011. A total of 36 lab technicians from the three districts 
participated in the orientation which was conducted by district medical doctors. After the training, 
and prior to the beginning of the spray round, the lab technicians conducted pregnancy tests on all 
female spray personnel. A few female spray personnel whose tests turned out to be positive were 
replaced before commencement of the spray round. 
 
Launch of Spraying 
Spraying commenced on January 5th 2011 in all the sub-counties in the three districts of Apac, Kole 
and Oyam. This was the first time for all the sub-counties in all the districts to start spraying on the 
same day. Spraying in Apac, Kole and Oyam was concluded by January 29th, 26th and 30th, 2011 
respectively, except for two parishes in Oyam district which concluded spraying on February 1st, 
2011. On average, spraying was done in 20 spray days involving 1,095 spray operators. The 
insecticide usage rate was an average of 2.6 houses per sachet with each spray operator spraying an 
average of 13 houses per day. A total of 266,061 households were found of which 264, 901 (99.6%) 
were sprayed. The total population found was 751,908 of which 748,511 (99.6%) were protected 
after IRS.  
 
In Amuru, Nwoya and Gulu districts, spraying commenced on March 9th, 2011 in all sub-counties in 
the three districts. Spraying in all three districts was suspended on March 11th, 2011 as the day was 
declared a public holiday in honor of the former RDC and LCV chairman of Gulu district. In Amuru, 
spraying in all parishes was concluded by March 31st, 2011 while all parishes in Nwoya concluded 
spraying by March 30th, 2011. In Gulu district, all sub-counties concluded spraying by March 31st. 
The spraying was done rigorously including thorough spraying of institutions like Lacor hospital in 
Gulu district where all the patients were evacuated to allow for the spray activity. Spraying was 
completed in an average of 18 spray days involving 1,221 spray operators. The insecticide usage rate 
was an average of 2.8 houses per sachet with each spray operator spraying an average of 12 houses 
per day. A total of 266,190 households were found of which 262,406 (98.6%) were sprayed. The 
total population found was 883,810 of which 873,973 (98.9%) were protected after IRS. 
 
Table 6 below gives the details of the output indicators for the six districts. 
 
Table 6: Summary of IRS Output Indicators for Apac, Kole, Oyam, Amuru, Nwoya and Gulu districts  
Indicator Apac Kole Oyam Amuru Nwoya Gulu Total 

No of districts sprayed 1 1 1 1 1 1 6 

Targeted households 94,899 69,206 105,992 74,484 33,004 136,581 514,166 

Total households 90,562 72,507 102,992 77,656 35,695 152,839 532,251 

Households fully sprayed 86,658 71,172 99,545 76,756 34,731 148,639 517,501 

Households partly sprayed 3,342 1,316 2,868 645 80 1,555 9,806 

Total households fully and partly sprayed 90,000 72,488 102,413 77,401 34,811 150,194 527,307 

Households not sprayed 562 19 579 255 884 2,645 4,944 

% of households partly or fully sprayed 99.40% 99.9% 99.40% 99.70% 97.5% 98.30% 99.1% 

% of households not sprayed at all 0.6% 0.1% 0.6% 0.3% 2.5% 1.7% 0.9% 

Targeted population 275,592 189,528 295,981 248,034 109,641 441,702 1,560,478 

Total population 260,292 193,258 298,358 265,522 117,170 501,118 1,635,718 

Total population protected 258,557 193,196 296,758 264,791 114,510 494,672 1,622,484 

Total population not protected 1,735 62 1,600 731 2,660 6,446 13,234 

% of population protected 99.3% 99.9% 99.5% 99.7% 97.7% 98.7% 99.2% 

% of population not protected 0.7% 0.1% 0.5% 0.3% 2.3% 1.3% 0.8% 
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No. of children under five protected 56,330 40,155 64,350 66,945 29,061 108,441 365,282 

No. of pregnant women protected 9,808 6,813 13,104 10,431 4,872 19,835 64,863 

No. of mosquito nets found 102,102 69,220 95,677 37,239 21,151 123,904 449,293 

No. of children under 5 sleeping under a net 41,661 31,171 44,461 32,887 13,489 61,987 225,656 

No. of insecticide sachets used 36,495 26,289 40,097 26,982 12,394 56,127 198,384 

Average 
sachet  

number of households sprayed per 2.5 2.8 2.6 2.9 2.9 2.7 2.7 

Number of spray operators 391 279 425 372 165 684 2316 

Average number of 
spray operator per day 

households sprayed per 12 14 12 13 12 12 13 

Average number of spray days  20 18 21 16 18 19 19 

 

1.2. Result 2: Comprehensive Monitoring and Evaluation of the IRS Program Performed 

Strategy: Ensure appropriate program activity monitoring, environmental compliance 
monitoring, and vector surveillance. 

Table 7: Result 2 Indicators 

Indicator Q1 Q1 Q2 Q2 FY 2011 
Target Actual Target Actual Target 

    
Annual work plan developed and 
approved 

1 1 0 0 1 

IRS progress reports prepared and 
submitted 

5 5 5 5 19 

Number of district level digital maps 
prepared 

12 12 12 25 40 

Number of inspections done by 
supervisors per spray round 

250 342 250 409 1,000 

IEEs and/or SEAs completed as required 0 0 0 0 TBD 
Percentage of 
pits inspected 

washing bays and soak 90% 100% 90% 90% 90% 

Number of entomological surveys 
conducted 

6 6 6 6 51 

Number of susceptibility tests conducted 0 0 1 1 6 
Number of wall bioassay tests conducted 150 168 150 138 600 
Number of PSCs carried out 180 216 180 216 720 

 

Accomplishments this quarter: 

Environmental Assessment and Compliance  
Environmental compliance activities in this quarter covered the six districts of Apac, Kole, Oyam, 
Amuru, Nwoya and Gulu. The activities included identification, verification, minor repairs and 
confirmation of stores and soak pits in preparation for the spray rounds and environmental 
compliance inspections. At the end of every spray round, inspections of all IRS stores and soak pits 
were conducted to ensure cleanliness and environmental compliance before leaving the premises. 
 
Environmental Compliance Inspections were designed to monitor PPE usage, triple rinsing, store 
maintenance, and safety of the community. A total of 260 environmental compliance inspections 
were conducted during this quarter by the Environmental Compliance Officer working together with 
the District Environmental Officers (DEO). The percentage of washing bays and soak pits inspected 
during the spray round is 90% (130 soak pits out of 144 were inspected). Table 8 below gives the 
detail on the number of inspections done per district: 
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Table 8: Environmental Compliance Details 
 
 Total District Amuru Gulu Nwoya Apac Kole Oyam  

No. of soak pits inspected 24 35 11 28 16 16 130  
 Total No. of Soak pits 27 35 14 30 16 22 144 
 % of soak pit inspected 89 100 79 93 100 73 90 
  
 
Entomological Monitoring  
Routine entomological monitoring was carried out in the months of January to March, 2011. 
Monthly IRS Pyrethrum Spray Collections (PSCs) were carried out in sentinel sites in districts of 
Kitgum, Pader and Apac. Results indicate a significant reduction in in-door resting vector 
mosquitoes as shown in the graphs below. Monthly wall bioassays were also conducted in Apac, 
Amuru and Pader districts. It was clearly observed that bendiocarb is effective up to a period of four 
months.  
 
 

 
 

Uganda IRS  Page 11 of 20 



QUARTERLY REPORT JANUARY 1 THROUGH MARCH 31, 2011 
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Vector Susceptibility Studies 
Vector susceptibility studies in the whole project area were carried out in the latter part of March 
2011. Although it was planned to assess resistance status of vector mosquitoes to 7-8 currently used 
insecticides, due to the unavailability of adequate number of larvae /adult mosquitoes, we were able 
to test for Bendiocarb and Pirimiphos Methyl only. Preliminary results shows that vector mosquitoes 
are 100% susceptible for both insecticides based on 60 minutes knock down and 24 hour mortality 
rates.  
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Insectary 
The project is still working with Gulu University to acquire quotations from the service agencies 
with-in a dead-line of eight weeks. If the quotations are not acquired by the specified deadline, the 
project will go for an alternative plan to set up the insectary. 
 
Geographic Information System (GIS) 
IRS results analytical maps were produced to aid in analyzing the project results. Road network 
distance maps in the project area were also produced to assist the logistics department in planning 
delivery of IRS supplies to parish stores and to assist in mapping the road network for data collectors 
as shown in below: 
 
 

 
 
 
 
Monitoring and Evaluation (M&E) 
The project has continued to produce daily data updates using its M&E system throughout the spray 
round. The data updates have made it possible to have real time data reporting which is provided to 
field coordinators to identify areas requiring quick intervention. This has greatly improved 
supervision and decision making. The data centers were maintained in the original district 
boundaries however the data was disaggregated per new district boundaries. The data centers used 
for data entry were availed by the districts.  
 

 

1.3. Result 3: National Capacity for Conducting IRS Developed 

Strategy: Improve the technical skills and capability of NMCP/MOH (national and district 
level) and other relevant government bodies including National Environment Management 
Authority (NEMA). 
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Table 9: Result 3 Indicators 

Indicator Q1 Target Q1 
Actual 

Q2 
Target 

Q2 
Actual 

FY 2011 
Target 

IRS training module 
developed 

0 0 0 0 1 

Number of IRS and 
entomological monitoring 
plans developed and 
implemented 

0 0 0 0 1 

Number of national and 
district staff conducting the 
in-service training 

0 0 0 0 225 

Number of students trained 
in IRS 

0 0 0 0 28 

 

Accomplishments this Quarter 

A two days curriculum review workshop for the School of Entomology and Parasitology (SOEP) 
was held on January 17th -18th, 2011 at the Uganda IRS Kampala office. The workshop had three 
main objectives: 
 To review the existing pre-service curriculum 
 To develop an in-service training curriculum 
 To develop a training and certification program for the private sector pest control operators 

on IRS 
A total of 10 participants attended the workshop from Mulago Paramedical Training School, School 
of Medical Entomology, VCD/MOH, NMCP/MOH and Uganda IRS. Ray Beach the PMI/CDC 
entomologist who had visited Gulu on 14th-16th January 2011also participated in the workshop. A 
follow-up meeting will be conducted in the coming quarter to finalize the curriculum review. 
 
 
Project Management and Administration 
 

Accomplishments this Quarter: 
Human resources 
Two new staff members, Solomon Matata and Phillip Magezi joined the project team on February 
7th and March 18th, 2011 respectively as  District Store Managers.  
 
Administration 
The Gulu field office has suffered from an unstable power supply since the beginning of the project. 
Multiple attempts were made to identify the cause of this problem and resolve it, without success. It 
was eventually determined that the problem was beyond the means of the project to resolve, as it 
was apparently due to the public power supply feeding the office. As a result, a decision was taken 
to look for an alternative office location. This led to a new contract being signed. During the month 
of February the new facilities were made ready, and by the end of the month the entire move was 
completed successfully. 
 
Presentations  
Ranjith de Alwis, the Uganda IRS Senior Advisor made a presentation on the performance of the 
project at the PMI head office in USA on January 25th, 2011. 
 
Dr. J.B. Rwakimari the Uganda IRS Chief Of Party, Mr.Michael Okia the Senior MOH 
Entomologist and David McGuire from Abt head office particpated in the 6th RBM  Vector Control 
Technical Working Group meeting on February 7th – 9th 2011 in Geneva, Switzerland. Dr. 
Rwakimari made a presentation on the status of IRS in Uganda. 
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Disciplinary Measures 
Undisciplined spray personnel were discontinued from further participation in any project activities. 
 
Financial Update  

Uganda Indoor Residual Spraying Project

Budget and Expenditures for Year Two Quarter Two
Period: Jan - March 2011 
Contract No: AID-617-C-09-00001

Contract Cost $31,804,017
Fixed Base Fee $954,121
Award Fee $1,590,201
Total Contract $34,348,339
Obligation $23,461,645

Expenditures to Date by Line Item

Line Item

Total Actual 
Expenditures 

Aug 2009 - Sept 
2010

Total 
Estimated 
Costs for 
Year Two

Actual 
Expenditures                       

(Oct 2010 -       
Dec 2010)

Actual 
Expenditures                       

(Jan 2011 -       
Mar 2011)

Remaining 
Funds from 
Year Two 
Estimated 

Costs

Cumulative 
Expenditures 

to Date

Labor $710,546.95 
$298,508.03 
$234,527.55 

$53,023.09 

$244,181.72 

$220,490.77 
$2,105,661.70 

$373,924.70 
$4,511,553.69 

$275,269.38 
$1,028,069.82 

$872,411 $182,714
$76,823
$54,014

$536

$28,399

$38,650
$1,028,812

$12,933
$1,472,415

$75,805
$364,044

$194,312
$81,915
$55,345

$0

$45,309

$72,718
$825,528

$4,856
$3,418,197

$108,240
$421,748

$495,385 $1,087,573
Fringe $366,413 $207,675 $457,246
Overhead $255,591 $146,232 $343,887

Consultants - Fees/Travel/ODCs $49,193 $48,658 $53,559

Travel and Per Diem (Less 
Consultant Travel & ODCs)

$39,022 -$34,686 $317,890

Allowances $245,457 $134,088 $331,859
Other Direct Costs $3,151,116 $1,296,776 $3,960,001
Equipment $51,038 $33,249 $391,713
Materials $6,764,517 $1,873,905 $9,402,166
Subcontracts $275,378 $91,332 $459,315
Other Indirect Costs $1,346,326 $560,533 $1,813,862
Total Estimated Cost $10,055,757.40 

$301,678.33 
$13,416,460 $3,335,146

$100,060
$0

$5,228,167
$156,867
$530,067

$4,853,147 $18,619,071
Fixed Base Fee (3%) $402,494 $145,567 $558,605
Award Fee (5%) $670,823 $670,823 $530,067
Total Cost Plus Fixed Fee $10,357,435.73 $14,489,777 $3,435,207 $5,915,101 $5,139,470 $19,707,743

Total Expensed Funds $19,707,743
Total Obligated Funds $23,461,645
% Obligated Funds Expensed 84.00%
Total Obligated Funds Remaining $3,753,902

Total Base Fee $954,121
Total Base Fee Billed $558,605
Base Fee Remaining to be Billed $395,516

Total Award Fee $1,590,201
Total Award Fee Billed for Year One $530,067
Award Fee Remaining

 
$1,060,134  

 
Reporting Requirements 

The Uganda IRS Project developed and submitted the following program documentation as 
contractually obligated:  

1. Monthly Reports: January, February 
2. End of Spray Reports: Apac/Oyam/Kole and Amuru/Nwoya/Gulu 
3. Project Quarter 1 Report: Oct-Dec 2010 
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Successful interventions/ Innovative Approaches 

1. A human resource database containing the profiles of all spray personnel was developed. 
The database will enable tracking of attributes like individual performance and discipline 
incidences. Bio data forms were completed by all recruited spray personnel and their photos 
taken. This data has already been fed in the database. 

2. All the parishes in the various districts started spraying on the same day due to improved 
distribution of logistics. 

 
Challenges/Constraints 

 Some water sources dried up due to the prolonged drought resulting in water shortages. 
Depending on the situation, some extra costs were incurred in recruiting an extra person to 
fetch water for the IRS activities or facilitating the wash person to use a bicycle to fetch 
water to ensure that the IRS activities continued as normal. 

 A security guard at Atopi store in Apac district was assaulted by suspected robbers. The 
incident was reported to police and investigations are underway. 

 Incidences of misconduct are still reported among spray personnel. Below are some of the 
occurrences: 

o In Iceme-Aloni Oyam district, three spray operators and two team leaders were 
dismissed due to data forgery. In Bungatira sub-county Gulu district, a spray 
operator was found forging data; 

o In Paicho sub-county Gulu district, one of the dismissed team leaders and an LCI 
were campaigning against the IRS program; 

o A spray operator in Odek sub-county Gulu district was arrested for failing to 
account for one sachet of insecticide which was later discovered in his shorts; 

o Three storekeepers were dismissed for continued absenteeism/tardiness and one for 
drinking.  

 There was a delay in implementation of the micro-planning meeting in Gulu due to a 
threatened boycott by the Health Assistants who were demanding involvement of all the 30 
health assistants instead of the planned 17. 

 The DVCO in Oyam district was continually interfering with IRS activities including 
recruitment of incompetent spray personnel and gross misconduct. Consequently, the DHO 
in Oyam district relived him of his duties and appointed the assistant VCO to coordinate IRS 
activities henceforth. 

 Some IRS supervisors were soliciting for bribes before recruitment of spray personnel. 
Investigations were done and culprits prosecuted. 

 Interference with the IRS program from some local leaders especially in the recruitment 
process. 

 The election process interfered with the program as community members went to cast their 
votes. In Lalogi and Lakwana sub-counties in Gulu district, the Officer in Charge of Police 
stopped the spray operators’ orientation exercise claiming it was interfering with the voter 
turn-up 

 There was poor mobilization noticed in some parishes. Some LCI chairmen do not mobilize 
their communities for IRS forcing the team leaders to identify someone who can do the 
mobilization. 

 

 

Lessons Learned and Recommendations 

 Inspection of IRS stores after the collection of logistics at the end of every spray round is 
essential to ensure that the premises are kept clean and environmentally complaint. 

Uganda IRS  Page 17 of 20 



QUARTERLY REPORT JANUARY 1 THROUGH MARCH 31, 2011 

Planned Activities for the Next Quarter   

1. Spraying of Kitgum, Lamwo, Agago, Pader, Apac, Oyam and Kole districts which includes: 
 Micro-planning with the district health office 
 Procurement of required supplies  
 Entomological studies 
 Environmental compliance inspections 
 Logistical supplies to the parishes 
 Orientation of spray personnel 
 Actual spraying 

2. Development of the national capacity to conduct IRS 
 Finalize SOEP curriculum 
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