

**MENTOR INITIATIVE  
ACTIVITY WORKPLAN PMI FY'09**

<b>Activity</b>	<b>Description</b>	<b>Completion Date</b>
Case Management	Training of 450 HCWs on malaria case management and supervision	30-Sep-09
	Reviewing technical guidelines on case management	30-Sep-09
MIP	Train 450 HCWs and traditional midwives on malaria in pregnancy	30-Sep-09
	Curriculum development for traditional midwives	30-Sep-09
Sentinel Site	Establishing 2 sentinel sites surveillance sites	30-Sep-09
	Conduct <i>in-vivo</i> efficacy study	30-Sep-09