
 

 

 

 

 

This Malaria Operational Plan has been endorsed by the U.S. Global Malaria Coordinator and reflects 
collaborative discussions with the national malaria control programs and partners in country. If any further 
changes are made to this plan, it will be reflected in a revised posting. 
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ABBREVIATIONS   


ACT artemisinin-based combination therapy 
AL artemether-lumefantrine 
ANC antenatal care 
BCC behavior change communication 
CDC Centers for Disease Control and Prevention 
CMD community medicine distributors 
CSO civil society organizations 
DDT dichloro-diphenyl-trichloroethane 
DFID United Kingdom Department of International Development 
DHS Demographic and Health Survey 
DOT directly observed treatment 
DSS demographic surveillance system 
EPI Expanded Program on Immunization 
ESR epidemic surveillance and response 
FANC focused antenatal care 
FIND Foundation for Innovative New Diagnostics 
FY fiscal year 
Global Fund Global Fund to Fight AIDS, Tuberculosis, and Malaria 
GOU Government of Uganda 
HBMF home-based management of fever 
HIPS Health in the Private Sector project  
HMIS health management information system 
HPAC Health Policy Advisory Committee 
IDP internally displaced person 
IEC information, education and communication 
IPTp intermittent preventive treatment in pregnancy 
IRS indoor residual spraying 
ITN insecticide-treated net 
JICA Japanese International Cooperation Agency 
JUMP Joint Uganda Malaria Program 
LLIN long-lasting insecticide-treated net 
M&E monitoring and evaluation 
MEMS Monitoring and Evaluation Management Systems 
MIS Malaria Indicator Survey 
MOH Ministry of Health 
NDA National Drug Authority 
NGO non-governmental organization 
NMCP National Malaria Control Program 
NMS National Medical Stores 
OTC over-the-counter drugs 
PEPFAR President’s Emergency Plan for HIV/AIDS Relief 
PHP private health practitioners 
PMI President’s Malaria Initiative 
PMP performance management plan 
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PMTCT prevention of mother-to-child transmission (of HIV) 
QA quality assurance 
QC quality control 
RBM Roll Back Malaria 
RDT rapid diagnostic test 
RHU Reproductive Health Unit 
SP sulfadoxine-pyrimethamine 
UDHS Uganda Demographic and Health Survey 
UMSP Uganda Malaria Surveillance Project 
UNICEF United Nations Children’s Fund 
USAID United States Agency for International Development 
USG United States Government 
VCD Vector Control Division 
VHT village health team 
WHO World Health Organization 
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EXECUTIVE SUMMARY  

In June 2005, Uganda was selected as one of the first three countries to benefit from the President’s 
Malaria Initiative (PMI).  The goal of this initiative is to rapidly scale up malaria prevention and 
treatment in 15 high-burden sub-Saharan African countries and reduce malaria mortality by 50% by 
2010. 

Malaria is Uganda’s leading cause of morbidity and mortality and is endemic in 95% of the 
country. According to Ministry of Health (MOH) records, malaria accounts for 25-40% of 
outpatient visits to health facilities and is responsible for nearly half of inpatient pediatric deaths. 
The most current information about national coverage of key malaria prevention and control 
measures in Uganda comes from the 2006 Demographic and Health Survey. According to this 
survey, 16% of households nationwide owned one or more insecticide-treated nets (ITNs) and 10% 
of pregnant women and children under five had slept under an ITN the night before the survey.  The 
proportion of children under five treated with an antimalarial drug within 24 hours of onset of fever 
was 29%. Only 1% of patients received artemisinin-based combination therapy (ACT), but it 
should be noted that this survey was completed prior to the introduction of ACTs in Uganda.  The 
proportion of women receiving two doses of intermittent preventive treatment in pregnancy (IPTp) 
was 16%. A Malaria Indicator Survey (MIS), planned for late 2009, will provide updated 
information on progress towards PMI and National Malaria Control Program (NMCP) targets.  

PMI and the Global Fund to Fight AIDS, Tuberculosis, and Malaria (Global Fund) are the main 
contributors to malaria control in Uganda, with a range of additional support from other donors. 
Uganda completed Phase I of a $66 million Global Fund Round 4 grant that provided nationwide 
supplies of ACTs. The Global Fund Round 4 Phase II grant ($71 million, signed in 2008) will 
provide adequate supplies of ACTs nationwide through 2011, and the Round 7 Phase I grant ($51 
million, also signed in 2008) will provide 17.7 million long-lasting ITNs (LLINs) to protect the 
most vulnerable populations. 

Unfortunately, Uganda has fallen behind its neighbors in its efforts to control malaria. Bottlenecks 
in Global Fund procurements have repeatedly disrupted supplies of antimalarial commodities.  To 
date, no ACTs or LLINs have been procured through Round 4 Phase II or Round 7 Phase I grants.  
In the past four years, Uganda has had three stock outs of artemether-lumefantrine, its first-line drug 
for the treatment of malaria.  Even when drugs are procured, a weak pharmaceutical management 
system has created surpluses and/or stock outs at the facility level.   

PMI/Uganda’s FY 2010 Malaria Operational Plan, developed in close collaboration with NMCP 
and other major partners during a planning visit carried out in June 2009, considers and tries to 
address many of these challenges. The FY 2010 planned activities are as follows: 

Indoor Residual Spraying (IRS) and Vector Control 

PMI has supported IRS in Uganda since 2006. The program has grown each year, spraying one 
district in 2006 and scaling up to six districts in 2008. To date, over 800,000 houses have been 
sprayed and nearly three million people protected from malaria in eight districts (two epidemic

5 



 

 

 

  

 

 

 

 

prone southwestern districts and six highly endemic northern districts). Acceptance of IRS has 
remained consistently high with more than 85% coverage.  

With FY 2010 funding, PMI will continue to support IRS, focusing its resources on the six northern 
districts of Kitgum, Pader, Apac, Oyam, Gulu, and Amuru, all of which have the highest malaria 
transmission rates in Uganda. PMI will monitor vector resistance and potential environmental 
impacts of IRS, and increase support to build the capacity within the Ministry of Health (MOH) to 
conduct and monitor IRS. With FY 2010 funds, approximately 700,000 houses will be sprayed in 
the six districts and more than 2.6 million people protected.   

Insecticide-treated Nets 

Since 2006, PMI has procured and distributed nearly two million LLINs, mainly to pregnant 
mothers and children under five years of age through mass campaigns, antenatal care clinics, non
governmental organizations, and civil society organizations. The national policy on LLINs recently 
changed from targeting vulnerable populations to universal coverage (defined in Uganda as one net 
per two persons).  Although Uganda’s Global Fund Round 7 grant will provide 17.7 million LLINs 
to achieve universal coverage, the first shipment of 7.2 million Global Fund nets, expected to arrive 
in early 2010, will be distributed to 75% of children under five and pregnant women nationwide. 
PMI will cover the remainder of the vulnerable population and provide support for the logistics of 
the nationwide campaign. To achieve universal coverage, the Global Fund will support a second 
procurement of 10.5 million LLINs anticipated to arrive over the next three years, providing enough 
nets to achieve universal coverage. 

Using FY 2010 funds, PMI will procure and distribute approximately 1 million LLINs through 
antenatal care (ANC) clinics in the year following the mass campaign to retain high net ownership.  
To ensure proper net usage, PMI will use mass media and community mobilization strategies to 
increase knowledge and promote proper and consistent use of LLINs. Through these efforts, 
household ownership of ITNs is expected to increase to at least 85%.   

Intermittent Preventive Treatment of Pregnant Women 

To increase the proportion of pregnant women receiving two doses of IPTp, PMI developed and 
distributed malaria in pregnancy wall charts and gestational wheels to 3,000 health centers as job-
aids. Nearly 1,700 health workers were trained in IPTp and received regular supportive supervision. 
PMI also provided cups and drinking water to ensure that directly observed treatment of IPTp 
dosing was possible in nine northern Uganda districts and 13 central districts.  

With FY 2010 funding, PMI will work with the MOH to revise their IPTp policy to monthly 
treatment with sulfadoxine-pyrimethamine (SP), and provide supportive supervision to ANC 
workers. PMI will also continue to provide safe water and drinking cups so that women can take 
their treatments under direct observation at both public and private ANC clinics. PMI also plans to 
support an evaluation of the efficacy and effectiveness of SP for IPTp in Uganda. As a result of 
these efforts, the percentage of pregnant women receiving two doses of SP is expected to increase to 
60% in 2011. 
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Case Management 

PMI has invested in training, supervision of health workers, logistic support for home-based 
management of fever (HBMF), and ACT procurement and quality testing to improve malaria case 
management. Training on malaria case management, including severe malaria, and the provision of 
supportive supervision was provided to over 10,000 health workers, including almost 3,000 workers 
from the private sector.  Three-hundred and fifty health workers in northern Uganda received 
training on logistics management, and over 5,300 ACT charts were distributed. To improve malaria 
diagnostics, PMI has supported laboratory training of 630 health workers. In northern Uganda, PMI 
provided 11,831 HBMF kits and 1,200 registers for community medicine distributors.  In addition, 
PMI provided technical assistance to the NMCP, National Medical Store, and National Drug 
Authority on pharmaceutical management, quality control, and logistics. PMI has twice responded 
to stock outs of ACTs through emergency procurements. 

The Global Fund Round 4 grant is expected to provide sufficient ACTs through 2011.  Therefore, 
with PMI FY 2010 funds, PMI will help support antimalarial drug distribution to health facilities 
from the district level, where needed. PMI, together with the USAID/Uganda health sector, will 
help rebuild the national pharmaceutical supply chain system by strengthening performance and 
financial management, clarifying pharmaceutical policy, and establishing a transparent logistics 
management information system. To improve diagnostic capacity, PMI will continue to support 
training in microscopy and rapid diagnostic tests. Finally, PMI will work to expand access to ACTs 
by working with the private sector to appropriately diagnose malaria and prescribe ACTs. At the 
end of Year 5, PMI expects that 60% of children under five with fever will receive antimalarial 
drugs within 24 hours of developing fever. 

Epidemic Response and Surveillance 

Fifteen of Uganda’s 81 districts are prone to malaria epidemics. With funding from PMI, the World 
Health Organization has developed malaria-specific guidelines and algorithms to detect and respond 
to potential malaria epidemics. Specifically, health centers in four districts have been trained to 
establish facility-specific malaria thresholds and analyze case data to allow for a rapid response to 
any outbreaks. 

In FY 2010, PMI will continue its support to the World Health Organization to strengthen the 
NMCP’s ability to detect and respond to epidemics in the 15 epidemic-prone districts in Uganda.  
PMI funding will support continued training and development of the epidemic surveillance and 
response system for malaria through the NMCP and district health teams.   

Monitoring and Evaluation (M&E) 

PMI continues to support monitoring and evaluation to measure the progress of malaria control in 
Uganda and enable decision-makers to utilize these data. Currently, nine sentinel sites are active in 
collecting data on malaria morbidity and mortality and distribute such data to the NMCP and 
implementing partners on a monthly basis. Although a combined AIDS/Malaria Indicator Survey 
was scheduled for 2008, operational disagreements delayed the survey for over a year. The Ministry 
of Health recently agreed to implementation of a stand-alone MIS, and data from the 2009 Malaria 
Indicator Survey will be available in 2010. In FY 2010, PMI will contribute to the 2011 
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Demographic Health Survey (including a verbal autopsy study), improved data collection and 
analysis of sentinel sites, and continued strengthening of the NMCP M&E unit. PMI’s M&E plan is 
coordinated with the NMCP, Global Fund, and other partners.      

Budget Summary 

The proposed FY 2010 PMI budget for Uganda is $35 million, distributed as follows: 42% for IRS 
and entomological/environmental monitoring, 23% for the procurement and distribution of ITNs, 
4% for IPTp, 16% for improved malaria diagnosis and support to ACT distribution and the supply 
chain management system, 6% for M&E, 6% for administration, and 3% for capacity building and 
private sector support. Approximately 35% of the total budget will be spent on commodities.  
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INTRODUCTION 

President’s Malaria Initiative 

In June 2005, the United States Government (USG) announced a five-year, $1.2 billion initiative to 
rapidly scale up malaria prevention and treatment interventions in high-burden countries in sub-
Saharan Africa. The goal of this initiative is to reduce malaria-related mortality by 50% by the end 
of the program’s implementation.  This will be achieved by reaching 85% coverage of the most 
vulnerable groups – children under five years of age and pregnant women – with proven therapeutic 
and preventive interventions, including artemisinin-based combination therapies (ACTs), 
intermittent preventive treatment for malaria in pregnancy (IPTp), indoor residual spraying (IRS), 
and long-lasting insecticide-treated nets (LLINs). 

The President’s Malaria Initiative (PMI) began in three countries (Angola, Tanzania, and Uganda) 
in 2006. In 2007, four countries (Malawi, Mozambique, Senegal, and Rwanda) were added.  In 
2008, PMI expanded to eight additional countries (Benin, Ethiopia (Oromia Region), Ghana, 
Kenya, Liberia, Madagascar, Mali, and Zambia) to reach a total of 15 countries.  Funding began 
with $30 million in Fiscal Year (FY) 2006 for the initial three countries; it increased to $160 million 
in FY 2007 and $300 million in FYs 2008 and 2009. Funding is anticipated to reach $500 million in 
FY 2010 for all 15 countries. 

In implementing this initiative, USG is committed to working closely with host governments and 
within existing national malaria control strategies and plans.  Efforts are coordinated with other 
national and international partners, including the Global Fund to Fight AIDS, Tuberculosis, and 
Malaria (Global Fund), Roll Back Malaria (RBM), the United Nations Children’s Fund (UNICEF), 
World Health Organization (WHO), and non-governmental and private sector organizations to 
ensure that investments are complementary and RBM and Millennium Development Goals can be 
achieved. 

This annual operational plan for FY 2010 was developed in collaboration with the Government of 
Uganda (GOU) and other stakeholders and presents a detailed implementation plan for the fifth year 
of PMI in Uganda. It briefly reviews the status of malaria control policies and existing interventions 
supported by all partners in Uganda, identifies challenges and unmet needs to reach the targets of 
PMI, and provides a detailed description of proposed Year 5 PMI activities. The total amount 
requested for PMI in Uganda for FY 2010 is $35 million. 

BACKGROUND 

Malaria Situation in Uganda 

In Uganda, malaria is the most commonly reported disease by both public and private health 
facilities. Clinically-diagnosed malaria is the leading cause of morbidity and mortality, accounting 
for 25-40% of outpatient visits at health facilities, 15-20% of all hospital admissions, and 9-14% of 
all hospital deaths. Nearly half of in-patient deaths among children under five years of age are 
attributed to clinical malaria.  A significant percentage of deaths occur at home and are not reported 
by the facility-based Health Management Information System (HMIS).  The current estimated 
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annual number of deaths from malaria ranges from 70,000 to 110,000 (Uganda Malaria Control 
Strategic Plan 2005/6-2009/10).   

In most parts of Uganda, temperature and rainfall allow stable, year round (perennial) malaria 
transmission at high levels with relatively little seasonal variability.  Malaria is highly endemic in 
95% of the country, covering approximately 90% of the population of 29.4 million. The remaining 
5% of the country consists of unstable and epidemic-prone malaria transmission areas in the 
highlands of the south- and mid-west, along the eastern border of Kenya, and the northeastern 
border of Sudan. In some areas of northern Uganda, the entomological inoculation rates (infective 
biting rates) are among the highest in the world. 

MALARIA ENDEMICITY IN UGANDA 
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The most common malaria vectors in Uganda are Anopheles gambiae s.l. and A. funestus, with A. 
gambiae being the dominant species in most places. A. funestus are generally found at higher 
altitudes and during the short dry seasons (September through November), when permanent water 
bodies are the most common breeding sites. In some areas of Northern Uganda, such as Apac and 
Oyam, A. funestus is the most common vector. Anopheles gambiae s.l. and A. funestus feed and rest 
indoors, making ITNs and IRS viable vector control strategies in Uganda. 
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Plasmodium falciparum is responsible for 90-98% of malaria cases. P. malariae, accounts for 1-3% 
of cases as a mono-infection but is more commonly found as a mixed infection with P. falciparum 
(up to 16% of childhood infections in highly endemic areas). Both P. vivax and P. ovale are rare and 
do not exceed 1-1.5% of malaria cases in Uganda. 

Major Partners in Malaria Control 

PMI and its implementing partners follow the RBM Strategic Plan and the “three ones” principle: 
one coordinating mechanism, one plan, and one monitoring and evaluation (M&E) system.  The 
Health Policy Advisory Committee (HPAC) – chaired by the Permanent Secretary of the Ministry 
of Health (MOH), and whose membership includes representatives from all MOH programs, health 
donor partners, and civil society – is the main consultative policy-making body in health (including 
malaria). Decisions from this group are sent to the Senior Management Committee and the Top 
Management Team, chaired by the Minister of Health, for approval. Technical working groups 
report directly to HPAC. Malaria is part of the Communicable Diseases Committee under the Basic 
Care Package Working Group, however, this Committee meets infrequently.   

Since 2000, the Sector Wide Approach has served as one of the coordinating mechanisms for 
development partners, and includes both project and direct budget support via contributions through 
the Ministry of Finance. Most development partners, including the United Kingdom Department 
for International Development (DFID), World Bank, the Danish International Development 
Agency, the Swedish International Development Coordination Agency, Irish Aid, the United 
Nations Children’s Fund (UNICEF), WHO, Norwegian Agency for Development Cooperation, 
Italian Development Cooperation, Japanese International Cooperation Agency (JICA), and the 
African Development Bank, channel a large portion, if not all of their aid, into budget support. The 
United States Agency for International Development (USAID) and the USG continue to provide 
project support rather than direct budget support.  

Several joint coordination, review, and monitoring structures and mechanisms are in place including 
the Technical Working Groups, Health Donor Partners Group, HPAC, Senior Management 
Committee, and Top Management Team.  There are joint district monitoring/supervisory visits, 
joint review missions for evaluation purposes on certain indicators, and bi-annual National Health 
Assemblies.  The government and partners jointly agree on sector priorities, performance targets 
and the budget framework.  Funds are disbursed by the Ministry of Finance, Planning, and 
Economic Development to the MOH and districts for implementation of agreed-upon work plans. 
While there are many different groups and committees, the malaria community is still quite 
fragmented and there is poor coordination of malaria partners.  

Although quarterly meetings between the NMCP and implementing partners have been infrequent 
over the past six months due primarily to a gap between PMI implementing partners, PMI is again 
supporting coordination of such meetings through a new partner. PMI also continues to support 
coordination of malaria-related activities among NGOs in Uganda. For example, PMI supports an 
annual workshop for NGOs involved in malaria activities, coordinated through the Malaria and 
Childhood Illness NGO Secretariat. The workshop provides a platform for all malaria stakeholders 
to share ideas and collaborate on malaria-related activities. This year, more than 180 people 
participated, including representatives from the MOH and NMCP, district health officials, 
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multilateral and bilateral development partners, national and international NGOs, CBOs, research 
organizations, and the media. 

The Global Fund remains a major partner in and external source of financing for malaria control in 
Uganda. In funding Rounds 2, 4 and 7, grants amounting to $212,100,635 over five years were 
awarded to Uganda for malaria control.  The Round 2 Phase 1 Global Fund grant for $23 million 
contributed to scaling up of home-based management of fever (HBMF) to all districts in the 
country, organization of a first round of subsidized ITN distribution to children under five and 
pregnant women through a voucher scheme and free net re-treatment, and start up of an IRS 
program in eleven epidemic-prone districts (primarily the southwest).  The HBMF program began 
in Uganda in 2002 and 19 of the 77 districts had implemented HBMF using chloroquine and 
sulfadoxine-pyrimethamine at the time the Round 2 proposal was submitted. As of February 2008, 
more than $21 million had been dispersed under Round 2 Phase 1, and results included nationwide 
implementation of HBMF and distribution of over 980,000 net retreatment kits.  However, only 1% 
of the targeted population was covered by IRS, and no nets were distributed through the voucher 
scheme.1  Due to poor perfomance under Round 2 Phase 1, the request for Phase 2 funding was not 
approved. 

Global Fund grant Round 4 Phase 1 ($66 million) was completed in February 2008. Over 19 million 
treatments of ACT were procured and distributed and all districts received training in the use of 
ACT, supply chain management, and pharmacovigilance. In addition, six districts piloted the use of 
rapid diagnostic tests (RDTs) and over 1,000 community medicine distributors (CMDs) were 
trained in the use of ACTs for HBMF.2 Global Fund grant Round 4 Phase 2 is $71 million, of which 
$37 million is for procurement of ACTs. This supply should cover the public sector in its entirety 
(including the HBMF program) until 2011 and 7.5% (6 of 81 districts) of the private sector. This 
grant also provides RDTs and training of health workers in RDT use in 21 districts. Round 4 funds 
were anticipated to arrive in mid-2008.  The administration of this grant has been delayed and, to 
date, no ACTs have been procured. 

A proposal for $125 million for Round 7 was submitted and approved in 2007 and signed in August 
2008, with a request to purchase 17.7 million LLINs over five years.  The disbursement of funds 
from Round 7, however, is still pending.  Fortunately, significant progress in removing blockages 
has been made over the past quarter, and the GOU submitted a distribution plan for Phase 1 to 
provide 7.2 million nets to cover 75% of the target population. As soon as the first batch of LLINs 
arrive and are distributed in Uganda, the GOU hopes to reprogram Phase 2 funds to provide the 
remaining 10.5 million nets. Uganda recently submitted a proposal for Round 9 that includes a 
massive expansion of IRS and additional purchasing of ACTs and RDTs.  

1 Grant Performance Report for Uganda UGD-202-G02-M-00, August 21, 2007. The Global Fund. 

http://www.theglobalfund.org/grantdocuments/2UGDM_287_218_gpr.pdf

2 Grant Performance Report for Uganda UGD-405-G05-M, March 13, 2008. The Global Fund. 

http://www.theglobalfund.org/grantdocuments/4UGDM_828_370_gpr.pdf
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UGANDA NATIONAL MALARIA CONTROL PLAN AND STRATEGY 

Uganda Malaria Control Strategic Plan 2009/10 – 2014/15  

The Uganda National Malaria Control Strategic Plan is based on the principles and aims of the 
global RBM partnership, the Abuja Declaration, and the Millennium Development Goals and serves 
as a framework for a broad partnership between the MOH, line ministries, civil societies, non
governmental organizations, development partners and the private sector in order to achieve the set 
objectives and targets. The Plan complements the broader five-year Health Sector Strategic Plan, 
which features malaria as a high priority health and poverty issue. The Strategic Plan was amended 
this year to reflect changes in vector control policy (mainly universal coverage of LLINs). A new 
Strategic Plan is currently being drafted to cover the period 2010/11 to 2014/15. Through 
implementation of this draft plan, the NMCP’s goals are to eliminate malaria as the major cause of 
illness and death in Uganda, ensure families received universal access to malaria prevention and 
treatment, and reduce all-cause mortality rate for children under five years of age. 

To accomplish these goals, the major core interventions and their specific objectives, as articulated 
in the Plan, include: 

1. Prevention (Vector Control) 
 Achieve scale up and sustain universal coverage with long-lasting insecticide-treated nets 

(LLINs) with more than 80% usage.  
	 Establish and sustain high quality IRS services that will that cover, at least annually, no less 

than 85% of all targeted structures, in epidemic-prone areas and others. 

2. Case Management 
 Ensure universal access to ACTs including those accessing treatment through the private 

sector. 
 Enhance the prompt treatment of children under five within 24 hours of fever onset through 

the provision of home-based management of malaria fever using ACT.  
	 Reduce the case fatality of severe malaria by establishing a system to provide highly 

effective pre-referral treatment (e.g. rectal artesunate) and improve the management capacity 
for severe malaria at health facilities and hospitals.  

	 Increase the proportion of malaria cases confirmed by high quality clinical and 

parasitological diagnosis guided by feasibility and cost effectiveness. 


3. Malaria in Pregnancy 
 Provide access to all pregnant women attending ANC to at least two doses of IPTp   
 Emphasize the prevention of malaria with ITNs among pregnant women by including 

distribution mechanisms suitable for this target group and promote the regular and correct 
use of the nets. 

4. Malaria Epidemics 
	 Strengthen the system of prediction, early detection, and prompt response in epidemic prone 

areas. 
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5. Advocacy, Information, Education and Communication (IEC) and Social Mobilization 
 Raise the profile of and demand for malaria control interventions through targeted, well-

designed advocacy and communication campaigns and activities with special emphasis on 
the biologically and economically vulnerable.  

 Support active community participation in malaria control activities. 

6. Health Systems 
 Strengthen the leadership role of the NMCP to promote partnership and coordination for 

malaria control at all levels of the health system.  
 Contribute to the strengthening of a decentralized health system that can deliver quality 

services and effectively manage supplies. 
 Strengthen the role of RBM partnerships in malaria control activities. 
 Strengthen capacity of regulatory bodies such as National Drug Authority (NDA) and the 

National Bureau of Standards to monitor the quality of malaria medicines, supplies and 
commodities used for malaria control. 

7. Monitoring & Evaluation and Research 
 Strengthen data and information management within the NMCP for decision making. 
 Strengthen coordination of national malaria research priorities. 

Uganda has several policy and strategy documents that support this Strategic Plan including the 
following: Malaria in Pregnancy Control (2000); Home-Based Management of Fever (2005); Policy 
and Strategy for Insecticide-treated Nets (2006); The Use of ACTs at the Community Level 
Implementation Guidelines for the HBMF Strategy, 2nd ed. (2006); Management of Uncomplicated 
Malaria, a Practical Guide for Health Workers, 3rd ed., (2005); the Policy and Strategy for Indoor 
Residual Spraying (2006); as well as the National Malaria Prevention and Control Monitoring and 
Evaluation Plan 2008-2010 and the new draft National Malaria Control and Prevention Policy and 
Guidelines (which cover all aspects of malaria control and prevention). 

Overview of the Health System 

The formal health system in Uganda is stratified into the following categories: hospitals (national, 
regional referral, and district levels), health centers (HCs) IV (health sub-district level), HCs III 
(sub-county level), and HCs II (parish level). Although not physical structures, HCs I are 
recognized as the community level system where volunteers provide health services as part of 
village health teams. 

Due to decentralization, districts are directly responsible for the delivery of health services and the 
implementation of health programs. In each district, the District Health Officer (formerly called the 
Director of Health Services) oversees all facilities in the district, including those operated by not-
for-profit organizations (mainly faith-based organizations) and the private sector. The district makes 
its own health plans and budgets and receives financial support through a variety of mechanisms 
directly from the Ministry of Finance, Planning and Economic Development. The role of the MOH, 
therefore, is policy development, strategic planning and orientation, technical support, guidance and 
supervision, monitoring and evaluation (M&E), quality assurance, and interventions in case of 
epidemics and emergencies.  
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Health care is also available through more informal channels that are not under the purview of the 
MOH. Private for-profit pharmacies and drug shops play a significant role in the delivery of health 
services. The traditional and complementary medicine practitioners are also an active segment of 
the health system and their importance varies regionally and with respect to the diseases they treat. 
According to a 2005 USAID study, there are an estimated 4,639 health facilities in Uganda, of 
which 46% are private, for-profit facilities. An estimated 12,775 staff are employed in the private, 
for-profit sector and 54% of doctors working in the private sector also work in the public sector. 
Interestingly, unlike doctors, 90% of nurses, midwives, and nursing aides who work in the private 
sector work exclusively in that sector.3 

The Service Provision Assessment (SPA) of 2007, a nationwide survey of health care services,  
found that: (1) health facilities in Uganda are struggling--fewer than 10% of facilities have regular 
water and electricity supplies and only half provide a full package of basic services (outpatient care, 
sexually transmitted infections, family planning, antenatal care, immunization and child growth 
monitoring); (2) while all facilities offer malaria treatment services, laboratory diagnostic capacity 
is available in only one quarter of health facilities (mostly hospitals and HCs IV); (3) first-line 
antimalarials were available in 8 out of 10 facilities; (4) 75% of facilities had ITNs, but only a small 
proportion of ANC health care workers were seen offering these to ANC clients; and (5) all children 
diagnosed with malaria received an antimalarial, but only 70% received a first-line antimalarial 
(artemether/lumefantrine or artesunate plus amodiaquine).4 

CURRENT STATUS OF MALARIA INDICATORS 

The 2006 Demographic and Health Survey (DHS) provides the most up-to-date information on the 
status of malaria control efforts. At the time the survey was conducted (April - August 2006), ACT 
implementation had only just begun and IRS was not yet being used for malaria control in Uganda. 
Consequently, this survey does not provide information on these indicators. A combined 
AIDS/Malaria Indicator Survey (MIS) was initially scheduled for November 2008.  Due to 
disagreement over the survey population, costs of logistics, and funding shortfalls, however, it was 
delayed for over a year. This past quarter (last quarter FY08), the Permanent Secretary of the 
Ministry of Health agreed to separate the AIDS Indicator Survey from the MIS, and the MIS is now 
scheduled for November 2009. The MIS should provide a more accurate description of the status of 
malaria indicators, including parasite prevalence, in Uganda.  

Baseline Malaria Indicators 

Indicator Baseline 
(2006 DHS) 5 

Percentage of households that own at least one ITN 16% 

Proportion of children under five years of age sleeping under an ITN the 
previous night 10 % 

3 Mandelli, Andrea, Lennie Bazira Kyomuhangi, and Susan Scribner. September 2005. Survey of Private Health 

Facilities in Uganda. Bethesda, MD: The Partners for Health Reformplus Project, Abt Associates Inc.
 
4 Ministry of Health (MOH) [Uganda] and Macro International Inc. 2008. Uganda Service Provision
 
Assessment Survey 2007. Kampala, Uganda: Ministry of Health and Macro International Inc.
 
5 Uganda Demographic Health Survey, 2006. 
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Proportion of pregnant women sleeping under an ITN the previous night 
10% 

Percentage of houses targeted for IRS that have been sprayed 
N/A 

Proportion of pregnant women who receive at least two doses of IPTp 
during antenatal care 

16% 

Percentage of districts nationwide where malaria treatment with ACTs is 
implemented in health facilities  

0% 

GOALS AND TARGETS OF THE PRESIDENT’S MALARIA INITIATIVE 

The goal of PMI is to reduce malaria-related mortality by 50% by the end of implementation of FY 
2010 programs.  Results are based on the projection that all development partners in Uganda 
(Global Fund, UNICEF, WHO, DFID, JICA etc.) are able to fully contribute to the plan.  By the 
end of 2010, PMI will assist Uganda in achieving the following targets among at-risk populations 
for malaria: 

1.	 85% of households will own at least one ITN; 
2.	 85% of households with a pregnant woman and/or children under five will own at least one 

ITN; 
3.	 85% of children under five will have slept under an ITN the previous night; 
4.	 85% of pregnant women will have slept under an ITN the previous night; 
5.	 60% of children under five with suspected malaria have received treatment with an 

antimalarial drug in accordance with national malaria treatment policies within 24 hours of 
the onset of their symptoms;  

6.	 60% of pregnant women will have received two or more doses of IPT during their 

pregnancies; 


7.	 85% of houses targeted for IRS will have been sprayed; and 
8.	 85% of pregnant women and children under five will have slept under an ITN the previous 

night or in a house that has been sprayed with IRS in the last six months. 

EXPECTED RESULTS – YEAR FIVE 

Prevention: 
	 Through PMI, approximately 1.1 million LLINs will be procured and distributed nationally 

to pregnant women through ANC clinics and NGOs/CBOs; this effort, combined with 17.7 
million LLINs programmed from Global Fund Round 7, would increase national household 
ownership of ITNs from 16% to about 85%. 

	 Support for a mass media and community-based IEC/behavior change communication 
(BCC) campaign to promote bed net usage will continue; this effort, together with the 
increase in ITN ownership, is expected to raise the percentage of children under five and 
pregnant women who have slept under a net from about 10% to 85%. 

	 At least 85% of houses in geographic areas targeted for IRS (approximately 700,000 houses 
in six districts) during Year 5 will be sprayed and at least 85% of people living in those 
areas will be protected. 
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	 Focused antenatal care (FANC) will be strengthened to increase the proportion of women 
receiving two or more doses of IPTp from 16% to 60%. IPTp services will be expanded by 
integrating them into prevention of mother-to-child transmission of HIV (PMTCT) services 
in both public and private sector facilities.  

Case Management: 
	 PMI will continue to support the use of ACTs in health facilities with improved diagnostics, 

supportive supervision, and capacity development of the National Medical Stores (NMS) for 
better forecasting, quantification, distribution, and quality assurance.  If problems related to 
procurement of ACTs can be resolved, all ACT needs are anticipated to be met by Global 
Fund. These efforts are expected to increase the number of health facilities using ACTs to 
100% nationwide. 

Other: 
	 A nationwide IEC/BCC campaign, through mass media and community outreach through 

the VHT system, will be conducted to support year round usage of LLINs/ITNs, indoor 
residual spraying, attendance at ANC clinics to receive at least two treatment doses of 
sulfadoxine-pyrimethamine (SP) for IPTp, and increased prompt treatment-seeking 
behavior, including definitive diagnosis. 

INTERVENTION - PREVENTION 

Indoor Residual Spraying 

Background 

The Uganda National Malaria Control Strategic Plan recognizes IRS as one of the major malaria 
prevention and control interventions.  The NMCP’s policy and strategy for IRS emphasizes use of 
IRS in epidemic-prone areas, high transmission settings, and high-risk situations, such as internally 
displaced persons camps and refugee settings.  Prior to PMI, the NMCP had not conducted large-
scale spray campaigns since the 1960s.  The NMCP Strategic Plan of 2005-2009 aimed to target 15 
epidemic-prone districts, and the current draft Plan aims to target an additional 24 highly endemic 
districts. 

Implementation of IRS in Uganda has and continues to face three major challenges. First, malaria 
transmission is intense and perennial in nearly every region of Uganda.  Interrupting transmission 
when conditions are suitable up to 10 months of the year may require more than one round of 
spraying per year, or the use of DDT, which has a longer residual action than most insecticides6. 
Use of DDT in the Lango region (including Apac and Oyam), however, was banned in 2008 by a 
court injunction launched by organic famers. Although the court injunction was recently lifted, an 
appeal has been filed in the constitutional court.  

6 According to WHOPES, the residual efficacy of DDT is greater than six months, whereas the residual efficacy of all 
other WHOPES-recommended insecticides is up to six months. 
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Second, vector resistance to insecticides is recognized in Uganda and is creating a challenging 
environment for the overall vector control program. Both pre- and post-IRS resistance monitoring in 
Apac and Oyam districts in 2007/2008 indicated low to moderately high levels of DDT and 
pyrethroid resistance.  Unfortunately, entomologic surveillance, including insecticide susceptibility, 
has not been routinely performed in Uganda and results to date have been inconsistent.  
 
Third, the NMCP has limited capacity to oversee and coordinate large-scale IRS operations.  
Oversight and coordination of IRS are critically important to ensure and standardize high-quality 
and safe IRS operations among all implementers, including PMI implementing partners, NGOs (two 
or three began spraying in eastern districts of Uganda last year), and potential Global Fund partners.  
 
Despite these challenges, the NMCP continues to pursue a scale up of the IRS program in Uganda, 
as evidenced by both the draft Strategic Plan and inclusion of IRS in the Global Fund Round 9 
proposal.  PMI will continue to support the NMCP in promotion of IRS as a major vector control 
strategy, yet will do so at a pace that takes into account the operational challenges and requirements 
necessary to ensure safe and high-quality spraying. 
 
 
Map showing IRS districts 

 

 
 

 

 

 

 

 

 

 

 

 

  

 

 

 

 

 

 

 

 

 

 

 
 

 

 

 

 

 

 

  

 

 

Epidemic  
districts  
previously sprayed

Pyrethroid
spraying districts

DDT spraying 
districts 

Masindi

Nakasongola

Kasese

Hoima

Kibaale

Kiboga

Luwero

Apac

Mukono
KAMPALAMubende

Kabarole

Nebbi

Arua

Gulu

Adjumani

Kabale

Mbarara
Rakai

Sembabule

Masaka

Kalangala

Jinja

Iganga

Busia

Tororo

Pallisa

Kumi

Katakwi

Moroto

Kotido

Kitgum

Soroti

Lira

Mpigi

Bushenyi

Rukungiri

Kamuli

Ntungamo

Moyo

SUDAN

KENYA

TANZANIA

RWANDA

Kamwenge

Kyenjojo

Kayunga

Kanungu

Yumbe

Pader

Sironko

Nakapiripirit

Kaberamaido

Bugiri
Mayuge

Wakiso

DEMOCRATIC REPUBLIC
CONGO

Kisoro

Koboko

Maracha

Amuro

Kaabong

Abim

Dokolo

Amolatar

Oyam

Amuria

Kapchorwa

Bukwa

Buliisa

Nakaseke

Bundibugyo

Mityana

Kiruhura

Ibanda

Mbarara

Isingiro

Mbale

Butaleja
Busiki

Kaliro

Budaka

Manafwa

Bududa

Lyantonde

Progress to Date 
 



 

 

 

 

 

  
                                                                                                                                   

The first ever large-scale pilot IRS campaign was introduced in the epidemic-prone highland district 
of Kabale in 2006 with PMI support. The following year, PMI supported selective spraying in 
Kabale and the neighboring district of Kanungu, targeting only high-risk sub-counties, and blanket 
spraying in the northern Ugandan districts of Kitgum, Pader, Amuru, and Gulu, all highly endemic 
districts with large populations of internally displaced persons.  In 2008, the NMCP, using PMI-
procured insecticides, conducted subsequent rounds of IRS in epidemic-prone sub-districts of 
Kabale and Kanungu. PMI supported a second round of spraying in Kitgum and Pader from June to 
August, protecting over 1 million residents with pyrethroids.   

In addition, a pilot spray campaign with DDT was conducted in Apac and Oyam districts.  Although 
there was widespread public acceptance of IRS with DDT in these districts, as evidenced by 
approximately 93% coverage resulting in the protection of over 638,000 residents, there was also 
strong vocal opposition (predominantly from organic farmers). The court injunction precluding the 
use of DDT occurred near the end of the IRS operations in Apac and Oyam. It is expected that 
multiple rounds of IRS will be required to demonstrate a reduction in the burden of malaria in Apac 
and Oyam, as these districts have some of the highest entomological inoculation rates in the world.  

After consultation with the NMCP, PMI scaled back support of IRS in Kabale and Kanungu and 
decided to focus resources on the highest transmission areas as opposed to low-transmission, 
epidemic-prone districts. However, with PMI-procured insecticide, the MOH carried out an 
additional round of IRS in sub-districts of Kabale and Kanungu. 

In 2009, PMI is supporting IRS in Kitgum and Pader (fourth round), and Apac, Oyam, Amuru and 
Gulu (second round). In order to best inform the NMCP’s vector control program, PMI is 
supporting insecticide resistance monitoring in six different eco-epidemiological zones across 
Uganda. To develop Uganda’s capacity to expand and sustain IRS operations, PMI is investing in 
capacity development to provide appropriate supervision and oversight of IRS activities, including 
technical quality, entomological and environmental monitoring, and accountability. Current IRS 
operations are managed by a USAID implementing partner with some technical support from the 
NMCP, National Environmental Management Authority, and district governments. Before other 
donor funds (e.g., Global Fund) can be effectively utilized to expand IRS, however, the Government 
of Uganda must have the capacity to oversee these operations, as well as NGO and other private 
sector operations. The initial phase of this activity is targeting district health officers, environmental 
officers, vector control officers, and NMCP staff with focused, integrated training on IRS oversight 
issues. 

Massive community sensitization and education drives are conducted before, during, and after 
house spraying in each spray round.  These include district leader sensitizations, sub-county leader 
awareness programs, parish level community meetings, cinema programs, radio announcements, 
spots(?) and radio talk shows. In addition, “Frequently Asked Questions” facts sheets on IRS for 
spray personnel and community leaders are distributed. PMI is currently supporting development 
of a toolkit and guidance document, including a video on IRS for community education and 
sensitization. 
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Proposed PMI FY 2010 activities: ($14,837,500) 

PMI will prioritize spraying in areas of highest transmission and in areas that have been previously 
sprayed to maintain coverage. PMI will continue supporting the NMCP to implement biannual 
IRS in six districts, covering approximately 700,000 houses and protecting more than 2.6 million 
residents.   

A detailed spraying schedule through May 2012 is provided below:  

District Spray Date Total 
Cost* (in 
Millions) 

Spray Date Total 
Cost* (in 
Millions) 

Spray Date Total 
Cost* (in 
Millions) 

Kitgum Nov-Dec 10 
$1.6 

June-July 11 
$1.3 

Nov-Dec 11 
$1.3

Pader Nov-Dec 10 June-July 11 Nov-Dec 11 
Apac Dec 10-Feb 11 

$1.9 
Aug-Sept 11 

$1.9 
Dec 11-Feb 12 

beyond FY 
2010 
funding 

Oyam Dec 10-Feb 11 Aug-Sept 11 Dec 11-Feb 12 
Amuru Apr-May 11 $1.4 Oct-Nov 11 $1.4 Apr-May 12 
Gulu Apr-May 11 $1.6 Oct-Nov 11 $1.6 Apr-May 12 

*All costs are approximates, based on expenditures in previous rounds of IRS. 

PMI support will include purchasing insecticide, spray pumps, spare parts, and personal protective 
equipment, and renting vehicles and storage facilities.  The NMCP has requested assistance for 
IRS planning, personnel management, environmental and human health safety and logistics 
management, including forecasting and procurement of insecticide, on-the-job training of spray 
personnel, and mapping and stratification of areas for IRS. PMI will support these efforts as well. 
The NMCP has also requested support for developing capacity and coordination for NGOs/private 
sector organizations (PILGRIM- Katwaki district; Plan International- Luwero district; World 
Vision- South-Western; MSF- Holland- Northern districts and; Eco-Nation- Kasese district) that 
are currently engaged in small- to medium-sized and scattered spraying campaigns.  

With assistance from PMI, the NMCP, with the Vector Control Division (VCD), intends to scale up 
entomological surveillance in line with recommendations from the “National Policy Guidelines for 
Malaria Entomology Surveillance.”  Because IRS and LLINs are priority vector control 
interventions for the MOH, the NMCP intends to conduct routine entomologic surveillance to both 
quantify the extent of vector resistance and measure the impact of vector control strategies.  The 
NMCP is also considering rotating insecticides to slow the development of resistance.                                          

Planned activities with FY 2010 funds are as follows: 

	 Support for IRS in northern Uganda districts: PMI will support IRS for 18 months 
in IDP camps, urban areas, and newly settled villages in Pader, Kitgum, Gulu, Amuru, Apac, 
and Oyam Districts. The cost for IRS includes all components of IRS: procurement of 
insecticides, spray pumps, and other logistics required for spray operation; the necessary 
environmental assessments; monitoring; and IEC/BCC activities specific to IRS 
($14,000,000); 
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	 Entomologic surveillance and monitoring: PMI will continue building local 
entomological capacity by assisting the NMCP/VCD at the central level. The VCD will be 
supported to conduct comprehensive vector surveillance and assess resistance and other 
indicators of IRS impact including vector taxonomy and density, vector behavior, vector 
infection rates, and insecticide decay rates. Indicators will be measured in eight locations 
targeted for IRS/ITN campaigns. The cost will be approximately $50,000 per district, which 
includes training, field costs, procurement of equipment, and sample analysis. PMI will also 
support a central-level insectory and finalization of “National Policy Guidelines for Malaria 
Entomology Surveillance” ($475,000);  

	 Environmental monitoring oversight: Independent environmental monitoring oversight to 
monitor the safe use of insecticide and to guide the PMI program under 22 CFR 216 
($37,500); 

	 Develop local capacity to expand and sustain IRS: PMI will continue to build the capacity 
of the public sector to oversee quality IRS programs, particularly focusing on technical 
quality and accountability, in anticipation of future funding availability for IRS through the 
Global Fund or other donors ($300,000); and 

	 2 TDYs from CDC-Atlanta: CDC staff to provide technical support to planning and 

monitoring IRS activities ($25,000). 


Insecticide-Treated Nets 

Background 

Long-lasting insecticide-treated bednets (LLINs) remain one of NMCP’s key prevention 
interventions in malaria control. Since 2006, over six million LLINs have been distributed by all 
partners nationwide. The Global Fund Round 7 Phase 1 grant will provide 7.2 million nets to 
vulnerable populations (pregnant women and children under five).  If successful,the GOU will 
likely reprogram Phase 2 from coverage of vulnerable populations to universal coverage (defined in 
Uganda as one net per two people), advancing Uganda towards the Abuja targets. PMI will continue 
to support these efforts and provide supplementary LLINs to maintain high rates of coverage.   

Based on the 2006 DHS, the percentage of children under five and pregnant women who sleep 
under ITNs was only 10%, and national household coverage (households owning one or more ITNs) 
was 16%. Ownership varies by geographic region.  In the north, where there have been major 
efforts to distribute ITNs, ownership at household level was found to be the highest at 28%, while 
ownership in the central regions was the lowest at 8%.  Given the large influx of LLINs from PMI 
and other sources, a model produced by the Malaria Consortium has estimated that the proportion of 
households owning one or more ITNs at the end of 2007 was approximately 40%.  The upcoming 
MIS will provide updated information on ITN ownership and use. 

Evidence exists to suggest that ITN usage is increasing. In October – December 2007, a net 
retention and use evaluation was conducted in Gulu district at four health facilities where LLINs 
had been distributed through ANCs. The evaluation showed that use of LLINs received at the ANC 
by pregnant women was 89%; use of any ITN by pregnant women was 96%; and use of LLINs by 

21 



 

 

 
 
 
 
 

 

 

 
 

 
 

 

                                                 
 

anyone in the household was 99%.7  These use rates are comparable to a previous evaluation carried 
out on LLIN distributions in Kitgum district, which found that 94% of pregnant women reported 
that they had slept under an ITN the previous night and 89% slept under the LLIN received at an 
ANC. Both evaluations show it is possible to achieve high LLIN usage by pregnant women through 
ANC distribution in Uganda. 

Uganda has a five-pronged strategy for LLIN distribution:  
 Sale of LLINs at full cost through the commercial sector 
 Sale of subsidized LLINs through the private sector 
 Free distribution to vulnerable groups through mass campaigns 
 Free distribution through ANC/Expanded Program of Immunization (EPI) clinics 
 Community distribution using community-based organizations (NGO Net Facility)  

Overview of Uganda distribution program 

Approach Target population Target areas Funding partner 
Commercial Those who can afford to 

purchase nets 
Urban, semi-urban 
centers 

Commercial partners 
with PMI support 

Subsidized nets 
through private 
sector 

Those who can afford to 
purchase nets 

Urban areas PMI 

Mass 
distribution 

Pregnant women and 
children under five years; 
universal coverage* 

Sub-counties as 
determined by NMCP 

PMI, UNICEF, JICA 
and Global Fund 

Malaria in 
pregnancy/ANC 
distribution 

Pregnant women ANC clinics in the 24 
northern districts 

PMI and UNICEF 

Community 
distribution 
through 
NGOs/CSOs 
(NGO Net 
Facility) 

Pregnant women and 
children under five years 

Sub-counties as 
determined by NMCP 

PMI 

*Defined in Uganda as one net per two people. 

7 Malaria Consortium: Net Retention and Use Study. 
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Progress to Date 

PMI has supported all five LLIN distribution channels in Uganda.  To complement distribution of 
free LLINs, PMI resources have supported the LLIN private sector through local retail and 
wholesale ITN distributors. As a result, the commercial for-profit sector sells approximately 
700,000 ITNs per year in urban centers, and there are eight private ITN wholesale distributors in 
Uganda. PMI has also supported the sale of nearly 120,000 LLINs at a highly subsidized price.  In 
FY 2009, PMI ceased financial support for the private ITN sector, as it was felt that the market had 
matured sufficiently.   

Mass community-level net distribution and sensitization campaigns 
Mass campaigns are the predominant distribution strategy for LLINs in Uganda.  In total, more than 
2.9 million LLINs have been distributed through mass campaigns since 2007. The first large-scale 
LLIN distribution campaign was held in 2007, when 1.8 million LLINs were distributed to pregnant 
women and children under five years of age in 26 districts using Global Fund Round 2 funds. PMI 
supported distribution of nearly 1.1 million of these nets through this mechanism. 

Using the model the NMCP established in 2007 with Global Fund support, PMI continues to 
support rolling mass campaigns to distribute LLINs at the sub-county or district level. PMI has 
supported two large-scale campaigns: a 2007 campaign (also supported by Malaria No More) 
distributed 592,000 LLINs to children under five and pregnant women; and a 2008-2009 campaign 
distributed another 560,000 LLINs to households with children under five and pregnant women, 
focusing on the 12 eastern region districts. It is expected that all households with vulnerable 
populations in the target districts/sub-counties will own at least one LLIN following these campaign 
efforts. To complement the campaign in the eastern region, PMI is supporting a Red Cross post-
LLIN distribution “hang-up” project in eight districts.  The Red Cross project is utilizing two 
interventions to ensure high LLIN usage: in rural, high-density areas, volunteers carry out house-to
house visits to ensure that nets received during the distribution campaign are correctly hung over 
sleeping spaces, and in urban and peri-urban areas, the project supports expanded IEC/BCC.  In 
2009, PMI plans to distribute an additional 75,000 LLINs through mass campaigns. 

Distribution of free LLINs through ANC/EPI clinics 
The NMCP’s other major LLIN distribution channel is through ANC and EPI clinics during routine 
visits. With PMI support, LLINs have been provided to pregnant women through ANC clinics in 24 
districts in Northern Uganda and, since 2005, over 734,028 LLINS have been distributed through 
this approach.  With FY 2009 funds, another 825,000 LLINs will be distributed in Northern Uganda 
and other selected districts in this manner.  ANC workers have also been trained to explain the 
benefit of LLINs and demonstrate proper use. The NMCP is interested in expanding this strategy to 
more districts as a means to maintain high ITN ownership. 

NGO Net Facility 
As part of the campaign approach, PMI supported the development of an LLIN NGO net facility to 
provide free LLINs to NGOs and CBOs for distribution to pregnant women and children under five 
in selected districts. CBOs working at the community level often have funding for malaria 
prevention advocacy but not for LLIN procurement. By providing LLINs for use in their projects, 
PMI was able to capitalize on their close interaction with the community and engage them in 
malaria prevention and control. From 2007 to 2008, 28 NGOs were selected to provide 224,416 
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LLINs to target populations through their projects.  Under NMCP direction, the LLIN facility aims 
to geographically complement the areas covered through the campaigns and in 2009, PMI will 
distribute approximately 20,000 LLINs through the NGO net facility.  In addition, PMI supported 
distribution of 119,998 subsidized LLINs through private sector providers. 

IEC for ITNs 
Although a few small studies point to an increase in net usage, the low net utilization rate from the 
2006 DHS shows that a great need exists for comprehensive and sustained national IEC/BCC 
campaigns on the correct and consistent use of ITNs.  PMI continues to support efforts to conduct 
comprehensive IEC/BCC campaigns around ITNs, including development of IEC materials tailored 
to community medicine distributors (CMDs) on the correct and consistent use of LLINs and a series 
of radio spots discussing ITNs and distribution of the “Everyday Health Matters” newsletter on 
malaria.  PMI resources also support a marketing strategy for private sector LLINs that include the 
popular “Squito” cartoon strip, road shows, mobile promotion units, and brand-specific campaigns 
to promote use of ITNs.  While these efforts have been positive, the need to harmonize messages 
across partners and with the MOH remains. Also, the mass campaigns need to not only raise 
awareness about ITNs, which is high in Uganda, but also address behavior change so that ITNs are 
used correctly and consistently. 

Proposed PMI FY 2010 ($8,033,500): 

Due to the expected influx of 17.7 million LLINs over the next three years, PMI resources will 
support maintenance of high net ownership. Based on the projected needs calculated by the NMCP, 
and considering the potential contribution from the Global Fund Round 7, the following activities 
are planned for 2010: 

	 Procurement of LLINs: PMI will procure  approximately 1 million LLINs for distribution 
through three mechanisms listed below ($5,958,500): 

o	 Distribution through the Malaria Communities Programs and the NGO Net 
Facility: PMI will provide 350,000 free LLINs to Malaria Communities Programs 
(MCP) and the NGO Net Facility (mode/target of distribution will be determined 
based on status of Global Fund-supported distributions in the MCP areas) 
($700,000); 

o	 Distribution of free LLINs through ANC clinics: PMI will target pregnant women 
for free distribution of 650,000 LLINs via ANC clinics ($1,300,000); and 

o	 Matching funds for free net distribution in private sector companies: PMI will 
provide 75,000 LLINs to private sector companies for free distribution to company 
employees, their family members, pregnant mothers, and neighboring communities; 
in return, these private sector companies will use their own funds (e.g., social 
responsibility funds) to provide, at minimum, an additional 75,000 LLINs ($75,000). 

Note: The above LLINs distribution programs include budget for all components of LLINs program, 
including conducting necessary IEC/BCC and monitoring and evaluation activities specific to 
LLINs. 
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Intermittent Preventive Treatment 

Background 

The MOH advises pregnant women with a normal pregnancy to make four visits to an ANC clinic 
where they will receive focused antenatal care (FANC) services prior to delivery.  The 2006 DHS 
showed that approximately 96% of pregnant women in Uganda attended ANC at least once during 
their pregnancies and 90% attend at least twice;  79% of pregnant women visit ANC for the first 
time during their second or third trimester (median months pregnant at first visit is 5.5 months). The 
original IPT policy was adopted in 1998 to cover all of Uganda’s districts. This policy is included in 
the Reproductive Health Unit (RHU)’s FANC policy and within the NMCP strategy. Both the 
NMCP and the RHU are responsible for training, supportive supervision, M&E, operational 
research, and provision of IPTp services at health facilities and IEC campaigns at the community 
level. 

Although the policy has been in place for more than ten years, the 2006 DHS data indicated that 
only 37% of pregnant women received one dose of SP and only 16% received two doses. Studies 
now show that IPTp coverage varies in different parts of the country, ranging from 71% to 89% for 
IPTp first dose (IPTp1), and 36% to 52% for IPTp second dose (IPTp2).8,9  Given that 90% of 
women make at least two visits to the ANC and that the median first ANC visit is at 5.5 months, 
IPTp rates should be much higher.  One reason for this low rate is the observation that pregnant 
women in Uganda have shown some unwillingness to take SP due to fear of its effect on the fetus (a 
fear sometimes fostered by health workers).10 

Recently, questions have emerged about the efficacy and benefit of using SP for IPTp across sub-
Saharan Africa.11  Evidence from other countries with SP resistance suggests that SP for IPTp does 

8 Kiwuwa MS, Mufubenga P (March 2008). “Use of antenatal care, maternity services, intermittent presumptive 
treatment and insecticide-treated bed nets by pregnant women in Luwero district, Uganda,” Malaria Journal. 7:44. 

9 Ndyomugyenyi R, Tukesiga E, Katamanywa J. “Intermittent preventive treatment of malaria in pregnancy (IPTp): 
participation of community-directed distributors of ivermectin for onchocerciasis improves IPTp access in Ugandan 
rural communities,” Transactions of the Royal Society of Tropical Medicine and Hygiene (Article in Press) 

10 Barker J, Payes R, (2007). “Overview of Programmatic Interventions for Communication for Indoor Residual 
Spraying (IRS), Insecticide-treated Nets (ITNs), Case Management and malaria in Pregnancy.” USAID. 

11 Tagbor, H., Bruce, J., Ord, R., Randall, A., Browne, E., Greenwood, B & Chandramohan, D. (2007). Comparison of 
the therapeutic efficacy of chloroquine and sulphadoxine-pyrimethamine in children and pregnant women. Tropical 
Medicine and International Health, 12, 1288-1297. 

Brabin, B.J., Wasame, M., Uddenfeldt-Wort, U., Dellicour, S., Hill, J and Gies, S. (2008). Monitoring and evaluation of 
malaria in pregnancy-developing national basis for control. Malaria Journal, 7 (Suppl 1); S6doi; 10.1186/1475-2875
7-S1-S6 

Anders, K., Marchant, T., Chambo, P., Mapunda, P. Reyburn, H. (2008). Timing of intermittent preventive treatment 
for malaria during pregnancy and implications of current policy on early uptake in north-east Tanzania. Malaria 
Journal, 7: 79 

Coulibaly, S.O., Nezein, D., Traore, S., Kone, B., Magnussen, P. (2006). Therapeutic efficacy of sulphadoxine
pyrimethamine and chloroquine for the treatment of uncomplicated malaria in pregnancy in Burkina Faso. Malaria 
Journal, 5: 49. 
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remain effective,12 but the need exists to evaluate its effectiveness in pregnant women in Uganda.  
As in other sub-Saharan African countries, after the national policy for treatment of uncomplicated 
malaria was changed from CQ+SP to ACTs in Uganda, there was a nationwide public education 
campaign encouraging health workers to no longer prescribe SP and for individuals to no longer 
take SP for malaria.  

Traditionally, the level of SP resistance has been assessed by monitoring its in vivo efficacy for 
treatment of uncomplicated malaria in children under five years of age. Parasite resistance to SP, 
however, has compromised its efficacy in young children, and SP is no longer a first-line 
recommended treatment for malaria in Uganda. Although SP currently appears to remain effective 
for IPTp in pregnant women (most likely because they have more immunity than young children), it 
is important to monitor SP effectiveness in this population. Characterizing SP resistance through in 
vivo and molecular methods in pregnant women may be useful to predict whether to continue a 
policy of IPTp with SP. 

Progress to Date 

During the first three years of implementation, PMI’s support of IPTp resulted in development and 
provision of FANC training manuals, training and on-the-job supervision of 1,693 health workers 
on IPTp, provision of 3,000 malaria in pregnancy wall charts, gestational wheels as job-aids, and 
adoption of an MOH nationwide advocacy plan for IPTp.  Support has also focused on integrating 
IPTp services with PMTCT. 

Proposed PMI FY 2010 ($1,250,000): 

	 Provision of comprehensive IPTp services at ANC clinics: Building on the trainings 
conducted during the first four years of the PMI program, PMI will support a package of 
services including the following: provision of clean water and cups to facilitate direct 
observation of IPTp; provision of ANC registers for medical records; enhanced IEC/BCC to 
support district health education units in collaboration with the NMCP; and community-
level advocacy to encourage pregnant women to attend ANCs and complete their IPTp 
doses. PMI will also assist integrated supervision for ANC health workers (with emphasis 
on IPTp, ITNs, and appropriate case management of pregnant women).  PMI will support 
integration of service delivery with PMTCT in facilities where this service is provided 
($800,000); 

	 Provision of comprehensive IPTp services at ANC clinics in private sector companies: 
PMI will support trainings and service delivery on comprehensive IPTp services and case 
management using matching funds with private sector companies ($150,000); and 

	 SP efficacy for IPTp: PMI will support a study to evaluate the efficacy of SP for IPTp. The 
results of this study will be used by the Ugandan NMCP to evaluate the current policy of 
using SP for IPTp. This study will also contribute towards an international effort led by 
WHO to align priorities and methodologies in gathering data on the efficacy of SP in IPTp 

12 Ter Kuile, F, van Eijk, A, Filler, S (2007). “Effect of Sulfadoxine-Pyrimethamine Resistance on Efficacy of 
Intermittent Preventive Therapy for Malaria Control During Pregnancy: A Systematic Review.” JAMA, 297:2603-2616. 
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in the face of increasing SP resistance, thus providing data to inform IPTp policy at the 
global level ($300,000). 

INTERVENTION - TREATMENT 

Malaria Diagnosis 

Background: 

The March 2009 draft Uganda National Malaria Control Policy states that parasitological diagnosis 
with either microscopy or a rapid diagnostic test (RDT) should be part of malaria case management 
at all health facilities. The choice between microscopy and RDTs depends on the level of health 
care and availability of trained staff with necessary equipment and supplies.   

More specifically:  
 Hospitals and Health Centers (HC) IV, and IIIs that have a microscope and a microscopist 

should use microscopy for malaria diagnosis; 
 HCs II and III that do not have microscopes or microscopists should use RDTs;  
 HRP-2 type RDTs should be used in Uganda when RDTs are used for malaria diagnosis; 

and 
 Presumptive treatment of malaria for children under five with a fever remains the standard.   

In spite of these policies, most malaria diagnosis in health facilities in Uganda is still based on 
clinical symptoms since many facilities lack laboratory diagnostic capacity.  Even in those facilities 
with malaria microscopy, many clinicians lack confidence in the results and may disregard them 
when making a diagnosis.  Among older children and adults, and among all age groups in areas of 
low-to-moderate transmission, improper diagnosis based on symptoms alone often results in fevers 
being presumptively treated for malaria, resulting in the overuse of ACTs.     

The 2007 Uganda Service Provision Assessment showed that laboratory diagnostic capacity for 
malaria (by microscopy and, to a much smaller extent, RDTs) exists in only 26% of all health 
facilities. Approximately 80% of hospitals and HCs IV have laboratory malaria diagnostic capacity, 
compared with 36% of HCs III and only 11% of HCs II.  Fifty percent of private facilities have 
malaria laboratory capacity in comparison to just 18% of public facilities. The Central Public Health 
Laboratory is mandated to coordinate, monitor, and supervise all HCs III and IV laboratories, but it 
is grossly understaffed and supervision is irregular.  PEPFAR is supporting the renovation of the 
Central Public Health Laboratory and has funded the purchase of a large number of microscopes in 
2006, but even this increase meets just 35% of the national requirements. Global Fund Round 4 
Phase 2 includes the purchase of 350 microscopes and a three-year supply of reagents. 

A Quality Assurance (QA)/ Quality Control (QC) system for diagnostics is being developed by the 
National Malaria Control Program with support from the Foundation for Innovative New 
Diagnostics (FIND). Currently, they are piloting a QA program in six districts. PMI’s partners 
conducting diagnostic training will use this QA/QC system for their programs and are contributing 
to the development of the national system. 
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Progress to Date 

In FYs 2007 and 2008, PMI funded the Joint Uganda Malaria Training Program (JUMP), a program 
that was initially supported by Exxon-Mobil and implemented by the Infectious Disease Institute 
(IDI) and the Uganda Malaria Surveillance Project (UMSP). The JUMP model was an integrated, 
comprehensive malaria training targeting all relevant personnel in a health facility (i.e., laboratory 
personnel, clinicians, nurses, and data managers).  Through this innovative team approach, in which 
laboratory personnel, clinicians, and data managers are trained together, the program aimed to 
improve malaria diagnosis, strengthen case management of malaria, and further develop the malaria 
surveillance record keeping and reporting to the HMIS. JUMP implemented nine training courses in 
2007/2008 with a total of 272 health care workers trained (170 clinical staff; 39 lab staff; 52 staff 
and 11 trainers). A post-training evaluation of this program at eight facilities found that integrated 
team-based training was associated with significant improvements in malaria case management. 
Most significantly, there was an increase in the proportion of patients with suspected malaria being 
referred for microscopy and a decrease in the proportion of those with negative blood smears being 
prescribed antimalarial therapy. 

The JUMP training was a five- to six-day training that took place at a central location. As such, it 
took many, if not all, staff away from their health facility for a week. This had the obvious 
drawback of denying services to the population during this week of training and the added difficulty 
of scaling up nationwide due to its length and intensity. As such, the NMCP, with PMI support, 
developed a shorter course to be implemented at the health facility level. Currently, PMI supports 
the NMCP three-day training on RDTs for laboratory staff and clinicians and a three-day 
microscopy training for laboratory staff only. These trainings are conducted at the facility level in 
order to limit the interruption of service provision. Facilitation of communication between the 
different health professionals at the facility level is now achieved through supportive supervision 
visits and in-service training. 

The NMCP has received funding to purchase RDTs and train health workers on their use under the 
Global Fund Round 4 Phases 1 and 2 grants. The NMCP’s strategy is to first introduce RDTs into 
HCs III in low transmission, epidemic-prone areas and later scale up to HCs III in 21 districts 
(adding highly endemic districts).   

With PMI support, a total of 358 health workers in five districts have been trained on the use of 
RDTs in 148 health facilities. At present, there are adequate stocks of RDTs at National Medical 
Stores for distribution to all districts where training has taken place. These stocks are expected to 
last until March 2010. In 2009, PMI is supporting RDT and microscopy training through UMSP and 
STOP Malaria projects. However, the timing of the RDT trainings is dependent on the availability 
of this commodity. 

Proposed PMI FY 2010 Activities ($1,062,500): 

FY 2010 PMI funds will continue to support training for RDT and microscopy to improve 
parasitological-based diagnosis at all levels in the health system.  Additional funds from Global 
Fund Round 4 are expected to support the training of health workers in the use of RDTs at HCs II 
and III with no microscopy capability in 21 districts; the Round 9 proposal requests funding for 
training on RDTs in the remaining districts.  
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	 Support integrated malaria diagnostic trainings and roll out of RDTs at Health 
Centers II and III: PMI will continue to support the roll out and use of RDTs at HCs II 
and III and microscopy training at HCs III and IV and referral hospitals. This support will be 
aligned with the MOH guidelines on use of RDTs and microscopy. All trainings will be 
offered to public and private sector health facilities ($1,000,000); 

	 Support improved diagnostics in the private sector: PMI will support training on the use 
of RDTs in the private sector through existing partnerships with companies providing health 
care for their employees and surrounding communities. Companies targeted for this training 
will provide matching contributions ($50,000); and 

	 TDY from CDC-Atlanta: CDC staff to provide technical support to laboratory diagnostics 
($12,500). 

Pharmaceutical Management 

Background 

The pharmaceutical management system in Uganda is extremely weak.  National Medical Stores 
(NMS) is responsible for the procurement and distribution of all essential medicines and health 
supplies for the public sector in Uganda.  Within the not-for-profit private sector, Joint Medical 
Stores has similar responsibilities.  Although quantification of antimalarial drug needs seems 
proficient, delays in procurements are common.  Over the past three years, there have been three 
major national stock outs of the first-line drug (artemether-lumefantrine or AL, an ACT) for the 
treatment of uncomplicated malaria. These stock outs, due primarily to administrative bottlenecks in 
Global Fund procurement, lasted for much of 2008 and early 2009.  In December 2008, PMI made 
an emergency procurement of AL to fill the gap by re-programming money meant for procurement 
of severe malaria drugs. A more recent stock out from April – June 2009 was covered by WHO 
using balances from Global Fund money from previous rounds and some quantities from Quality 
Chemicals (a new Ugandan pharmaceutical company) purchased with GOU funds. The current 
stock of ACTs is expected to last through September 2009.  

During the last two years, the supply system for ACTs within Uganda has been changed from a 
push system to a pull system.  Instead of receiving standard drug kit quantities in accordance with 
the number of patients reported in the previous three months, districts and health sub-districts now 
order from the essential drugs and commodities list based on actual demand.  (In 2000, cost sharing 
at government health facilities was abolished and all medicines now are free of charge.)  The 
change from a push system to a pull system has been difficult.  This change, combined with limited 
storage capacity for commodities at district level and a weak drug distribution system, have led to 
irregular supplies and frequent stock outs of AL at the health facility level, even when the drug is 
available centrally. In fact, the 2007 Service Provision Assessment revealed that about 80% of 
health facilities experienced stock outs at some time during the six months preceding the survey.  
Problems with inventory control at the NMS have also resulted in rumored “stock outs” of AL; 
investigating such rumors has required a great deal of PMI advisors’? time and energy.      
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Progress to Date 

In Years 2, 3 and 4, PMI provided technical assistance to help the NMS, the NMCP, and the district 
health programs to improve their quantification of AL for uncomplicated malaria and severe malaria 
drugs. To date, over 350 health workers in Northern Uganda have been trained on logistics, drug 
quantification, ordering and storage. Unfortunately, regardless of PMI’s efforts and those of other 
partners who support logistics management, significant challenges remain in the drug supply system 
in Uganda. As these challenges affect many different diseases and programs that are supported by 
U.S. government funds, USAID/Uganda has developed a new, integrated initiative to address the 
problems of pharmaceutical management. This new initiative will provide technical assistance to 
the NMS, National Drug Authority, and the Ministry of Health to improve supply chain 
management for all essential medicines, including antimalarials. The focus will be on improving 
technology to ensure timely and accurate product registration and distribution, capacity building of 
staff, and strengthening the supply chain system to achieve greater performance and cost-
effectiveness.  

Proposed PMI FY 2010 Activities ($400,000): 

	 Strengthen pharmaceutical supply chain management: PMI will continue to provide 
technical assistance to help the NMS and NMCP/MOH update the quantification of ACTs 
and other antimalarial drugs based on consumption data.  PMI will also provide support to 
the NMS to establish and implement its computerized malaria commodities information 
acquisition system that will be used to provide accurate, reliable, and timely information on 
use and availability of malaria medicines at the district, regional, and national level.  In 
addition, PMI will provide further support for delivery of drugs from district stores to health 
facilities, and rational drug use in health facilities ($400,000). 

Case Management 

Background 

Artemether-lumefantrine (AL; brand name Coartem®) was adopted as the first-line treatment for 
uncomplicated malaria in 2004, replacing chloroquine+SP.  In implementing that change, the MOH 
sensitized leaders and local residents and trained more than 30,000 health workers in the new 
treatment policy.  Quinine is the recommended drug for patients with uncomplicated malaria who 
have failed to respond to AL and parenteral quinine is the drug of choice for the treatment of severe 
malaria. Artesunate suppositories are recommended for the treatment of severe malaria at the 
community level where parenteral therapy is not possible.   

To ensure prompt treatment of children under five with suspected malaria in areas where health 
facilities are not readily accessible, Uganda became one of the first countries in Africa to actively 
promote home-based management of suspected malaria (frequently referred to as home-based 
management of fever or HBMF) through volunteer CMDs. The MOH policy on HBMF requires 
each village to select two people trusted by the community to be trained as CMDs. The CMDs are 
supervised by workers from the nearest health facility and are required to make monthly reports on 
the number of children with fever treated and/or referred.  The unpaid CMDs are trained to identify 
children with fever and, based on the age of the child, provide an appropriate dose of antimalarial 
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drugs. When this effort began, pre-packaged chloroquine+SP (known as “Homapak”) was the 
recommended treatment for HBMF.  In April 2007, the NMCP changed its treatment policy for 
HBMF to AL due to increasing resistance of P. falciparum to chloroquine+SP, but this policy was 
only approved for selected districts. Since early 2009, the use of AL for HBMF has been national 
policy, although implementation of this policy has been seriously hampered by repeated shortages 
of AL at the district and health facility level.  As a result, the HBMF program has effectively ceased 
to exist.      

Although the Uganda National Malaria Control Strategy states that everyone in need of malaria 
treatment should receive ACT within 24 hours of the onset of their illness, ensuring the availability 
of AL has been a major challenge in recent years.  Administrative and policy differences with the 
Global Fund and attendant delays in procurement have led to frequent national stock outs of ACTs 
over the last two years. Even when stocks of ACTs were made available through emergency 
purchases by PMI and WHO, the weak delivery and supply chain systems in the country severely 
limited availability of ACTs in health facilities and districts throughout the country.   

While the NMCP has plans to roll out a new HBMF program nationwide, an ongoing policy debate 
within the MOH is focused on three possible options: (1) implementing HBMF at the village level 
as a stand-alone activity through use of two CMDs per village; (2) community-based malaria 
treatment as part of integrated community case management (ICCM) (to include treatment of 
pneumonia and diarrhea); or (3) HBMF through a village health team (VHT) model using five to 
ten VHT members per village, two of whom are CMDs.  It now appears that the ICCM model will 
be followed using the five- to ten-person VHTs with two CMDs providing treatment for pneumonia, 
diarrhea, and malaria.  

The private sector plays a major role in malaria treatment in Uganda.  As of 2009, approximately 
600 pharmacies and over 6,200 drug shops licensed by NDA13 provide a wide range of antimalarial 
drugs, including AL, at prices between $5 and $10 per treatment. In addition to pharmacies and 
drug shops, private clinics run by different cadres of health workers including doctors, clinical 
officers, nurses, midwives, and nursing assistants are often the first point of contact between 
families and the health system.  More than half of patients with suspected malaria first seek 
treatment through the private sector.  In late 2008, with support from PMI, the National Drug 
Authority finalized the declassification of AL as an over-the-counter drug to allow its sale by drug 
shops. 

Progress to Date 

With commodity and other support from PMI, WHO initially piloted the use of AL in HBMF in 
three districts in northern Uganda. The results from the WHO pilot districts and a PMI-supported 
evaluation of community ACT provision in Kiboga district indicate several problems with the 
change in treatment to AL.  These include unreliable supplies of AL for CMDs, the difference in 
packaging of drugs for different age groups (e.g., three formulations for the under-five age group), 
the need to provide incentives to CMDs, and the need for continuous supportive supervision.  From 
2007-2008, about 40,000 CMDs were trained by the NMCP in the proper use of ACTs at the village 

13 Direct communication with the National Drug Authority. July 2009. 
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level with funds from the Global Fund grant, but about 60,000 remain to be trained and supported. 
Most of those trained have been without a reliable supply of ACTs. 

During the past year, due to the repeated stock outs of ACTs, PMI’s support to HBMF activities in 
nine conflict-affected districts in northern Uganda focused primarily on supporting BCC/IEC 
functions of the CMDs rather than on malaria treatment. In 2009, PMI will continue to support 
CMDs in their BCC/IEC activities, but will halt all training activities for HBMF until there is a 
reliable supply of ACTs. 

The NMCP is working to improve the treatment of severe malaria and recently developed treatment 
guidelines. In FY 2007, PMI supported development of a training manual for health workers on the 
management of severe malaria and funded training of 329 health workers.  The following year, PMI 
helped the NMCP quantify needs for severe and pre-referral malaria drugs.  In 2009, PMI continues 
to support improved case management for severe malaria through supportive supervision and 
provision of job aides. The Round 4 Phase 2 Global Fund grant will fund the purchase of drugs for 
severe malaria and training of health workers.   

The NMCP is striving to make ACTs affordable through the private sector and combat counterfeit 
drugs and monotherapies. During FYs 2008 and 2009, PMI trained 2,870 private sector providers 
on the new NMCP malaria policy and developed and distributed job aides on ACT treatment. 
Medicines for Malaria Venture conducted a study in nine districts in Uganda in 2007 to get a better 
understanding of the market for antimalarials. This study found that only 50% of public health 
facilities had any first-line antimalarials (AL); AL was found to be up to sixty times as expensive as 
other non-artemisinin based medicines in the private sector; only 50% of patients purchased a full 
course of any antimalarial treatment at one time; and AL is too expensive for most households to 
purchase.14 Building on the pilot mentioned above, Uganda hopes to increase access of ACTs to the 
general population, through the acceptance of its application to the Affordable Medicines Facility 
for Malaria (AMFm) venture. If the goals of the AMFm pilots are successful, there should be 
widespread availability of inexpensive ACTs in the private sector.  

Proposed PMI FY 2010 Activities ($4,025,000): 

With continued uncertainty about supplies of AL through the Global Fund, training of CMDs on 
case management will be suspended until AL is consistently available. Questions also remain about 
whether partners will continue to support emergency purchases of ACTs to respond to national 
stock outs. Therefore, in FY 2010, PMI will support the following:  

	 Procurement of malaria commodities: PMI will support the procurement of drugs, 

diagnostics and supplies for the treatment of malaria ($2,500,000); 


	 Strengthening of VHTs programs for IEC/BCC for malaria prevention and control: 
PMI will help the NMCP strengthen the role of VHTs to carry out household and 
community IEC/BCC for malaria prevention and control. Support will be extended to health 

14 Medicines for Malaria Venture. August 2008. Understanding the Antimalarials Market: Uganda 2007 – an overview 
of the supply side. A study by Medicines for Malaria Venture, in collaboration with Ministry of Health Uganda, HEPS 
and WHO. 
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facility staff and sub-county-based health assistants to provide support supervision to the 
VHTs. Health assistants will arrange quarterly meetings with VHTs to discuss progress and 
update skills, share job aids, and collect quarterly data on the numbers of households 
reached with IEC/BCC messages for malaria prevention and control. The model of support 
will depend on the plans for ICCM currently being developed by the MOH ($700,000); 

	 Strengthening of case management in health facilities: PMI will provide funds for 
supportive supervision of case management, in collaboration with the MOH, for both public 
and private health facilities. This will include in-service trainings and if appropriate, could 
extend to the community level ($700,000); 

	 Supportive supervision for severe malaria: PMI will continue to provide supportive 
supervision and job-aids to health care workers on the proper use of severe malaria drugs 
($100,000); and 

	 Peace Corps work on malaria at community level: PMI will support Peace Corps 
Volunteers working at the community level with VHTs to strengthen IEC/BCC for malaria 
control and prevention and small grants for malaria projects ($25,000). 

Drug Resistance Monitoring and Drug Quality 

Background 

The National Drug Authority (NDA) is in charge of monitoring drug quality. The NDA aims to 
address drug quality of antimalarials through registration of pre-marketed medicines, inspection of 
factories that manufacture antimalarial drugs, licensing of drug outlets, and post-marketing 
surveillance. Circulation of fraudulent drugs has become a well known problem within East Africa, 
especially antimalarial drugs.   

Antimalarial drug resistance remains a major concern. The NMCP traditionally relies upon the 
Uganda Malaria Surveillance Project (UMSP) for drug efficacy surveillance of antimalarials. The 
most recent surveillance of drug efficacy in Uganda (2008, UMSP through non-PMI funding) 
demonstrates that AL remains effective. However, it is critical to continue surveillance for the early 
identification of the emergence of resistance to first- and second-line antimalarials and to ensure 
that the current treatment policy is effective.  

Progress to Date 

To address the issue of drug quality, PMI provided the NDA with equipment (e.g., a high 
performance liquid chromatography machine, gas chromatography and mini-labs), technical 
assistance, training, and other support to improve the pre-market inspection of antimalarials and to 
help establish post-marketing surveillance sites.  In FY 2007, PMI supported the provision of five 
mini-labs and training of 25 technicians to operate them.  In FYs 2008 and 2009, another five mini-
labs were provided to cover all NDA regional centers to act as sentinel post-marketing surveillance 
sites. Between January and March 2009, 217 samples of antimalarials were tested. Only 14 samples 

33 



 

 
 

 
 

 
 

 
 

 

 

 

 

 
 

 
 

 
  

 
 

 

failed the test, giving a success rate of 93.5%. The NDA follows up failed test results to identify 
pharmacies involved in the sale of fraudulent drugs, seize fraudulent procurements, and potentially 
order closure of the businesses involved. NDA receives funding from multiple sources, including 
Global Fund Rounds 4, 7 and potentially, Round 9, to strengthen its capacity to monitor drug and 
insecticide quality. As such, PMI will not provide support to NDA in FY 2010. 

Proposed PMI FY 2010 Activities: ($100,000) 

	 Monitor drug resistance (efficacy) of antimalarial drugs: PMI considers it appropriate to 
monitor drug efficacy on a biennial basis. As such, PMI will support drug efficacy testing of 
first-line and second-line antimalarials in two sites across the country to inform policy 
decisions. ($100,000). 

INTERVENTION - EPIDEMIC PREPAREDNESS AND RESPONSE  

Background 

Epidemic malaria transmission occurs in approximately 15 districts in the southwest and eastern 
regions of Uganda. For this reason, the NMCP includes early detection and rapid containment of 
malaria epidemics as one of its objectives, and has adapted guidelines from WHO. Thresholds for 
what is considered to be an epidemic are established for each district based on the past three to five 
years of case data. If the number of malaria cases exceeds expected seasonal transmission 
thresholds, an investigation and response (if necessary) are initiated immediately. The Epidemic 
Surveillance Department of the MOH provides weekly updates on district reporting cases of 
epidemic-prone diseases, including malaria.  

Districts are often unable to implement epidemic control recommendations. This is due in part to 
reliance on the troubled HMIS system. Two factors minimize the utility of the HMIS system: (1) 
delayed reporting, as the majority of districts use non-electronic means of communications; and (2) 
delayed or no analysis of the reports submitted. In addition, districts are also limited in their 
capacity to respond due to lack of funds for fuel, personnel, diagnostic capacity, and stocks of 
commodities. 

Currently, the components of the NMCP’s malaria epidemic preparedness that require strengthening 
include the following: 

1.	 Ensuring the surveillance system is based on timely recording and reporting and that the 
data are analyzed and interpreted promptly. 

2.	 Improving malaria diagnosis in targeted sites in hospitals and HCs IV in epidemic-prone 
districts. 

3.	 Ensuring adequate supplies at all treatment facilities so that prompt care can be provided in 
the event of an outbreak. 

4.	 Ensuring preventive measures (e.g., IRS and/or LLINs) can be put in place once an outbreak 
is identified. 

Progress to Date: 
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With support from PMI in FYs 2007 and 2008, the malaria-specific guidelines and algorithms 
incorporated into the Integrated Disease and Surveillance Response (IDSR) Guidelines have been 
revised and updated. Staff members at health centers in four districts have been trained to establish 
center-specific malaria thresholds, and to improve data management and use for decision-making 
and rapid response. These health centers have also been provided with the necessary tools to track 
malaria cases in their facility. IDSR task force teams in these districts have been revitalized by 
sensitizing the district leadership and updating the skills of the teams to respond to malaria 
epidemics. 

In addition to the above progress, the following strategies are being considered: 
 At the national level, epidemic surveillance, investigative and response efforts that were 

previously established by WHO and the National Task Force will be reconstituted and 
participants will be mandated to meet regularly, and 

 Support for epidemic response will be provided. This may include commodities, 
transportation, diagnostic support through RDTs or microscopy, supplies and equipment for 
malaria epidemic containment, and IEC materials required for rapid community response.  

Proposed PMI FY 2010 Activities ($100,000): 

	 PMI will continue to support the malaria epidemic surveillance and response program in FY 
2010. Training in health facilities located in epidemic-prone regions will continue and PMI 
will continue supporting the National Task Force and district task forces to meet regularly, 
evaluate data in a timely manner and respond to suspected/confirmed outbreaks ($100,000).  

PRIVATE HEALTH SECTOR SUPPORT  

Background 

The private health sector in Uganda includes private not-for-profit health providers, private for-
profit providers, and traditional and alternative medicine practitioners in urban and rural settings.  
Private health practitioners, who provide services outside the not-for-profit sector, encompass all 
cadres of health professionals and offer a wide range of services from primary level to tertiary level 
referral and specialist services.  A study in 2006, in collaboration with the Public-Private 
Partnership for Health Desk of the Ministry of Health, found that 46% of health facilities in Uganda 
are private.15 The private sector employs about 12,800 health workers, while the GOU and private 
not-for-profit providers together employ about 30,000 health workers. In the private sector, around 
45% of the health practitioners belong to a professional association, such as the Uganda Private 
Medical Practitioners Association, the Uganda Private Midwives Association, and the Drug Shop 
Owners Association. 

Uganda health policy makers recognize the role and contribution of the private sector and the need 
to strengthen their capacity to contribute to the government’s efforts to provide comprehensive 
healthcare services. Up to 82% of households first seek care from small drug shops, private clinics, 

15 Mandelli, Andrea, Lennie Bazira Kyomuhangi, and Susan Scribner. September 2005. Survey of Private Health Facilities in Uganda. Bethesda, MD: 
The Partners for Health Reformplus Project, Abt Associates Inc. 
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and private-not-for-profit health providers. Most private providers in low-income countries do not 
receive guidance on diagnosis and treatment from the MOH, instead relying on information from 
pharmaceutical companies.16 Studies have shown, however, that training medicine sellers on 
approved drugs increases the number of patients receiving an effective drug at the correct dose.17 

For instance, in Luwero District, after participating in education sessions the proportion of sellers 
providing appropriate drugs increased from 2% to 73% and correct dosing increased from 0% to 
50%.18 

To improve malaria prevention and treatment services provided by the private sector, PMI has 
supported small- to medium-sized companies and worked with large private corporations to 
leverage additional funds for malaria prevention interventions. These corporations provide free or 
subsidized health services to their employees and the surrounding communities, often in areas that 
are underserved by government facilities.  

Progress to Date 

With PMI support, ACTs were declassified as an over-the-counter drug in 2008. As a result, ACT 
supplies should become more available in private drug shops, providing patients an alternative if 
MOH facilities stock out of ACTs.  Since the declassification, PMI has supported training of private 
health practitioners in the new antimalarial drug policy, which were often combined with sessions 
on HIV/AIDS, family planning, and child survival. To date, nearly 3,000 private health practitioners 
have received training in malaria treatment and prevention.  

PMI is also working with small, medium, and large companies on a cost-sharing basis. In FY 2009, 
PMI will work with 25 companies, up from 10 in FY 2008, to provide IEC/BCC on malaria 
prevention and treatment; IPTp and cups and water purification; promotion, procurement, and 
distribution of LLINs; and RDTs and microscopy for diagnosis.   

Proposed PMI FY 2010 Activities ($750,000): 

PMI will focus on 30 priority districts where the program is currently operating targeting private 
clinics, midwiferies, drug shops, and pharmacies to improve the interventions offered through the 
private sector in both urban and rural areas.  Malaria prevention and treatment services will be 
integrated into existing private clinics offering services and products for HIV, family planning, and 
child survival. PMI will work to increase networking within the private sector and bring private 
health practitioners into the district health system for coordination, supportive supervision, 
monitoring, and evaluation of their work. In addition, these networks will be linked to regulatory 
authorities such as the NDA.  Currently, USAID Uganda is supporting services and products for the 
non-malaria activities listed above through the Uganda Health Marketing Group and health 
initiatives in the Private Sector. 

2).Mills, A., Brugha, R., Hanson, K., McPake, B. What can be done about the private health sector in low-income countries? Bulletin of the World 
Health Organization, 2002, 80(4 
17 Goodman, C., Brieger, W., Unwin, A., Mills, A., Meek, S., Greer, G. Medicine sellers and malaria treatment in sub-Saharan Africa. Am J Trop Med 
Hyg. 2007 Dec; 77(6 Suppl): 203-218. 
18 

Tawfik Y, Nsungwa-Sabitii J, Greer G, Owor J, Kesande R, Prysor-Jones S. Negotiating improved case management of 
childhood illness with formal and informal private practitioners in Uganda. Trop Med Int Health. 2006;11:967–73. 
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The proposed activities are as follows: 

	 Support malaria prevention and case management in the private sector through the 
following four sub-activities ($750,000): 

o	 Mobilize the private sector into networks and increase the roll of district health 
officials in providing support and supervision: PMI will work with professional 
associations such as the Uganda Private Medical Practitioners Association, Uganda 
Private Midwives Association, and Drug Shop Owners Association to facilitate 
networking among their members and to provide them with training, supervision, 
and regulation. District-level task forces will be organized to support regulation, 
supportive supervision, and data collection ($150,000); 

o	 Case management: PMI will focus its private sector training on prompt and 
accurate diagnosis and treatment of malaria. Laboratory staff in the private clinics 
will be trained to use RDTs ($225,000);  

o	 Promoting intermittent presumptive treatment during pregnancy: PMI will 
support the promotion of IPTp through training of private health workers in clinics 
and midwiferies. The training will enable private health workers to promote a 
comprehensive package for IPTp and early detection of malaria during pregnancy, 
and offer directly-observed treatment ($200,000); and 

o	 IEC/BCC: Communication with service providers, their clients, and the community 
will be essential to ensure the success of the private sector approach. PMI will 
support the use of existing communication channels to increase awareness about the 
need for proper diagnosis before initiating treatment for malaria. Patients will be 
encouraged to ask for laboratory testing before being asked to purchase expensive 
ACTs ($175,000). 

	 Support to large corporations: PMI will support an increase in the number of large 
companies it works with, from 25 to 40 companies, and will increase the number of 
beneficiaries reached by this project to 500,000 people in 50 districts (including 50,000 
pregnant women and 450,000 children under five).  PMI funds will be leveraged on a 1:1 
basis with private sector funds, where appropriate, to expand the impact of malaria 
prevention and treatment activities and encourage the entry of large companies into the mix 
of key malaria stakeholders. (Costs for these activities are included under the ITNs, IPTp, 
and Case Management and Diagnosis sections.) 

MONITORING AND EVALUATION  

Background 

PMI and its implementing partners support the principle of the “Three Ones,”  which includes one 
national coordinating committee, one national malaria control plan, and one national M&E plan. 
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Monitoring and evaluation capacity remains a significant weakness in the NMCP. A new national 
malaria M&E plan was launched in early 2009 with the goal of coordinating M&E efforts for all 
malaria partners. The malaria indicators in this plan are closely aligned with those of the Monitoring 
and Evaluation Reference Group of RBM. While the NMCP has increased its human resources for 
M&E, it still has limited tools and equipment for performing its activities. 

In the NMCP M&E plan, the MIS, DHS, Multiple Indicator Cluster Survey, and HMIS will be used 
to monitor coverage of the four key interventions (ACTs, ITNs, IPTp, and IRS).  Additional malaria 
morbidity and mortality information will be gathered using verbal autopsies, DSS sites, and sentinel 
site surveillance.  

Implementation of the national M&E plan remains a significant challenge. At the facility level, the 
importance of accurate and timely data collection is not recognized as facilities are understaffed and 
overworked, and no reports (and often, no actions) are produced from the data that are submitted. At 
the district level, again, accuracy and timeliness of reporting are problems and no feedback is 
provided from the central level. At the central level, among other obstacles, little motivation exists 
to analyze poor quality and late data and report back to districts and facilities that appear 
uninterested. However, the NMCP is very eager for national-level data and is working towards 
improving data collection from the public and private sector as well as from implementing partners 
in malaria control. They also recognize the importance of improving the HMIS as a key step in 
motivating staff to provide quality care at all levels. 

PMI Uganda uses the following three major tools to measure the impact of its program 
performance: 

 The 2006 Uganda DHS: This survey provided baseline information for PMI activities in 
Uganda. 

 The 2007 Uganda Service Provision Assessment Health Facility Survey: This survey 
provided information on the availability and quality of health services. 

 Malaria Indicator Survey: This survey is planned to begin in November 2009, after the rainy 
season. The MIS will show population-level coverage and impact data on the four major 
malaria interventions as well as biomarkers for anemia and parasite prevalence in children 
under five years of age. 

Progress to Date 

Verbal autopsy survey and validation study 
PMI supported the Uganda Bureau of Statistics to conduct verbal autopsies of deaths in children 
under five that occurred in the three years prior to the 2006 DHS using the new WHO verbal 
autopsy tool. This study shows the leading causes of death in children under five years to be malaria 
(32%), peri-natal and early neonatal conditions (18%), meningitis (10%), pneumonia (8%), and 
HIV/AIDS (6%). In children 29 days to five years old, 41% of the deaths are attributable to malaria. 
Forty-nine percent of children under five die at home, 39% at health facilities, and the remaining in 
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other places. Most children received some form of treatment before their death (80%), with 94% of 
those children receiving care in formal facilities (public and private health centers).19 

PMI has been supporting a study to examine the validity of verbal autopsies in three different 
epidemiological settings in Uganda. Because the sensitivity of verbal autopsy for establishing 
malaria-associated mortality may vary with transmission intensity, the need exists to validate verbal 
autopsy procedures in different epidemiologic settings.  In addition, a plan is underway to develop 
and evaluate expert-derived algorithms for reviewing verbal autopsy data, building on prior 
algorithms, and utilizing the expertise of the physicians involved in the review of the verbal autopsy 
questionnaires. The verbal autopsy validation study results are expected in late 2009.  

Sentinel site surveillance activities 
Sentinel sites were first established by UMSP and the MOH in 2001 to determine the efficacy and 
safety of antimalarial drugs in epidemiologically-different sites.  With support from PMI and the 
MOH, nine sentinel sites are now in operation in eight districts (Kabale, Kanungu, Iganga, Tororo, 
Apac, Oyam, Masindi, Mubende, and Jinja). One site was dropped in 2008 due to poor reporting. 
The focus of work on sentinel sites from 2007-2009 has been to increase the quality of data 
management and analysis, ensure high quality laboratory diagnosis, and improve health worker 
performance. These sites have the capacity to monitor and collect reliable data on malaria morbidity 
indicators from outpatient departments. These sites have trained laboratory personnel and UMSP 
performs quality assessment visits on a routine basis. Currently, the data from the sentinel sites are 
available online and provide almost real-time information.  

Uganda Service Provision Assessment (SPA), 200720 

The SPA is a nationwide facility-based survey designed to collect information on facility 
infrastructure, resources and management systems, and the availability of services for child health, 
family planning, maternal health (i.e., ANC, delivery care), and selected infectious diseases such as 
malaria, HIV/AIDS, tuberculosis, and sexually transmitted diseases. Information was collected from 
491 public, private, and not-for-profit health facilities throughout the country. The sample of 
facilities was designed to allow for national and regional conclusions on key indicators. For malaria, 
it provided estimates for diagnostic and treatment capacity and quality of care (for example, ANC 
clinic visits were observed, including IPTp and ITN services). 

Strengthening data management 
The MOH uses the HMIS to monitor the performance of the heath sector strategic plan and provide 
routine morbidity and mortality data from health facilities across the country.  The NMCP also uses 
HMIS for its program monitoring. Information currently used from HMIS for informational markers 
include: 

 the number of outpatient clinical malaria cases  
 the number of malaria blood tests  

19 Uganda Bureau of Health Statistics (UBOS), Macro International Inc., and MEASURE Evaluation. 2008. Uganda
 
Verbal Autopsy Study 2007. Calverton, Maryland, USA: UBOS, Macro International Inc. and MEASURE Evaluation.
 
20 Ministry of Health (MOH) [Uganda] and Macro International Inc. 2008. Uganda Service Provision
 
Assessment Survey 2007. Kampala, Uganda: Ministry of Health and Macro International Inc.
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 the number of malaria-positive blood tests
 
 the number of ANC first visits 

 the number of pregnant women with malaria 

 the number of pregnant women receiving IPTp-1 and IPTp-2 

 stock out of AL or quinine at time of form’s completion and duration of stock out 

 a reminder to complete the normal channel graph for that month. 


As LLINs are now distributed through ANC clinics, the NMCP plans to contribute to the revision of 
the HMIS to include ANC LLIN distribution.  In addition, PMI is supporting the development of 
national databases to track key malaria interventions and program indicators. 

Monitoring and Evaluation Management Services (UMEMS) 
The UMEMS Project serves as the central data collection point for all USAID/Uganda 
implementing partners, including those supported by PMI. This project assists partners in 
developing performance management plans and ensuring they are harmonized with the Uganda 
USAID Performance Monitoring Plan. The project also assists partners with collecting project data 
and information, conducting data quality assessments, and providing compiled data and quarterly 
reports to USAID. UMEMS also assists in producing the PMI annual report. 

Proposed PMI FY 2010 Activities: ($1,925,000) 

	 Strengthen sentinel sites: Support for maintaining the existing sentinel sites and 
expanding the scope of a selection of these sites to include inpatient data. Inpatient data 
will be collected on the following indicators: total number of patients admitted to the 
hospital; total number of patients with severe malaria; total number of deaths attributed 
to malaria; total number of blood transfusions given; and malaria case fatality rate 
($500,000); 

	 Program monitoring and tracking system development - NMCP: Support for 
developing databases for NMCP for tracking programmatic progress in key malaria 
intervention areas (e.g., data on ITN distribution, IRS spray campaigns) ($100,000);   

	 Program monitoring and tracking system development – districts: Support for M&E 
activities at the district level (e.g. data management, analysis) ($450,000); 

	 PMI data collection and reporting: The UMEMS Project will continue to serve as the 
central data collection point for all USAID implementing partners. PMI will make use of 
this mechanism to conduct data quality assessments and analyze progress ($100,000); 

	 DHS 2011: Support for the planning of the DHS with a malaria module scheduled for 
2011. As in 2006, PMI will also support the incorporation of a verbal autopsy study 
($650,000); 

	 End user verification tool implementation:  PMI has developed a new tool to assess 
and monitor on a three- to six-month basis the availability of commodities for malaria in 
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a sample of health facilities. A pilot was conducted in Tanzania; this tool will now be 
rolled out to other PMI countries ($100,000); and 

	 2 TDYs from CDC-Atlanta: CDC staff to provide technical support for M&E activities 
including the MIS, sentinel sites, and operations research projects ($25,000). 

HIV/AIDS AND MALARIA INTEGRATION 

Background 

UNAIDS estimates that are about 940,000 people living with HIV/AIDS in Uganda, including 
480,000 women and 130,000 children. HIV infection increases the risk and severity of malaria and 
decreases the response to antimalarial treatments. Malaria can increase the viral load in HIV-
positive people, which further suppresses their immune system. Malaria and HIV co-infections have 
a disproportionate effect on pregnant women and children, the target populations of PMI and 
PEPFAR. Integration of malaria and HIV/AIDS activities primarily occurs through existing 
programs, including support of ANC services to ensure prompt and effective case management of 
malaria in pregnancy and integrating IPTp services with PMTCT, distribution of LLINs, and 
prompt and effective treatment of children with fevers.  Health system strengthening, capacity 
building, and supply chain management activities benefit both malaria and HIV/AIDS programs. 

Proposed PMI FY 2010 Activities (no additional funding): 

	 Malaria activities that are integrated with HIV/AIDS programs in Uganda include HIPS 
(public-private partnerships), SURE (pharmaceutical management), and Capacity Project 
(human resource management and capacity building). In addition, integrated support 
supervision activities at central and district level also include malaria, tuberculosis, 
maternal and child health, and HIV/AIDS. This work will continue in FY 2010. 

CAPACITY BUILDING WITHIN THE NMCP 

Background 

The NMCP is responsible for policy development, establishment of best practices, and planning, 
organizing, and overseeing all malaria control and prevention activities in the country. It also 
coordinates all malaria-related activities with key staff from the Community Health Department, 
Pharmacy Department, Epidemiology Surveillance Division, and with NGOs, donors, and other 
partners. The NMCP links with the Child Health and Reproductive Health Sections to incorporate 
malaria prevention and treatment into the integrated management of childhood illnesses and 
antenatal care services and works with the Health Education Section to develop and implement 
communications and behavior change activities for malaria.  

The District Health system is a self-contained segment of the National Health System. Given the 
model of decentralization in Uganda, districts have clearly articulated mandates and responsibilities 
as laid out in the 1995 Constitution, the Local Government Act of 1997 amended in 2001, and 
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specific to health in the National Health Policy. The key responsibilities remain: planning, 
budgeting, additional resource mobilization, and allocation for health services; recruitment and 
management of personnel for district health services; passing by-laws related to health; and health 
service delivery. The health sub-districts (HSD) is a particular innovation of the health sector that 
provides for further decentralization of operational planning and management of services delivery 
lower than the district, to an estimated population of 100,000 that is equivalent with the 
constituency. A total of 80 districts were operational in FY 2007/08 compared to 56 in FY 2004/05 
– the final year of the HSSP-I. The municipality (numbering 13) and town council levels have 
continued to gain prominence.21 

In general, the health workforce is insufficient to deliver the government’s health programs, training 
output does not keep up with losses, and the distribution of the available workforce is inequitable. 
One of the key challenges with the decentralized health system in Uganda is the lack of well-
trained, motivated, and competent health workers at many points of health services delivery, 
particularly in rural areas. Those in place are over-worked and ill motivated. Delay in the 
recruitment process has also created difficulties in attracting competent health workers. This is 
particularly challenging for district and community-based malaria control program implementation. 

Strong and effective leadership by the NMCP and the district malaria focal person is critical to the 
success of malaria control and prevention efforts in Uganda. The NMCP currently has 16 staff 
members: a Program Manager; a senior entomologist; a senior health educator; an environmental 
health coordinator; four senior medical officers/epidemiologists assigned to provide oversight and 
supervision to IPTp, HBMF, case management, M&E, and research; a laboratory technician; a 
health educator; a vector control officer; a medical officer; an administrator; a data manager; and 
two support staff members. Since 2008, the NMCP has increased its staff to include two full-time 
MOH M&E staff (one position of which is funded through the Global Fund). However, the M&E 
unit of the NMCP still lacks critical equipment (computers and accessories, scanners, and 
photocopiers) to adequately operate and fulfill its functions. With FY 2008 funding, PMI has 
supported the NMCP by equipping it with computers and accessories, scanners, and photocopiers, 
and has also provided an M&E specialist to provide on-the-job training to the the NMCP. The 
NMCP agreed to turn this position into a permanent position by 2011.  
At the regional and district levels, malaria focal persons (diploma holders in vector control and/or 
specialists in parasitology and entomology) are appointed to oversee all malaria-related activities 
within their respective region or district health management teams under the supervision of District 
Health Officers. At the sub-county level, health inspectors or health assistants are responsible for 
implementation and supervision of public health activities, including malaria. At district and sub
district levels, however, capacity in human resources is limited due to a lack of funds, a shortage of 
qualified staff, and inadequate staff supervision.   

Progress to Date 

Two PMI Senior Technical Advisors (CDC and USAID) and the Malaria Program Management 
Specialist have been critical in supporting NMCP activities in Uganda.  The advisors have played 
key roles in the country’s malaria technical working groups, the mechanism by which the NMCP 
coordinates with its partners. For example, in collaboration with all malaria partners, the advisors 

Health Sector Strategic Plan 2005/06 to 2009/10, Midterm Review Report, April 2008, Ministry of Health 
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have contributed to the production of a draft NMCP National Malaria Policy that will be finalized 
soon. 

To reach the NMCP targets for coverage with ACTs, ITNs, IPTp, and IRS, PMI and other partners 
will need to work together to strengthen the capacity of the NMCP and other collaborating 
departments and sections at the central, regional, and district levels to plan, conduct, supervise, 
monitor, and evaluate malaria prevention and control activities. This will require the improvement 
of working and communication facilities, logistical support, and strengthening human capacity at 
the NMCP through training, supervision, and mentoring.   

Proposed PMI FY 2010 Activities: ($600,000) 

	 Capacity building support to NMCP: PMI will provide equipment and technical 
advice (seconded staff) and will support NMCP activities geared at strengthening its 
coordination role with the various NGOs and donors involved in malaria control.  This 
will include facilitating for support supervision, coordination meetings, and public 
symposia where different malaria updates and lessons learned can be shared with all 
partners ($150,000); 

	 Capacity building – District level: PMI will support a USAID/Uganda led sector-wide 
initiative to develop the capacity of the health workforce in order to improve delivery of 
malaria-related services through the USAID/Capacity project in selected districts where 
PMI-supported activities are intense and human resources are limited. This will be 
accomplished in collaboration with central ministries (MOH/ Finance Ministry/Public 
Service Commission) and district administrative bodies (District Council/ Chief 
Administrative Officers/ District Public Service Commission) through assistance on 
strategic planning for health care human resources, speedy recruitment, and proper 
placement of health care workers. It also aims to enhance performance-based health 
workforce development, and systems development to improve work out puts, workforce 
retention, and job satisfaction. The target of this support will include the district (malaria 
focal persons, district vector control officers, sub district level health assistants, district 
health educators, DHT team, and health facility staff) as well as the central levels 
(NMCP). As with the other USAID/Uganda sector-wide initiative, a malaria point 
person and other malaria related field/facility based staff will be identified to ensure 
malaria-specific activities are accomplished. The final objective of this activity is to 
make available a sufficient, well placed, motivated and dedicated health workforce at the 
district and central level in order to enhance the effectiveness of malaria control 
activities. PEPFAR and the other USAID-funded programs will also provide funding for 
this project ($400,000); and 

	 Building local capacity for malaria program management through an on-the-job 
internship program: PMI will support strengthening national capacity for program 
planning, management, and monitoring through a practical field placement of recent 
graduates in well-performing malaria programs where they can be mentored by 
experienced and senior program managers (both government/partners/NGOs) and 
receive on-the-job training. Five interns will be selected based on their academic 
performance as well as their desire to join the program. The interns will be supported to 
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work at the host institutions/field for a period of one to two years depending on the job 
to which they are assigned. The final outcome of this activity is to create a cadre of well 
trained and experienced future malaria control managers for Uganda ($50,000). 

STAFFING AND ADMINISTRATION  

The PMI staff in Uganda is comprised of two Malaria Technical Advisors (one from CDC and the 
other from USAID) who provide oversight to all PMI-related activities in Uganda, and a Project 
Management Specialist hired by USAID who supports the management and administration of PMI 
activities. One additional Project Management Specialist is expected to be hired in late 2009/early 
2010. All PMI staff members are part of a single interagency team led by the Health Team Leader 
and supervised by the USAID Mission Director. All staff members report to the Health Team 
Leader. The CDC Senior Malaria Technical Advisor is supervised by CDC, both technically and 
administratively.  Locally-hired staff to support PMI activities either in Ministries or in USAID 
must be approved by the USAID Mission Director.   

The PMI team is responsible for the development and implementation of PMI strategies and work 
plans, the coordination of malaria activities with national authorities, the management of PMI-
funded collaborating agencies, and the supervision of day-to-day PMI-related activities.  The PMI 
team also oversees all technical and administrative aspects of PMI in Uganda, including finalizing 
details of the project design, managing and overseeing malaria prevention and treatment activities, 
monitoring and evaluation of outcomes and impact, and reporting of results.  All technical activities 
are undertaken in close coordination with the MOH/NMCP and other national and international 
partners, including the WHO, UNICEF, the Global Fund, and private stakeholders.   

Staff members from CDC and USAID headquarters provide additional technical support to the 
Uganda-based PMI team and, when needed, provide on-site technical assistance. 

Because of the need to adhere to specific country policies and USAID accounting regulations, any 
transfer of PMI funds directly to Ministries or host governments will need to be approved by the 
USAID Mission Director and Controller. 

Proposed PMI FY 2010 Activities: ($1,916,500) 

	 Management of PMI: Support two PMI Malaria Technical Advisors (one CDC and the 
other USAID) based at the USAID Mission in Kampala, including all work-related 
expenses (e.g., travel, supplies), and two Project Management Specialists ($1,916,500). 
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Draft: For Planning Purpose Only 

ANNEXES 

Table 1 

President’s Malaria Initiative – Uganda 


Year 5 (FY10) Timeline of Major Activities 


ACTIVITY 
2009 2010 
OCT-
DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC 

Purchase 
Commodities 
(drugs, 
LLINs, 
RDTs, 
insecticides, 
spraying and 
lab supplies) 
IRS 
campaigns in 
Northern 
Uganda 
Entomologic 
capacity-
building and 
study of 
insecticide 
resistance 
LLIN 
distribution 
through ANC, 
campaigns, 
and net 
facility 
Support 
provision of 
integrated IPT 
services 
Training and 
supervision in 
laboratory 
diagnosis and 
support of 
roll-out of 
RDTs 
Strengthen 
pharmaceutic 
al supply 
chain 
management 



 

 

 

             

              

 

             

 

             

              

 

Support 
service 
delivery at 
community 
level 
Support 
epidemic 
preparedness 
and response 
Demographic 
Health Survey 
(planning) 
Strengthen 
and expand 
sentinel sites, 
develop 
monitoring 
and tracking 
system, and 
support 
MEMS 
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Draft: For Planning Purpose Only 

MOP FY10 TABLE 2 

Proposed Activity Mechanism Total Budget Commodities Description of Activity Geographic area 
PREVENTION 

IRS 

Support for IRS in northern 
Uganda Abt Associates $14,000,000 $4,900,000 

Two rounds of spraying in six 
districts of the Acholi and 
Lango regions 

Kitgum, Pader, Gulu, 
Amuru, Apac and Oyam 
districts 

Entomological Monitoring Abt Associates $475,000 

Establish seven entomological 
sentinel sites for biennial 
entomological surveillance and 
environmental monitoring National 

Environmental Monitoring 
Oversight EMCAB $37,500 

Independent environmental 
monitoring to oversee the safe 
use of insecticides National 

Develop local capacity to oversee 
quality IRS Abt Associates $300,000 

Capacity Development of GOU 
(NMCP, NEMA, and district 
government) to oversee 
technical quality, 
environmental monitoring, and 
accountability of IRS programs 
in Uganda National 

2 TDYs CDC $25,000 

Technical assistance visit for 
planning and monitoring 
entomological, vector control 
activities, and supervision of 
IRS activities 

Subtotal $14,837,500 4,900,000 
LLINs 



 

 
 

 
  

 

 
 

 

 
 

 

 

  

 

Procurement of LLINs DELIVER $5,958,500 $5,958,500 
Procurement of approximately 
1 million LLINs National 

Distribution of LLINs through 
MCP partners MIHV/UHC $700,000 

Distribution of 350,000 LLINs 
in collaboration with MCP 
partners. Costs for IEC/BCC, 
distribution, and M&E will 
come from MCP budget. 

West Nile and Bushenyi 
Districts 

Distribution of LLINs through 
ANC facilities NUMAT $300,000 

Distribution of  approximately 
200,000 LLINs to pregnant 
women through ANC. Costs 
include IEC/BCC, distribution, 
and M&E. 

Distribution of LLINs through the 
LLIN net facility and ANC clinics SMP $1,000,000 

Distribution of approximately 
500,000 LLINs through ANC 
clinics. Costs include 
IEC/BCC, distribution, and 
M&E. National 

49
 



 

  

 
 

 

        
 

   

   

 

  

   

         
       

 

   

Matching funding for subsidized 
nets to private sector corporations 
that distribute free to end users HIPS $75,000 

75,000 LLINs through 
corporate health facilities 
working in partnership with 
HIPS, targeting pregnant 
women, children under five and 
other targeted vulnerable 
groups (1:1 matching). National 

Subtotal $8,033,500 $5,958,500 
IPTp 

Comprehensive IPTp services at 
ANC facilities SMP $650,000 

Includes provision of safe water 
and cups to aid with DOT, 
training, IEC/BCC and support 
supervision. 

Selected areas in Rest of 
Uganda (RoU) 

Comprehensive IPTp services at 
ANC facilities NUMAT $150,000 

Includes provision of safe water 
and cups to aid with DOT, 
training, IEC/BCC and support 
supervision. 

Selected districts in 
Northern Uganda 

Support of private sector company 
health facilities for comprehensive 
IPT services HIPS $150,000 

Support comprehensive IPTp 
services through HIPS partner 
companies (1:1 matching). 

Partner companies 
nationwide 

SP efficacy for IPTp study UMSP $300,000 

Support for OR study to 
evaluate efficacy of SP for 
IPTp. 

Partner companies 
nationwide 

Subtotal $1,250,000 
Subtotal: Prevention $24,121,000 $10,858,500 

TREATMENT 
Diagnosis 

Strengthen malaria diagnostic 
capacity UMSP $500,000 

Training on diagnostics in 12 
districts (includes QA/QC and 
private sector training). National 
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Strengthen malaria diagnostic 
capacity SMP $500,000 

Training on diagnostics in 12 
districts (includes QA/QC and 
private sector training). National 

Strengthen malaria diagnostic 
capacity HIPS $50,000 

Training on diagnostics (1:1 
matching funds) to private 
companies. 

Partner companies 
nationwide 

1 TDY CDC $12,500 
Technical assistance to 
strengthen diagnostics. 

Subtotal $1,062,500 

Pharmaceutical management 

Pharmaceutical supply chain 
management SURE $400,000 

TA to MOH, National Medical 
Stores, and Joint Medical 
Stores for improved 
quantification and forecasting, 
procurement, warehousing, 
distribution, LMIS and 
reporting. National 

Subtotal $400,000 
Case Management 

Procurement of malaria drugs and 
diagnostics DELIVER $2,500,000 $2,500,000 

Procure drugs and diagnostics 
for malaria case management.  National 

Strengthen role of Village Health 
Teams SMP $600,000 

VHTs to carry out household 
and community IEC/BCC for 
malaria prevention and control 
(and implement ACT treatment 
through CMDs, pending 
availability of ACTs). Selected areas in RoU 

Strengthen role of Village Health 
Teams NUMAT $100,000 

VHTs to carry out household 
and community IEC/BCC for 
malaria prevention and control 
(and implement ACT treatment 
through CMDs, pending 
availability of ACTs).   

Selected districts in 
northern Uganda 
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Supportive supervision for case 
management (which may include 
community level) NUMAT $150,000 

Provide support supervision, in 
collaboration with the MoH, for 
case management, including in-
service training. Northern Uganda 

Supportive supervision for case 
management (which may include 
community level) SMP $550,000 

Provide support supervision, in 
collaboration with the MoH, for 
case management, including in-
service training. Rest of Uganda (RoU) 

Supportive supervision and job-
aids for use of severe malaria 
drugs SMP $100,000 

Provide supportive supervision 
and job-aids to health care 
workers on the proper use of 
severe malaria drugs National 

Support Peace Corps work on 
malaria at community level Peace Corps $25,000 

Support for small grants for 
malaria projects for Peace 
Corps volunteers National 

Support for drug efficacy studies UMSP $100,000 

Support studies on drug 
efficacy for first line 
antimalarials National 

Subtotal $4,125,000 $2,500,000 

Subtotal: Treatment $5,587,500 $2,500,000 
Other Activities 

Support for epidemic surveillance 
and response WHO $100,000 

Strengthen system to detect 
epidemics and respond in 15 
districts Epidemic-prone districts 

Private health sector support TBD $750,000 

Build capacity of private sector 
health care provision, including 
TA and supervision for case 
management and diagnostics  National 

Subtotal $850,000 
Monitoring and Evaluation 
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Strengthen sentinel sites UMSP $500,000 

Collect and monitor hospital 
and outpatient data on malaria-
related cases and fatalities in 9 
sites. 9 existing sites in Uganda 

Program Monitoring and 
maintaining tracking system - 
NMCP SMP $100,000 

Sustain databases for NMCP to 
track programmatic progress in 
key malaria intervention areas 
(e.g. ITN tracking database). National 

Support to routine data systems - 
Districts SMP $450,000 

Support M&E of malaria 
activities in the district 
(includes support of data 
collection and analysis at 
facility and district levels). National 

Continued support to UMEMS UMEMS $100,000 

PMI data collection, 
dissemination, reporting, DQAs 
and partner meetings, etc. National 

UDHS Measure/ DHS $650,000 

Contribute towards 2011 DHS, 
including a verbal autopsy 
study. National 

End user verification tool 
implementation SURE $100,000 

Implement the end user 
verification tool. 

2 TDYs 

CDC 

$25,000 

Technical assistance visits for 
sentinel site surveillance and 
MIS. National 

Subtotal $1,925,000 
Capacity Building 

Capacity building support to 
NMCP SMP $150,000 

Seconded staff, equipment, 
coordination of partner 
meetings & supportive 
supervision. National 
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Integrated supportive supervision 
through leadership training at 
district levels 

TBD - New 
Capacity Dvpt 
bilateral $400,000 

Target 20 districts chosen based 
on leadership capacity, 
performance, and scale of PMI 
involvement. Also support for 
central MOH leadership 
training. 

National (20 model 
districts) 

Build local capacity through 
internship program 

TBD - New 
Capacity Dvpt 
bilateral $50,000 

Support 5 interns to work with 
malaria-related partners. National 

Subtotal $600,000 
Staffing and Administration 

CDC Management CDC $371,000 

USAID Management USAID $1,545,500 
Includes management and 
TDYs 

Subtotal $1,916,500 $0 

GRAND TOTAL $35,000,000 $13,358,500 
*Rest of Uganda refers to regions 
outside of W. Nile, Acholi, Lango, 
and Karamoja, but does not imply 
ALL districts outside of these 
regions 
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Draft: For Planning Purpose Only 

Table 3 

President’s Malaria Initiative – Uganda 


Year 5 (FY10) Budget Breakdown by Intervention 


Area Commodities $ 
(%) 

Other $ (%) Total $ 

Indoor Residual 
Spraying 

33% 767% $14,837,500 

Long-lasting 
Insecticide-treated Nets 

74% 26% $8,033,500 

Intermittent Preventive 
Treatment 

0% 100% $1,250,000 

Treatment (including 
diagnosis, case 
management, 
pharmaceutical 
management, and 
procurement of drugs 
for malaria and RDTs) 45% 55% $5,587,500 
Other Activities 
(including private sector 
support) 0% 100% $850,000 
Monitoring and 
Evaluation 

0% 100% $1,925,000 

Capacity Building 0% 100% $600,000 

Administration 0% 100% $1,916,500 

Total 38% 62% $35,000,000 



 

 

 

   

 

  

 

 

 

 

 
 

 

 

 

 

  

 

 

Table 4 
President’s Malaria Initiative – Uganda 

Year 5 (FY10) Budget Breakdown by Partner ($) 

7-Jul-09 

Table 4 
PMI - Uganda 

Year 5 (FY 2010) 
Budget Breakdown by Partners 

Partner 
Organization 

Geographic 
Area 

Activity Total 
Budget 

Abt Associates Kitgum, 
Pader, 
Amuru, Gulu, 
Apac and 
Oyam 

Procurement of IRS insecticide & equipment, 
training, IEC/BCC and environmental 
monitoring; support to NMCP IRS activities; 
strengthen entomologic capabilities of 
NMCP/VCD. Develop public sector capacity to 
oversee IRS. $14,775,000 

STOP Malaria South, not 
covered by 
NUMAT 

Procurement & distribution of LLINs through 
ANC clinics, LLIN net facility and mass 
campaigns; IPT policy implementation; 
comprehensive IPTp services at ANC facilities; 
support supervision and job-aids on the use of 
severe malaria drugs; support to HMIS; program 
monitoring and tracking system development 

$4,100,000 
NUMAT Acholi and 

Lango 
regions 

Distribution of LLINs through ANC clinics; 
comprehensive IPTp services at ANC facilities; 
supportive supervision to CMDs providing 
home-based management of fever 

$700,000 
DELIVER National Procure severe malaria drugs and some buffer 

stock of ACTs, procure 2 million RDTs $8,458,500 
HIPS National Subsidized nets to private sector corporations 

that add additional subsidies for free distribution 
to end users and comprehensive IPT services 
with PMTCT at private sector health facilities 

$275,000 
EMCAB National Independent environmental monitoring oversight $37,500 
SURE National 

TA to MOH, National Medical Stores, and Joint 
Medical Stores for improved quantification and 
forecasting, procurement, warehousing, 
distribution, LMIS and reporting. $500,000 

TBD - New 
Capacity Dvpt 
bilateral 

National 
Target 20 districts chosen based on leadership 
capacity, performance, and scale of PMI 
involvement. Also support for central MOH 
leadership training and interns to work with  
malaria-related partners $450,000 
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Measure/DHS National Contribute towards 2011 DHS $650,000 
UMEMS National PMI data collection, dissemination, reporting, 

DQAs and partner meetings. Also to implement 
the End user verification tool 

$100,000 
WHO Epidemic 

prone 
districts 

Strengthen system to detect epidemics and 
respond in 10 districts  $100,000 

MIHV/UHC 

West Nile 
and Bushenyi 
Districts 

Distribution of 1,020,000 LLINs. Costs include 
IEC/BCC, distribution and M&E, and 
collaboration with MCP partner in W. Nile $700,000 

Peace Corps National 
Support for Peace Corps volunteers in their 
villages to participate BCC $25,000 

UMSP National Sentinel sites, diagnostic training and drug 
resistance monitoring $1,400,000 

TBD National Support for improvement of malaria services 
through the private sector $750,000 

CDC TDYs National TDYs $62,500 
CDC National Staffing and administration $371,000 
USAID National Staffing and administration  $1,545,500 
Total $35,000,000 
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