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1 Introduction 

1.1 Global Burden of Malaria 

Malaria remains one of the leading causes of death in Africa. The World Health Organization 

(WHO) estimates that approximately 655,000 people died from malaria in 2010 globally, of 
1

which 596,000 occurred in Africa.  Children under five years of age and pregnant women are 

the population groups at the greatest risk of contracting malaria. According to WHO, 
2

approximately 7% of all deaths among children U5 is caused by malaria.  Malaria morbidity 

is also a primary concern as sick children and adults miss school and work, which can impact 

livelihoods for months and years to come. On a macro level, malaria mortality and morbidity 

deters development of economic systems in many sub-Saharan countries through loss of 

household income in general, whether by sickness or death. Furthermore, high malaria rates 

place huge burdens on health care systems at all levels, as nurses and doctors spend a 

disproportionate amount of time attending to malaria patients, and scarce Ministry of Health 

(MOH) resources are poured into treating patients that repeatedly contract this preventable 

and controllable disease.  

Though the burden of malaria remains high, there have been some promising gains in the past 

few years from malaria control efforts led by the Global Fund to Fight AIDS, Tuberculosis 

and Malaria, the United States Government’s President’s Malaria Initiative (PMI), other 

major funders, and host country governments. WHO reports that global malaria mortality 
3

rates have declined by 25% from 2000 to 2010 and by 33% within Africa.  Reductions are 

largely attributed to four key interventions: (1) indoor residual spraying (IRS) of households 

with insecticide, (2) insecticide-treated nets (ITNs), (3) increase in rapid diagnosis, and (4) 

effective treatment of cases with antimalarial drugs.  

1.2 Malaria in Kenya 

Malaria is one of the leading causes of 

morbidity and mortality in Kenya and is 

responsible for a loss of more than 40,000 

lives annually, the majority being children. 

Out of the 41 million people who were at 

risk of contracting malaria in 2011 in Kenya, 

approximately 11 million were suspected to 

have the disease, with 9.1 million cases 

being actually confirmed.
4
 The high burden 

of malaria strains the health care system in 

Kenya with up to one third of outpatient 

1
 “Ten Facts on Malaria,” WHO, last modified March 2013, accessed April 17, 2013, 

http://www.who.int/features/factfiles/malaria/en/index.html. 
2
 “Children: Reducing Mortality” Factsheet No. 178, WHO, last modified September 2012, accessed April 17, 

2013, http://www.who.int/mediacentre/factsheets/fs178/en/index.html. 
3
 “Key Malaria Facts,” Roll Back Malaria, last modified December 2012, accessed April 17, 2013, 

http://www.rbm.who.int/keyfacts.html. 
4
 “World Malaria Report, 2012,” WHO, last modified April 2012, 

http://www.who.int/malaria/publications/world_malaria_report_2012 

                                            

http://www.who.int/features/factfiles/malaria/en/index.html
http://www.who.int/mediacentre/factsheets/fs178/en/index.html
http://www.rbm.who.int/keyfacts.html
http://www.who.int/malaria/publications/world_malaria_report_2012/wmr2012_full_report.pdf
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attendance and 20% of admissions to health facilities being related to malaria. 

The disease also contributes to lost economic productivity due to absenteeism and reduced 

performance at work and school. An estimated 170 million working days are lost in Kenya 

each year because of malaria illness.  

1.2.1 Kenya National Malaria Strategy Strategic Approaches 

To address the severe burden of malaria, the MOPHS in Kenya has prioritized malaria 

control through the National Health Sector Strategic Plan 2009–2014 (NHSSP II) and 

mandated the Division of Malaria Control (DOMC) to coordinate the implementation of the 

Kenya National Malaria Strategy 2009–2017 (KNMS) in collaboration with partners such as 

PMI, RTI, and other government agencies in Kenya.  

The KNMS 2009–2017 was developed in line with the Government of Kenya’s first 

Medium-Term Plan—developed as part of the Kenya Vision 2030, Millennium Development 

Goals—as well as Roll Back Malaria (RBM) partnership goals and targets for malaria 

control. 

The KNMS 2009–2017 strategic approaches include the following: 

 Case management 

 Formulation and implementation of malaria treatment policy issues 

 Management of malaria and anemia in pregnancy 

 Malaria prevention measures and treatment of pregnant women  

 Vector control 

 Epidemic preparedness and response  

 Advocacy, communication, and social mobilization capacities 

 Monitoring and evaluation (M&E) and operational research to provide reliable 

information on progress in controlling malaria 

The vector control strategies deployed in Kenya include, but are not limited to, IRS with 

insecticides, insecticide-treated nets (ITNs), larval control, and environmental management.  

1.3 PMI Support for IRS in Kenya 

In line with the KNMS and with funding from PMI, USAID awarded RTI International the 

Indoor Residual Spraying (IRS) 1, Task Order 2 bilateral contract in 2008. The task order 

provided funding for IRS activities in Kenya from 2008 to 2009. Under the two years covered 

by the task order, in collaboration with the DOMC, RTI managed the spraying of 881,992 

structures in three districts; protected 2,693,213 people; and gained countless lessons learned 

that were shared through annual spray performance reports and evaluation meetings and used 

to build the capacity of key local stakeholders.  

Following IRS 1, in early 2010, PMI awarded RTI the follow-on contract IRS 2 Task Order 2 

(hereafter IRS 2 TO2) to provide funding for an additional three years of IRS in Kenya, 

reflecting a continued strong commitment from USAID to support the use of IRS as an 

effective malaria control intervention in Kenya. Through IRS 2 TO2, RTI provided technical, 

operational, and managerial support to DOMC under the MOPHS and other national and 
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district level stakeholders to build local and regional capacity and provide management and 

quality assurance for the implementation of IRS. The IRS 2 TO2 scope of work included the 

following four key objectives: 

 Objective 1—Support IRS planning, operations, and logistics for implementation in 

Kenya 

 Objective 2— Ensure that all aspects of contractor-funded IRS programs are 

implemented in an environmentally sound manner, in  compliance with Kenyan and 

United States Government (USG) environmental regulations 

 Objective 3—Strengthen the capacity of DOMC and public sector at all levels to plan, 

implement, and monitor operations with the goal of enhancing long-term 

sustainability of IRS programs in Kenya 

 Objective 4— Conduct appropriate M&E to ensure quality control measures are 

established and implemented 

The PMI IRS project in Kenya was implemented in three districts in 2010 and 2011 

(Rachuonyo, Nyando, and Migori) and an additional district was added in 2012 (Homa Bay), 

as shown in the map in Figure 1. Since the start of IRS 2 TO2, RTI provided support to the 

DOMC to conduct three IRS rounds in Kenya. From 2010 through 2012, the IRS Kenya 

project sprayed 1,632,042 structures and protected 6,160,651 people, including 1,107,586 

children under five years old and 119,604 pregnant women. Throughout the three years, the 

project trained 8,989 people to conduct IRS campaigns. Overall results are shown in Table 1. 

Detailed project results disaggregated by district are shown in Appendix A. 

Table 1: IRS 2 TO2 Project Results 

Year 
Structures 
Sprayed 

Structures 
Found 

Average 
IRS 

Coverage 
Population 
Protected 

Children 
under 5 

Years Old 
Protected 

Pregnant 
Women 

Protected 

People 
Trained 
In IRS* 

Total 1,632,042 1,665,658 98% 6,160,651 1,107,586 119,604 8,989 

*This category includes training of trainers’ participants, spray operators, team leaders, and clinician training; it 
does not include IEC mobilizers, drivers, washpersons, or logistics/warehouse personnel. 

The DOMC and PMI collaborated to select IRS districts based on the malaria 

epidemiological profile and the transmission patterns of the district. As shown in Figure 1, 

the areas of high malaria transmission are mostly located on the western side of the country 

around Lake Victoria. Figure 2 shows the PMI-supported IRS districts in Kenya, illustrating 

their location within the areas of high malaria transmission in the southwestern corner of the 

country.  
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Figure 1: Map of the Various Malaria 
Epidemiological Zones, Based 
on Malaria Transmission 
Levels 

 

Source: Division of Malaria Control, Kenya MOPHS 

Figure 2: IRS Target Districts 

  

Source: IRS Kenya Project 2012 

1.4 Subcontractors 

RTI collaborated with the following two key subcontractors as partners under IRS 2 TO2 to 

execute the SOW in a timely and efficient way: 

 Crown Agents: managed commodity procurement, shipping, freight forwarding, and 

delivery 

 Meridian Group International: managed public health information materials 

development, education and communications approaches, launch planning, and 

lessons learned documentation. 

1.5 Overview of IRS 2 TO2 Achievements 

During IRS 2 TO2, RTI achieved significant successes and met project objectives in each of 

the four areas specified in the task order. The following list provides an overview of other 

notable accomplishments under the IRS 2 TO2: 

 Trained 8,989 spray personnel.  

 Conducted timely and cost efficient procurement of 944,833 sachets of insecticide and 

spray equipment for three spray rounds. 

 Implemented an IEC mobilization platform using community health workers (CHWs), 

which proved to be a more efficient use of existing resources and effective way to 

mobilize the community.  
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 Introduced the use of a cost-effective mobile phone-based money transfer service 

(MPESA) to pay seasonal workers 

 Facilitated improved collaboration among DOMC, PMI, and partners in information 

sharing and evidence-based decision making on issues such as insecticide selection, 

entomological monitoring, and spray launch dates 

 Trained 3774 IEC mobilizers/CHWs and IEC supervisors 

 Facilitated the development of five training tools that were published as curriculum, 

guidelines and handbooks 

 Implemented the use of global positioning system (GPS) devices for mapping IRS 

target areas 

 RTI provided annual pre- and mid-spray environmental compliance inspections and 

promoted the transfer of responsibility in this area to local authorities by providing on 

the spot training 

 Strengthened the M&E system for IRS 2 TO2 by implementing an improved 

relational database for capturing and analyzing data  

1.6 Structure of this Report 

This final report provides an overview of the achievements, innovations, lessons learned, and 

efforts toward promoting sustainability. Sections 2–5 address the four main task order 

objectives as outlined in the IRS 2 TO2 contract. Success stories and results are shared 

throughout the report under each component. Appendices A–F present comprehensive IRS 

data and the tools and materials developed for implementation of various IRS components. 

IRS tools and lessons learned can be used as reference for DOMC in Kenya and other.  

2 Task Order Objective 1: Support IRS Planning, 
Operations, and Logistics for Implementation in 
Kenya 

The IRS Kenya project worked in collaboration with DOMC and PMI through all phases of 

planning and implementation.  Through sharing of tools, strategic staffing, collaborative 

planning, and implementation, three successful spray rounds were launched under IRS2 TO2 

and the project realized the following achievements toward Objective 1: 

 Worked collaboratively with DOMC and DHMTs to plan, implement, and monitor 

three successful spray rounds in Kenya 

 Procured 944,833 sachets of pyrethroid insecticide as well as all other IRS 

commodities 

 Secured warehouses in three districts in 2010 and 2011 and four districts in 2012 for 

safe keeping of IRS commodities 

 Reduced program expenses by obtaining lower unit costs for commodities through 

bulk procurement and engagement of local suppliers 

 Managed coordination of operations through hiring and training district coordinators 

that worked seamlessly with DOMC and DHMTs 

 Facilitated district planning and operations meetings with stakeholders 
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 Effectively reached 1,094,487 households through IEC mobilization 

 Developed innovative means to pay spray personnel in the field through mobile phone 

technology 

 

2.1.1 Planning 

Each year, planning for a spray round began six months before the scheduled launch date. 

RTI worked in collaboration with the DOMC National Steering Committee (IRS NSC) to 

facilitate the development of an IRS operational plan for the PMI-supported operational 

districts. District Health Management Teams (DHMTs) and district IRS steering committees 

also played a large role in planning and implementing the IRS Kenya project under IRS 2 

TO2. The district IRS steering committees comprised the district medical officer of health 

(DMOH), district public health officer (DPHO), deputy DPHO, district malaria control 

coordinator, MOPHS’s information, education, and communication (IEC) coordinator, 

representatives from the Ministry of Finance and Planning, National Environment 

Management Authority (NEMA), district environmental officers (DEOs), and other 

stakeholders. 

The IRS NSC was instrumental in bringing together national stakeholders from a range of 

technical areas to discuss insecticide selection for IRS. With input from PMI and other 

entomology partners, the DOMC selected pyrethroid as the class of insecticide based on data 

from mosquito susceptibility studies, residual efficacy studies, and the duration of the 

transmission season in Kenya. Therefore, the IRS Kenya project sprayed with pyrethroid 

class insecticide for all three spray rounds under IRS 2 TO2.  

As part of the planning process and as a capacity building activities for government of Kenya 

(GOK) counterparts, RTI worked with DOMC and IRS supervisors in the target districts to 

conduct geographical reconnaissance (GR) and to map areas targeted for IRS (see Section 5.2 

for more information on mapping). This exercise was used to confirm the number, type, and 

structures to be targeted for spray activities and to develop the detailed operational plan for 

each district. After the GR activity, the IRS project supported the DOMC in organizing an 

IRS microplanning meeting with district leaders before spray operations commenced to 

generate consensus and discuss the roles and responsibilities of each partner in managing and 

monitoring IRS operations.  

2.1.2 Logistics 

The GR exercises and microplanning meetings provided valuable input about the number of 

warehouses, storerooms, soak pits, and vehicles needed for each round. In some districts, 

MOPHS facilities (e.g., offices, warehouses, and transportation) were available for IRS use, 

which reduced program costs and increased host country ownership and skill transfer.  

Warehousing 

The IRS Kenya project worked with the DOMC to identify and secure warehouses and 

storerooms for IRS commodities in each supported district. All commodities were stored in 

secure warehouse facilities and warehouse personnel were trained by the IRS logistics 

manager in stock management for IRS, using the Best Management Practices for Indoor 
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Residual Spraying in Vector Control Interventions (hereafter BMP Manual)
5
 as a training 

tool. Commodities and equipment were tagged and controlled using a warehouse register and 

individual commodity stock cards. Warehouse staff reconciled inventory on all commodities 

daily during spray operations. At the end of the spray campaign, the commodities and 

equipment were reconciled, equipment properly cleaned, repaired if needed, calibrated, 

tagged, and appropriately stored.  

The project established one primary warehouse in each IRS district and smaller storerooms 

were located at operational sites. The majority of the storerooms were provided by MOPHS. 

In a small number of locations where a physical structure was not available for a storeroom, 

the project utilized large containers outfitted for IRS compliance to store IRS commodities. 

This was found to be an economical and convenient solution to lack of storage space in the 

field. The number of warehouses and storerooms used each year is as follows: 

 2010: 3 district warehouses and 31 storerooms (28 provided by MOPHS) 

 2011: 3 district warehouses and 40 storerooms (all sub-stores provided by MOPHS) 

 2012: 4 district warehouses and 56 storerooms (all sub-stores provided by MOPHS) 

 

 

IRS inventory being reconciled by a storekeeper 

Transportation 

The IRS project procured several vehicles used to transport spray operators from operational 

sites to villages during the spray round. The project conducted a competitive selection 

process to lease/rent vehicles; all leased vehicles complied with the specifications listed in the 

IRS BMP Manual. Moreover, project staff thoroughly trained drivers on safely transporting 

                                            
5
 International Resources Group and RTI International. 2010. Best Management Practices for Indoor Residual 

Spraying in Vector Control Interventions. Prepared for PMI. Available at 

http://pmi.gov/technical/pest/bmp_manual_aug10.pdf 
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personnel and insecticide and handling emergency situations.  The project used 176 vehicles 

in 2010, 179 in 2011, and 219 in 2012.  Even though the project expanded to a fourth district 

in 2012, because CHWs took on the role of IEC mobilizers (see section 4.3.1), a reduced 

number of vehicles were needed for the spray round.  

 

Teams wait to enter van after spray day 

Procurement 

The IRS Kenya logistics manager was responsible for all procurements under the task order. 

He worked closely with the home office supply chain specialist to ensure all procurements 

complied with USAID competitive procurement regulations. A number of improvements 

were made to the IRS Kenya procurement system under IRS 2 TO2, which resulted in 

additional cost savings.  

The IRS Kenya project leveraged RTI’s bulk procurement pricing on several IRS 

commodities that were purchased in bulk for the global IRS 2 TO1. Unit costs on key 

commodities such as spray pumps, overalls, and insecticide were much lower under IRS 2 

due to negotiations by RTI based on economies of scale for IRS 2 TO1 and 2. To illustrate 

how unit costs dramatically decreased, we can look at the examples of overalls, gumboots, 

and insecticide. In 2008 under IRS 1, the project paid $27 for a pair of overalls procured 

internationally. Upon starting up IRS 2 TO2 in 2010, RTI negotiated this down to $20.41. 

Then, in 2011, through the use of local suppliers and bulk procurement agreements, the price 

dropped even further to $12 per pair of overalls. Similar dramatic reductions were seen in 

gumboots. Under IRS 1, the project paid $11.16 for a pair of gumboots, which dropped to 

$9.78 in 2010 and further down to $8.10 per pair in 2011. These savings were not limited to 

personal protective equipment (PPE). The cost of insecticide was also reduced greatly. In 

2010, at the start of IRS 2 TO2, a pyrethroid sachet cost the project from $2.85 to $3 per 

sachet. With a 12-month contract in place, in 2011, RTI secured a price of $1.89 per 

pyrethroid sachet.  
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IRS spray pumps stored in IRS warehouse 

Also, the increased use of local suppliers contributed to project savings. Through the 

experience gained under IRS 1, RTI was better informed on which suppliers carried high 

quality IRS commodities that could be sourced in Kenya. The benefits of the use of local 

suppliers were threefold. First, by working with regional vendors of IRS commodities, RTI 

supported capacity building within Kenya to provide quality commodities for IRS operations. 

Second, sourcing products regionally reduced costs of labor, shipping, clearance, and in some 

cases distribution. The unit cost of the regional items were often less expensive than the US-

based vendors, especially when factoring in shipping (on average 60% lower using regional 

vendors). Third, by having long-term pricing agreements with local suppliers in place, RTI 

could accommodate unexpected commodity requests and meet critical deadlines. 

2.2 Operations Coordination 

The RTI IRS Kenya staff, in partnership with DOMC and DHMT officials, facilitated IRS 

operational program activities and ensured that IRS was conducted efficiently and in a cost-

effective manner.  

DOMC, PMI, and RTI jointly determined the timings of the IRS launch during the IRS NSC 

meetings based on timing of the malaria transmission season in the targeted districts. It was 

critical that the spray round be launched with enough time to spray all structures before the 

rainy season began in March. This ensured maximum protection since the malaria 

transmission period correlates highly with the increased mosquito population during the rainy 

season. The IRS project aimed to complete each spray round in 45 days or less in order to 

finish before the start of the rainy season. Building on the experiences and lessons learned 

from previous years, the project reduced spray time down to 40 days by the 2012 spray 

round.  

District coordinators (DCs) were critical to the success of the IRS Kenya project. These were 

full-time IRS project staff who coordinated operations for each district. They worked in 
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collaboration with the DOMC, DHMT, supervisors, and team leaders to ensure that the 

project was on schedule and any challenges were addressed.  

At the operational site level, operational site supervisors managed the day-to-day spray 

operations. This position was highly instrumental in synchronizing IEC and IRS operations, 

which was essential to making sure that the IRS campaign stayed on schedule and had high 

spray coverage. The operational site supervisor worked collaboratively with the IEC site 

coordinator to make sure that IEC mobilizers/CHWs sensitized the households before the 

spray operations began so that the households would be prepared. This position also provided 

oversight for team leaders, which helped keep them accountable for enforcing best practices 

in the field. 

Half-way through each spray round, RTI participated in the district-level mid-spray review 

meetings that brought together national-level DOMC, RTI district and national IRS staff, 

DHMTs, district IRS steering committees, divisional supervisors, and team leaders for a 

meeting in each district. These forums enabled sharing of observations and challenges so that 

immediate solutions could be proposed and incorporated into implementation.  

At the end of each spray round, district-level IRS evaluation meetings were held. This 

provided an opportunity for key stakeholders to come together and share achievements, 

challenges, lessons learned from the spray round. These sessions were closely documented 

for use in planning for the following spray round.  

2.3 Supervision 

Maintaining quality supervision for such a complex project as IRS is one of the top 

challenges. RTI built on lessons learned and our experience implementing previous rounds to 

improve the supervision framework in IRS 2 TO2. We planned and implemented an 

improved coordinated supervision protocol under this task order. For instance, roles of the 

district operations manager, M&E officer, logistics officer, and the district IEC coordinator 

were clarified so that each cadre understood its responsibilities and reporting lines. The 

DPHO’s and team leader’s supervisory roles and responsibilities were also revised and 

clarified during training. 

Project staff reviewed and refined the supervisor’s checklist from IRS 1 to facilitate 

monitoring of spray quality and identify challenging areas and personnel who needed 

additional training. The supervisor’s checklist was regularly tracked, and supervision records 

were generated and reported to the district managers/IRS steering committees. Daily 

meetings of team leaders and other supervisors at operational sites took place daily and 

feedback from supervision forms were used to lead discussion on areas for improvement. 

More details on the supervision checklist can be found in Section 5 (Monitoring and 

Evaluation).  
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IRS supervisor preparing his team for the spray day 

In addition, district IRS meetings were held every two weeks during the spray round to 

discuss IRS progress, gaps in supervision, and the way forward. RTI IRS technical staff 

conducted regular field visits to ensure that DCs, spray operators, supervisors, and mobilizers 

were complying with field requirements based on the supervision checklist and IRS SOPs.  

2.4 IEC 

IEC is one of the key components of the IRS project. IEC activities aim to inform beneficiary 

communities about the IRS project and the household’s responsibilities in preparing for the 

IRS campaign. A strong IEC program is critical to promote acceptance of the IRS project and 

inform the community about the benefits and necessary precautions associated with this 

malaria control intervention. The Kenya IRS project worked in collaboration with the local, 

district, and national authorities in promoting IEC to encourage the community’s acceptance 

of IRS as a national program (implemented under the DOMC) and create a sense of project 

ownership and responsibility. As a key activity for IEC, mobilizers conducted door-to-door 

sensitizations sharing key IRS messages with household members and distributing IEC 

brochures (in Dholuo) to each household. In total, over the course of IRS 2 TO2, 1,094,487 

households were reached by IEC mobilizers (see table 2). The project relied heavily on the 

involvement of local and district leadership to minimize refusals for IRS by communities. 

The involvement of CHWs as IEC mobilizers greatly assisted with minimizing refusals (see 

Section 4.3.1 for more on this topic). Table 2 shows the number of households reached during 

the IRS Kenya project. Appendix B shows IEC coverage data broken down by district. 

The specific objectives of the IRS IEC campaign were to  

 Create long-term sustainability of the program by involving and engaging key 

community stakeholders; 

 Inform beneficiaries about the benefits of IRS in controlling and preventing malaria 

and malaria-related deaths; 

 Inform the beneficiaries of their role before, during, and after the spray operations; 
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 Inform key stakeholders and beneficiaries about environmental safety issues and 

health effects of using insecticides; and  

 Address specific community beliefs and misconceptions about malaria and IRS in 

particular.  

In collaboration with the DOMC’s Advocacy, Communication, and Social Mobilization 

(ACSM) Technical Working Group and the DHMTs, the IRS project developed and used IRS 

IEC materials to share messages during door-to-door mobilization and civic group meetings. 

 

Community meeting to discuss IEC messages for upcoming IRS spray round in Kenya 

The IEC materials used in the Kenya IRS project included leaflets, T-shirts, songs, bags, 

banners, lesos (printed fabrics with IRS messages), caps, brochures, and IRS structure cards. 

In addition, community IEC activities included radio talk shows, interviews with opinion 

leaders, debates, radio spots, testimonials, public relations events, and project launch 

activities (See Appendix E for an IEC poster used in IRS Kenya).  IEC activities were also 

planned for World Malaria Day each year. A parade was arranged in Nyanza and information 

about IRS was distributed to community members. 

Table 2 – Number of Households Targeted and Reached by IEC Mobilizers 

Year Households 
Targeted 

Households Reached 

2010 305,099 314,605 

2011 295,115 359,898 

2012 451,986 419,984 
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Total  1,094,487 

 

 

Spray personnel and IEC mobilizers parade in Nyanza for World Malaria Day 2012 

2.5 Innovations 

2.5.1 Use of Technology for Spray Personnel Payments 

RTI partnered with a local Kenyan bank to pay spray operators using mobile phone 

technology to transfer funds, known as M-PESA in Kenya. In so doing, the IRS project 

successfully transferred funds directly from RTI’s bank account to the corresponding IRS 

personnel’s mobile phone M-PESA account. The M-PESA payment system was efficient, 

secure, and cost-effective for the IRS project. This system is now an established best practice. 

2.6 Lessons Learned 

Key lessons learned are summarized below. 

 The use of community-based mobilization, (i.e., recruiting CHWs to conduct 

sensitization in the areas where they live and conduct their health activities) increased 

the community’s acceptance  of IRS  

 Having an operational site supervisor(s) in charge of coordinating both IEC 

mobilization and spray operations increased harmony and streamlined coordination of 

the two activities 

 Strong IRS steering committees at the district level under the leadership of the 

DMOH have been instrumental in reviewing performance routinely, avoiding role 

duplication, as well as rapid decision making during the campaign 
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 Where possible, district health authorities donated space for IRS warehousing at no 

cost to project. This also enhanced local ownership and partnership, in addition to cost 

savings to the project. 

 Payment of seasonal staff salaries through M-PESA was a very efficient, cost-

effective, and preferred payment system during IRS operations 

 Early planning—IRS activities need to be initiated early and with sufficient lead time 

to ensure adequate preparation of districts. A six-month lead time was found to be the 

optimum period. 

 Early agreements on insecticide class selection and targeted area by DOMC and PMI 

aided in timely commodity procurement for the IRS spray round. 

 Consistent and regular communication with PMI, MOPHS/DOMC, and in-country 

stakeholders facilitates good working relationships and early problem solving. 

 Coordinating a mid-spray evaluation meeting for each district  improved 

communication and problem solving among all partners  

 Involvement of the provincial administration in the IRS campaign enhances local 

ownership and sustainability. In particular, community leaders should be involved in 

sensitizing their respective communities about IRS and malaria control. 

 Supervisors must ensure standard operating procedures (SOPs) are being followed 

regularly in the handling and use of all equipment to extend longevity and reduce 

restocking costs. 

 The revised version of IEC brochure in Dholuo and English was widely accepted. 

Communities noted that the brochures were easier to understand since it had more 

illustrations and less text.  

 Distributing promotional items (e.g., T-shirts, polo shirts, and lesos) strongly 

motivated the provincial administration, IRS implementing personnel, and community 

members who went out of their way to support and reach out to fellow community 

members encouraging them to support the campaign. 

 Using local radio was an excellent outlet to disseminate information on malaria and 

IRS. However, more interactive radio messages should be developed to motivate and 

promote the community’s preparation for the IRS campaign. Door-to-door 

mobilization and group mobilization was reported as effective in ensuring 

acceptability of the program.  

 In the past, supervisors were selected before spray operator training began. From the 

experience of the IRS Kenya project, supervisors and team leaders should be selected 

during or after district training to allow for observation of leadership skills before 

selection for these important positions.   
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3 Task Order Objective 2: Ensure That All Aspects 
of PMI-funded IRS Projects Are Implemented in 
an Environmentally Sound Manner in 
Compliance with All Kenyan and United States 
Government (USG) Environmental Regulations 

The RTI team worked closely with GOK partners (e.g., NEMA and DEO) to implement and 

monitor environmental compliance activities in Kenya. Environmental compliance activities 

were conducted by the RTI IRS Kenya team and RTI IRS environmental compliance officer 

to ensure full compliance with Kenyan environmental laws and regulations and with USG 

environmental regulation 22CFR216 throughout IRS 2 TO2.  

Achievements toward Task Order Objectives include the following: 

 Conducted, submitted, and received approval on the Supplemental Environmental 

Assessment (SEA) and related amendments 

 RTI conducted three pre-spray, mid-spray, and post-spray environmental compliance 

inspections  

 A total of three environmental audits were conducted by independent NEMA-

accredited specialists during each round, with all of them receiving a satisfactory 

evaluation 

 More than 24,025 kg of IRS contaminated waste were collected and safely disposed 

through high temperature incineration by a NEMA-certified agency in Nairobi 

 Uncontaminated waste was safely disposed in each district under joint supervision of 

DEO and DPHO and a certificate of compliance duly issued. 

 All insecticide samples that underwent quality assurance assay testing were found to 

be compliant with WHOPES standards 

3.1 Supplemental Environmental Assessment 

The SEA that was approved in 2008 was amended in February 2010 to allow for the 

expansion of the IRS project into two additional districts in Nyanza province (i.e., Migori and 

Nyando). RTI also amended the document to include three insecticide classes, which are all 

registered in Kenya and approved by WHO for IRS (pyrethroids, carbamates and 

organophosphates). In 2012, the RTI IRS environmental officer conducted an additional SEA 

in Homa Bay district for the 2012 spray round since the district was added to the IRS project. 

3.2 Training in Environmental Compliance for IRS 

IRS Kenya project helped to facilitate the USAID-supported Environmental Monitoring and 

Capacity Building in Vector Control Interventions project that conducted a regional 

environmental capacity building training program in Kisumu, Kenya (June 28–July 2, 2010). 

Several Kenyan partners participated in the training, which contributed to building national 

capacity in environmental compliance. As a result, these cadres were available to conduct 

independent environmental inspections for the IRS project.  
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Spray operators received full training each year on the use of PPE, progressive rinsing of 

spray pumps, insecticide handling, and safe IRS application techniques. Supervisors and team 

leaders were responsible for continuously observing their staff and providing oversight in the 

field.  

3.3 Waste Disposal 

Soak pits were established and used at each operational site to hold contaminated waste water 

from spray pumps at the end of the spray day. Proper maintenance and use of soak pits was 

carefully observed by site coordinators and district health staff during supervision visits.  

 

Spray operators empty their spray pumps  in progressive rinse barrels within the soak pit area 

A NEMA-certified agency based in Nairobi handled disposal of IRS-contaminated waste 

(comprising insecticide packaging, insecticide sachets, disposable PPEs, and other 

insecticide-contaminated materials) from operational districts. Throughout the period of 

performance, more than 24,000 kg of contaminated waste were incinerated by the IRS 

project. 

3.4 Quality Assurance of Insecticide 

The active ingredient of each consignment of procured insecticides imported into Kenya for 

the project was tested to determine insecticide quality before field application. Upon arrival, 

the IRS logistics manager sent samples from new insecticide batches to the regional 

environmental officer for forwarding to an ISO-certified laboratory that tested and analyzed 

the amount of active ingredient to ensure all batches were in accordance with WHOPES 

specifications. All samples from imported procurements showed full compliance with 

WHOPES specifications. 

3.5 Pre-/Mid-/Post-Spray Inspections 

RTI IRS environmental compliance officers conducted environmental compliance inspections 

before, during, and after each IRS spray round in Kenya to ensure that best practices (from 
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PMI IRS BMP) and SOPs were being followed in the field. These checks ensured that stock 

was being stored properly and managed in warehouses; soak pits were constructed and used 

properly; insecticide was handled safely; and spray operators were wearing and using PPE 

correctly. After each inspection, IRS environmental officers wrote and shared a report with 

partners and IRS staff to highlight successes and areas for improvement.  

3.6 Lessons Learned 

Key experiences from which the IRS 2 project learned valuable lessons are listed below. 

 Engaging government counterparts, particularly NEMA and DEO, early in the 

environmental compliance process promotes buy-in and ownership of the IRS 

program from planning to implementation and monitoring. Moreover, early 

involvement creates mutual trust and a collaborative relationship. As a result, joint 

supervision can be coordinated so that inspectors are available whenever needed 

during the course of the spray round. 

 External monitoring for environmental compliance inspection should be encouraged 

and routine supervision must take place to boost compliance and maintain 

accountability at all levels of operation. A schedule should be agreed upon during the 

planning period. 

 Consistent use of SOPs and the PMI IRS BMP Manual contributed to achieving 

success in environmental compliance. The tools provided the necessary guidance and 

reference on matters of environmental compliance from pre-spray preparations to 

closing down after a spray round. It is important to distribute field guides to all district 

offices and operational sites to serve as reference material.  

4 Task Order Objective 3: Strengthen Capacity of 
DOMC and Public Sector at all Levels to Plan, 
Implement, and Monitor Operations toward the 
Goal of Long-term Sustainability of IRS 
Programs in Kenya 

A key tenet of the PMI IRS 2 TO2 is building the capacity of the DOMC and other GOK 

authorities to plan, implement, and manage an IRS program. PMI through IRS 1 laid the 

foundation and built basic local capacity to conducting IRS since wide scale IRS had not 

been implemented in decades. IRS 1 focused on ensuring operations were carried out on time 

and according to best practice and emphasized evidence-based decision making by ensuring 

comprehensive M&E of activities. In IRS 2 TO2, RTI continued emphasizing the correct and 

safe application of IRS, but also aimed to expand the capacity of DOMC and other in-country 

authorities to gradually transfer responsibilities. PMI and RTI designed each component of 

IRS 2 TO2 (i.e., M&E, IEC, environmental compliance, and spray operations) to be centered 

on capacity building at the core. 

An overview of achievements toward TO objectives in capacity building included 

 Facilitating the development of five training tools 
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  Standard Curriculum on Indoor Residual Spraying for Malaria Control  

 IRS Trainers Guide 

 IRS for Malaria Control – A handbook for the IRS team 

 Guidelines for Indoor Residual Spraying for Malaria Control in Kenya 

 Post-Exposure First Aid Guide for Health Workers during IRS  

 Training a total of 1,096 MOHPS staff in managing supervising and implementing 

IRS 

 Training a total of 477 IRS instructors through the training of trainers (TOT) program 

 Training a total of 7,289 spray operators on safe and effective IRS application  

 Training a total of 3,774 IEC mobilizers/CHWs on IRS community mobilization 

techniques 

4.1 Learning by Doing 

The principle strategy to build capacity at the district and national levels for IRS 2 TO2 was 

learning-by-doing or on-the-job training. RTI IRS staff worked seamlessly with district- and 

national-level counterparts throughout the planning and implementation periods to transfer 

knowledge and skills in management of IRS. The chief of party (COP) collaborated with 

DOMC leadership and other district and national authorities—such as NEMA, DEO, 

DHMTs—to develop and use tools (e.g., implementation plans, countdown calendars, etc.), 

provide technical guidance on insecticide selection criteria, timing of the spray round, and 

target area. This was done by coordinating partner planning meetings, technical steering 

meetings, and informal IRS strategy meetings. IRS 2 staff also encouraged joint field 

supervision trips to expose senior-level officials to implementation challenges in the field, 

effective problem solving, and the importance of supportive supervision.  

4.2 Training of Trainers (TOT) 

A cornerstone of RTI’s IRS 2 TO2 operational management strategy was the subnational 

level TOT program. The district-focused training model aimed to develop a cadre of qualified 

facilitators that would be able to train a large pool of spray operators and mobilizers. 

Experienced IRS facilitators were drawn from those trained in previous IRS spray rounds as 

well as from the DOMC and DHMTs. In total, 477 IRS trainers were developed under IRS 2 

TO2 through the TOT program. The number of women vs. men trainers was tracked from 

2011 onward to encourage increased involvement of women in spray operations.  In 2011, 67 

out of 174 TOT participants were women; and in 2012, 60 out of 264 were women. 

4.3 Training of Spray Operators, IEC mobilizers/CHWs, and Auxiliary 
Personnel 

The IRS project worked in collaboration with the DOMC, DHMT, and community leaders to 

recruit spray personnel and auxiliary staff from local communities to reduce transportation 

costs and enhance ownership of the project by communities. Cadres included spray operators, 

supervisors, equipment technicians, drivers, washpersons, and IEC mobilizers/CHWs.   
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To keep training costs down and improve spray quality, priority was given to re-hiring spray 

personnel who had participated in previous spray rounds and had satisfactory reviews. Equal 

opportunity was given to both genders and selection was based strictly on pre-established 

spray operator criteria. All spray personnel were required to be numerate, literate, and 

physically fit. Female spray operator candidates were provided with pregnancy tests to make 

sure there were no pregnant women in IRS positions with direct exposure to insecticide. 

Those who were pregnant and had passed the physical fitness requirement were assigned 

positions that did not involve exposure to insecticide. In 2011 and 2012, there were 715, and  

Selected cadres were provided full or refresher training and provided with standard operating 

procedures, job cards, and checklists to ensure quality IRS implementation. In total 7,289 

spray personnel, including team leaders and supervisors, were trained, of those 1,946 were 

women. Table 3 provides a summary of the number of spray personnel and IEC mobilizers 

trained.  

 

Spray operators learning how to use the progressive rinse system during practical training 

4.3.1 CHWs as IEC Mobilizers 

IEC mobilizers were also trained each year (see Table 3). In 2010, specially recruited IEC 

mobilizers were given training by RTI and DHMT in the key IEC messages for IRS and 

door-to-door mobilization and data collection.  
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CHWs are perceived by 

community members as 

trusted sources of 

information, who often go 

above and beyond their 

duties by conducting 

following up with community 

members several days after 

an intervention. George 

Otieno, from Migori District, 

stated, “I was not sure if I 

would allow my house to be 

sprayed, but after 

[community] sensitization 

meetings, I agreed, and I 

have confirmed that malaria 

incidents in my household 

have gone down.” 

 

IEC mobilizer visiting a house to share IRS IEC messages and deliver a brochure 

In 2011, the IRS Kenya project piloted a new IEC mobilization strategy and rolled it out to all 

districts in 2012. Instead of recruiting and training IEC mobilizers, mobilizers were drawn 

from existing CHW networks to integrate IRS 

interventions and message delivery within the 

existing health system. This approach enabled the 

GOK and the IRS Kenya project to reduce overall 

costs, mobilize a large area in a short period of 

time, and strengthen capacity within the MOPHS. 

Moreover, the CHWs were familiar with and 

accepted in their communities, which allowed 

them to tailor their messages and mode of delivery 

to well-known audiences. CHWs are perceived by 

community members as trusted sources of 

information, who often go above and beyond their 

duties by conducting following up with 

community members several days after an 

intervention. During the pilot round, the IRS 

refusal rate dropped to 0.3%. After the success of 

the pilot, the IRS Kenya project expanded the 

strategy to all IRS districts in 2012. As an added 

benefit of using CHWs for IEC, the project saved 

on transportation since CHWs traveled by within the communities they lived in. Vehicles 

normally rented for IEC mobilizer transport were no longer necessary.  See text box above 

and the success story in appendix H for more on CHWs as IEC mobilizers.  
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A community member speaks during an IEC meeting in the village 

Table 3: Number of Spray Personnel and IEC Mobilizers Trained Each Year 

Year 
Spray 

Personnel* IEC Mobilizers 

2010 1881 381 

2011 2088 919 

2012 3320 2474 

Total 7,289 3,774 

*This category includes spray personnel, supervisors, team leaders, and TOT participants. It does not include 
auxiliary personnel such as washers, mechanics, or storekeepers. 

4.4 Capacity Building: Development of Training Tools 

4.4.1 Training Manuals and IRS Guidelines 

RTI provided technical support to DOMC on the development of IRS guidelines, national 

IRS curricula, and other training materials that were specifically designed to produce trainers 

well equipped to facilitate and supervise knowledge transfer for effective IRS field 

operations. Two technical review meetings were conducted to appraise the draft documents, 

in addition to desk reviews. Participants in these workshops were drawn from the DOMC 

Epidemic Preparedness and Response Unit, Vector Control Team, and ACSM Team; the RTI 

technical team; WHO; Kenya Medical Research Institute/US Centers for Disease Control and 

Prevention; Division of Environmental Health; NEMA; and the University of Nairobi. The 

following five publications were finalized and produced by the IRS project in 2011 and used 

for the first time in 2012 to train personnel in IRS: 
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1. Standard IRS Curriculum on Indoor Residual Spraying for Malaria Control—For use 

in the TOT course and the spray operators training course 

2. Indoor Residual Spraying: Trainers Guide—For use by training facilitators leading 

the spray operators training course 

3. Indoor Residual Spraying for Malaria Control: A Handbook for the IRS Team—For 

use by all spray personnel as a field guide 

4. Guidelines for Indoor Residual Spraying for Malaria Control in Kenya—For use by 

government and nongovernment implementers of IRS in planning and implementing 

high-quality IRS for malaria control 

5. Post-Exposure First Aid Guide for Health Workers During Indoor Residual 

Spraying—For use by district health teams and clinicians in the IRS targeted areas. 

4.5 National IRS Evaluation Meeting 

After each spray round, the IRS project facilitated a national spray performance evaluation 

meeting to discuss results, challenges, and lessons learned. Participants included 

representatives from DOMC, MOPHS, DHMTs, district health offices, PMI, IRS Kenya 

staff, and other implementing partners. These meetings provided a forum for participants to 

voice their concerns, share challenges and solutions, and think critically on ways to improve 

IRS and areas for emphasis in the next round. Moreover, this exercise contributed immensely 

to capacity building of IRS leadership in the country.  

4.6 Capacity-building Activities for the DOMC 

RTI supported additional activities to strengthen the capacity of the DOMC and the DHMTs 

in managing and implementing IRS programs. These included the following: 

 Providing technical assistance in planning for IRS and insecticide selection  

 Assessing the DOMC’s capacity at the national level 

 Supporting working groups such as the Integrated Vector Management (IVM) 

Working Group and stakeholder forums that focus on institutional and capacity 

building in areas of malaria control 

 Developing performance improvement and monitoring programs 

 Supporting the DOMC to establish and manage a database of IRS master trainers and 

trainees to access this capacity for future IRS activities. 

4.7 Lessons Learned in Capacity Building 

Below, we summarize key lessons learned during implementation of the Kenya IRS 2 project.  

 Data recording should be emphasized in both TOT and spray operator training. Errors 

in data recording have been identified as one of the main areas for improvement in 

M&E, and capacity needs to continue to be built in this area to ensure spray operators 

have a solid understanding of how to properly record spray coverage data in the field.  

 Joint and simultaneous training of both IEC mobilizers and spray operators enhanced 

the understanding of each team’s role and appreciation of the synergy required during 

spray operations. 
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 It is essential that the DOMC leads TOT to enable seamless transfer of leading these 

courses in the future.  

 Engaging MOPHS, DOMC and DHMTs (District IRS Steering Committees) 

leadership in all stages of planning is instrumental in transferring skills and 

knowledge in IRS planning and management. This includes budgeting, human 

resource planning, and managing operations.  

 Continuous and adequate supervision during training was found to be important in 

assessing facilitator effectiveness.  

 Spray operators should be fully trained in the use and maintenance of the spray pumps 

to minimize damage and prolong the use of the spray equipment. 

 Each district should have an appointed focal person from the DOMC or DHMT who 

is available throughout the spray round to work hand in hand with the IRS DC to 

ensure skill and knowledge transfer to Kenyan authorities. In so doing, local capacity 

increases and can be tapped to serve as DCs instead of hiring externally.  

5 Task Order Objective 4: Monitoring and 
Evaluation  

5.1 Achievements in M&E 

Based on the experiences and lessons learned gained from IRS 1 TO1, RTI refined and 

improved the M&E component of the IRS Kenya project throughout IRS 2 TO2. For 

example, the M&E database was upgraded, systems were improved, and innovations were 

introduced to provide timelier, more accurate, and informative data to monitor and evaluate 

the project.  

Achievements include 

 Updated SOP for IRS indicators, which clarified the definition of “structure” and 

resolved ambiguity in calculation of IRS spray coverage 

 The IRS Kenya project sprayed a total of 1,632,042 structures and protected 

6,160,651 people from malaria  

 Developed tools for data collection and monitoring of operations such as the IRS 

structure tool, the IEC data form, and the IRS spray card.  

 Developed an improved, simplified relational database to capture all IRS data, 

developing reports, and disseminating project data 

 Instituted the use of GPS devices for mapping found and sprayed structures and 

created several district maps for use in IRS and other district health programs. 

5.1.1 IRS Operations Indicators 

A set of IRS output indicators was discussed and agreed upon between RTI and PMI at the 

onset of IRS 2 TO2. To ensure a common understanding and clarify terms, definitions, and 

indicators, RTI developed an IRS SOP for M&E. The SOP was based on agreements reached 
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between PMI and RTI on how progress and outcomes of the IQC-level IRS 2 project should 

be measured and what defines the terms used in those indicators (see also PMI M&E 

Strategy: [http://pmi.gov/technical/mne/me_strategy.pdf] and PMI indicators 

[http://pmi.gov/resources/malaria/pmi_indicators.pdf]).  

The following agreed upon core output indicators for PMI reporting were used in Kenya 

under IRS 2 TO2: 

 Percentage of eligible structures in spray areas that were sprayed as a proportion of 

total found eligible structures (spray coverage) 

 Number of eligible structures (houses) sprayed  

 Number of people residing in structures sprayed (population protected) 

 Number of pregnant women residing in structures sprayed  

 Number of children under five years of age residing in structures sprayed  

 Number of people trained to deliver IRS (disaggregated by gender and by type of 

training)  

 Number of households found and mobilized by a trained IRS IEC mobilizer 

During the work planning period, the IRS 2 TO2 COP worked closely with Kenya PMI 

advisors and DOMC leadership to agree on any additional indicators, beyond the PMI IRS 

core indicators that would be used to measure progress and success of IRS 2 TO2. In addition 

to the PMI IRS indicators, the DOMC requested that spray coverage be reported in terms of 

targeted structures. Accordingly, the IRS Kenya project ensured that spray coverage based 

both on targeted and found structures was reported. Tables 4 and 5 show the core indicator 

results for Kenya TO. 

Table 4: IRS 2 TO2 IRS Operations Data 

Year Districts 
Structure
s Sprayed 

Structure
s Found 

IRS 
Coverage 

Population 
Protected 

Children 
under 5 

Protected 

Pregnant 
Women 

Protected 

People 
Trained 
In IRS* 

2010 Rachuonyo
Nyando, 
and Migori 

503,707 518,359 97.17% 1,892,725 381,333 46,979 1,920 

2011 Rachuonyo 
Nyando, 
and Migori 

485,043 492,623 98.46% 1,832,090 265,776 21,456 2,252 

2012 Rachuonyo 
Nyando, 
Migori, and 
Homa Bay 

643,292 654,676 98.3% 2,435,836 460,477 51,169 4,817 

Total 

 

1,632,042 1,665,658 97.98% 6,160,651 1,107,586 119,604 8,989 

 

http://pmi.gov/technical/mne/me_strategy.pdf
http://pmi.gov/resources/malaria/pmi_indicators.pdf


Kenya IRS 2 Task Order 2 Final Report 25 

Table 5: Total Number of Households* Found and Mobilized by an IEC 
Mobilizer 

Year 

Total 
Households 

Found 
Households 

Mobilized 
Percent 

Coverage 

2010 321,615 314,605 98% 

2011 361,797 359,898 99% 

2012 451,986 419,984 93% 

Overall 1,135,398 1,094,487 96% 

*Note that households were counted instead of structures for this indicator.  

In addition to these core indicators, the IRS Kenya project tracked and reported on the 

number of insecticide treated nets (ITN) found in IRS targeted structures (Table 6). The 

tracking of the ITN indicator was agreed upon by PMI and DOMC given the door-to-door 

nature of IRS and the benefit of collecting this data for use in IVM.  

Table 6: Total Number of ITNs Found and Used by Pregnant Women and 
Children under Five Years Old in IRS Targeted Households 

Year 

Total ITNs 
Found in IRS 

Target 
Households 

Pregnant 
Women 

Protected 
by IRS 

Pregnant 
Women 
Sleeping 

under 
ITNs  

Percent 
Pregnant 
Women 
Sleeping 

under 
ITNs 

Children 
<5 Years 

Old 
Protected 

by IRS 

Children 
<5 Years 

Old 
Sleeping 

under 
ITN 

Percent 
Children 
< 5 yrs 

Sleeping 
under 
ITNs 

2010 606,695 46,979 42,455 90.4 381,333 294,866 77.3% 

2011 846,731 40,070 38,086 95% 388,492 343,612 89% 

2012 1,001,587 51,169 48,899 95% 460,447 414,467 90% 

*This category includes training of trainers’ participants, spray operators, team leaders, and clinician training; it 
does not include IEC mobilizers, drivers, washpersons, or logistics/warehouse personnel. 

5.1.2 M&E Tools for IRS Operations 

RTI had developed M&E data collection tools for the IRS Kenya project under IRS 1. As a 

best practice, project staff and stakeholders reviewed all tools during each annual national 

level stakeholders’ planning meeting to ensure that the data being recorded was sufficient and 

responsive for the needs of IRS 2 TO2 and the PMI and DOMC IRS indicators.  

The following list provides a summary of the M&E tools used in the IRS Kenya project and a 

description of its purpose: 

IRS spray card. Spray operators used this form daily to collect demographic data for each 

structure they visited and record whether the structure had been sprayed or not. The IRS 

spray card served as the primary IRS data collection tool.  See Appendix D for an example of 
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a daily spray card from the Kenya IRS project. In 2011, the IRS spray card was revised to 

capture data recorded from the newly introduced IRS structure card (see Figure 3). 

IRS IEC mobilization form. This form was used by IEC mobilizers (CHWs) to record 

demographic data from the household and whether the house had been fully sensitized for 

IRS.  

IRS structure card. The structure card was introduced to the Kenya IRS project in 2011. 

During mobilization, the IEC mobilizer distributed a structure card for each structure in a 

household. Each card contained a unique identification number, which was recorded and used 

to track the structure and its accompanying data in the database. The inside of the card 

provided spaces for spray operators signatures for up to four years in order to track the 

household’s acceptance of IRS for the following years given the program continued in the 

area.  

IRS supervision form. The supervisor’s checklist was another M&E tool that was reviewed 

and revised annually. Supervisor forms were originally introduced to operations by RTI 

through IRS 1 as a best practice for M&E for field operations. In IRS 2 TO2, IRS Kenya 

continued to use the form to assess spray operation teams and individual performance. The 

IRS supervisor’s checklist served as an important feedback mechanism to track performance 

of both supervisors and spray operators against previously noted areas for improvement. 

Supervisors  provided feedback to the spray teams at the start of each day to highlight areas 

for improvement so that spray operators could be cognizant while during their workday. The 

supervisor’s checklist also provided information on the performance of individual spray 

operators, which could be used to evaluate them for roles in future spray rounds. 

Furthermore, DCs could measure performance of supervisors by checking whether they were 

using the checklists as instructed.  

IRS environmental compliance checklist. This checklist was used by trained environmental 

compliance inspectors to assess the level of readiness and compliance of IRS operations with 

Kenyan environmental compliance regulations, WHO standards, and PMI’s IRS BMP 

Manual.  

 

Spray operator recording M&E data in Kenya. 
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5.1.3 M&E System Development 

During IRS 2, TO2, the IRS Kenya project switched from using a java web-based database to 

record IRS data to a revised simpler relational database that did not rely on the internet to 

function. This aligned with RTI’s emphasis on strong management of information and aimed 

to minimize the opportunities for error and infuse efficiency in the process of data entry and 

report generation. The database was used to collect, analyze, and report on IRS data from the 

field to USAID/PMI and local partners, including DOMC.  

 

IRS data is reviewed at a district office in Kenya 

5.1.4 Use of Global Positioning System (GPS) for IRS M&E 

To provide reliable and accurate data on location and number of targeted and sprayed 

structures, PMI supported the use of GPS devices to map the IRS targeted areas in Kenya in 

2010 and 2011. As such, RTI procured 149 GPS devices and trained 15 supervisors and 140 

mappers (65 in Migori, 40 in Nyando, and 35 in Rachuonyo).  

The objectives of the mapping of IRS targeted households were as follows (see Figure 3): 

 Determine the accurate number of households and housing units (to be sprayed) in the 

project districts as the accurate baseline 

 Generate an accurate estimate of the baseline population in the target districts 

 Create maps showing population density, distribution of housing units, and the 

population around a health facility 
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Figure 3: Process in Mapping Exercise for IRS Kenya 

 

5.2 Mapping Results 

During the mapping exercises in 2010, not all structures were mapped as planned due to 

logistical challenges. Out of the 518,359 structures found, only 223,931 (43%) structures 

were mapped. For this reason, the exercise was repeated with greater success in 2011. Figure 

4 shows the distribution of structures mapped in the 2010 mapping exercise. 
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Figure 4: Distribution of Mapped Structures in IRS Districts 2010 

 
 Source: IRS Kenya Project, 2011 

In 2011, the mapping activities were greatly improved and more structures were found and 

mapped. In total, 384,966 IRS-eligible structures were found and mapped in Migori, Nyando, 

and Rachuonyo during the mapping activity. Table 7 and Figures 5–7 provide details on 

structures found and mapped in each district. 

Table 7: District Mapping Data 2011 

District 
Total 

Population 

Number of 
Children 
under 5 

Number of 
Pregnant 
Women 

Total 
ITNs 

Number of 
Eligible 

Structures 
Found 

Migori 546,364 129,489 11,265 94,278 180,264 

Nyando 301,190 63,906 4,824 71,511 100,120 

Rachuonyo 333,272 72,381 5,367 56,550 104,582 
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Figure 5: Structures Found in Migori 2011 

 

Figure 6: Structures Found in Nyando 2011 
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Figure 7: Structures Found in Rachuonyo in 2011 

 
 

5.3 Lessons Learned in M&E 

 Data Recording Errors. Errors found on spray cards by data clerks had to be returned 

to the field for corrections, which led to delays in data entry. Supervision and spot 

checks on data recording in the field is very important to ensure timely and accurate 

data entry and reporting.  

 Data entry points should be located at each district so that data are entered in a timely 

manner and data clerks have access to field teams in order to ensure corrections are 

quickly addressed. 

 It was helpful to link data from IRS operator forms with data from IRS storerooms 

across all reporting levels to verify accuracy of coverage and insecticide usage data.  

 Spray operations quality is highly dependent on supervision in the field. It is 

important for supervisors to use the IRS supervision form to evaluate individuals in 

the field and use feedback for sharing with field teams before each spray day. 

 There were several occurrences when spray operators purposefully entered false data 

to appear to have sprayed more houses. DCs, DOMC leadership, and supervisors must 

be clear about the repercussions for intentionally recording false data (suspension or 

dismissal).  

 Competing health activities in the districts affected the availability of both DOMC 

and DHMT staff and led to inadequate supervision from the district teams and 

divisional supervisors. Discussions during the pre-spray planning period must address 
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commitment by DOMC and DHMT and timing of IRS with other health activities in 

the district.  

 Fragmenting of administrative boundaries, due to the incomplete boundary 

delimitation exercise by the GOK complicated data entry and analysis due to the 

numerous divisions, locations, and sub-locations found in every district. 

 Frequent power outages at district offices complicated data entry and resulted in a 

delay in the relay of district reports, which in turn led to delayed weekly reporting on 

spray progress. District offices should have back-up generators to ensure data 

reporting is not affected by power outages. 

 

  



Kenya IRS 2 Task Order 2 Final Report 33 

Appendix A: IRS Operations Data 2010–2012 

Table A-1: 2010 IRS Operations Data by District 

District 

No. of 
Structures 
Targeted 

for 
Spraying 

No. of 
Structures 

Found 
during 

Spraying 

No. of 
Structures 
Sprayed 

Percent 
Spray 

Coverage 

Total 
Population 
Protected 

No. of 
Pregnant 
Women 

Protected 

No. of 
Children <5 

Yrs. 
Protected 

Migori 283,828 241,297 231,994 96% 866,515 25,502 184,456 

Nyando 183,122 140,512 136,997 97% 489,487 9,923 97,105 

Rachuonyo 157,970 136,550 134,716 99% 536,723 11,554 99,772 

Totals 624,920 518,359 503,707 97% 1,892,725 46,979 381,333 

 

Table A-2: 2011 IRS Operations Data by District 

District 

No. of 
Structures 
Targeted 

for 
Spraying 

No. of 
Structures 

Found 
during 

Spraying 

No. of 
Structures 
Sprayed 

Percent 
Spray 

Coverage 

Total 
Population 
Protected 

No. of 
Pregnant 
Women 

Protected 

No. of 
Children 
<5 Yrs. 

Protected 

Migori 247,166  234,328  230,977  99% 891,084  24,956  205,671  

Nyando 153,053  130,987  128,819  98% 475,719  7,180  88,683  

Rachuonyo 147,747  127,308  125,247  98% 465,287  7,934  85,716  

Totals 547,966 492,623 485,043 98% 1,832,090 40,070 380,070 

Spray Operations Data 2012 

Table A-3: Summary of Kenya 2012 IRS Results 

District 

No. of 
Targeted 

Structures 

No. of 
Found 

Structures 

No. of 
Sprayed 

Structures 

Percent  
Spray 

Coverage 

Total 
Population 
Protected 

No. of 
Pregnant 
Women 

Protected 

No. of 
Children <5 

Yrs. 
Protected 

Rachuonyo 138785 134,166 133,685 99.6% 497,665 9,104 87,711 

Nyando 137587 122,265 119,875 98% 440,687 6,684 77,580 

Migori 199,260 192,394 189,634 98.6% 757,667 20,996 155,140 

Homa Bay 217,428 205,851 200,098 97.2% 739817 14,405 140,016 

Total 693,060 654,676 643,292 98.3% 2,435,836 51,189 460,447 
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Appendix B: IEC Mobilization Coverage 

Table B-1: IEC Mobilization Coverage by District 2010 

District 
Targeted 

Households 
Households 

Mobilized 

Migori 135,156 144,188 

Nyando 91,423 85,120 

Rachuonyo 78,520 85,297 

Overall 305,099 314,605 

Table B-2: IEC Mobilization Coverage by District 2011* 

District  
Target 

Households  
Households 

Mobilized 

Rachuonyo  79200 76902  

Nyando  80759 109433  

Migori  135156 173563 

Total  295115 359898*  

*In 2011, more households were found than expected when IEC targets were set. 

Table B-3: IEC Mobilization Coverage by District 2012 

District  
Target 

Households  
Households 

Mobilized 

Rachuonyo  83,606 81,026  

Nyando  90,885 96,019  

Migori  146,514 136,518 

Homa Bay  130,981 106,421  

Total  451,986 419,984  

 



Kenya IRS 2 Task Order 2 Final Report 35 

Appendix C: Year 2 Implementation Plan and Timeline (2011) 

Year 2 Work Plan (2011) 

 
Tasks by Objective 

 
Indicator 

 
Outputs 

Timeline (January–December 2011] 

J F M A M J J A S O N D 
Objective 1: Manage IRS Operations 

1.1 Conduct appropriate planning for 
IRS in collaboration with DOMC/MPHS  

Baseline information on 
targeted households 
established 

Geographical 
reconnaissance and log. 
Needs assessment 
complete in all 3 districts  

X X           

1.2 Use modern technologies and tools 
to produce up-to-date district and 
division maps 

GIS database completed 
and transferred to DOMC 

Mapping completed 
(original + 1 set); 140 
trained mappers/data 
collectors  

X X           

1.3 Work with DOMC, PMI and others 
to select insecticide, equipment and 
accessories  

Appropriate insecticide 
and PPE selected 

Appropriate insecticide 
selected on time 

X            

1.4 Work in collaboration with 
provincial and district health officials in 
IRS implementation 

Percent of structures 
sprayed against target 
structures 

85% structures sprayed; 
750,000 structures 
targeted 

X X X X X X X      

1.5 Procure sufficient insecticide, 
sprayers, and PPE to complete IRS 
campaign in designated districts 

Transparent competitive 
bid process completed 

Sufficient amount of 
insecticide procured and 
delivered in districts 

X X           

1.6 Prepare and execute logistical 
plans for managing IRS-related 
commodities, including port clearance, 
warehousing and handling, inventory, 
etc. 

Commodity transport 
plans in place for transport 
from Nairobi to ops bases; 
post-spray inventory 
completed 

100% of operational 
bases complete 
inventory; 3 districts 

have commodity 
transport plan in place 

X X X X X X X      

1.7 Plan and implement with the 
DOMC appropriate and necessary 
training activities for the range of skills 
needed to safely and effectively 
implement IRS 

No. of spray operators, 
mobilizers, drivers, and 
storekeepers trained on 
IRS; national training 
curriculum for IRS 
developed together with 
DOMC 

4,700 IRS staff trained; 
sufficient # training 
guides published 

X X           

1.8 Provide IRS-specific IEC/BCC 
before, during, and after any campaign  

No. of brochures and 
posters produced and 
disseminated; percent of 
people reporting to have 
heard IRS-related radio 
message; % HH found 
and mobilized for IRS 

453,300 brochures and 
posters produced; 85% 
HH heard radio 
messages; 100% of HH 
mobilized; 500,000 
household cards 

 X X X X X X      

1.9 Conduct qualitative research on 
perceptions, misconceptions, and 
attitudes toward IRS 

No. of focus group 
discussions (FGD) held 
pre- and post-IRS 

15 FGD, one in each 
division 

X X    X X      
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   Timeline (January–December 2011] 
Tasks by Objective Indicator Outputs J F M A M J J A S O N D 

1.11 Provide all aspects of operation 
and management support to ensure 
successful implementation of IRS 

No. of daily supervisory 
support visits from RTI 
and government health 
personnel 

20,000 visits (50 days 
40 supervisors × 10 
visits/day 

×  X X X X X       

1.12 Conduct pre-spray workshop and 
post-spray review for DOMC 

3-day pre- and post-spray 
workshop in 17 target 
districts 

250 pre-spray and 400 
post-spray participants 

 X  X  X X      

1.13 Provide logistical support to 
DOMC for IRS in epidemic districts 

Areas of support identified 
and operations plan 
development 

2 meetings with DOMC 
as need arises; 
operational plan 
finalized 

X X X X X X X X X X X  

Objective 2: Ensure Environmental Compliance 

2.1 Conduct IEE/SEA and 
amendments to existing documents as 
needed 

SEA completed SEA for 1 new district 
completed on time 

 X           

2.2 Adhere to PERSUAP and 
amendments 

its Environmental compliance 
pre-, during, & post-spray 

Reports and certificates 
of compliance 

 X X X X X X X X X X  

2.3 Ensure the quality and safety of the 
insecticide purchased, including 
logistics for safe distribution, storage, 
handling 

No. of people trained on 
environmental compliance 
and safe handling/storage 
of insecticide 

5,300 X X X X X X X X X    

2.4 Implement procedures for disposal 
of insecticides, waste products, and 
package material  

Proper storage and 
incineration of waste 

Incineration certificates      X       

2.5 Ensure that procurement and 
logistics systems include adequate 
safeguards to prevent pilferage or 
misuse of insecticides 

No. of unannounced 
undercover visits to local 
markets; % of sachets 
properly reconciling 

270 visits (1/week × 14 
divisions); 100% 
sachets reconciled 

  X X X X X X X    

2.6 Ensure compliance with all national 
regulations and provide the 
documentation to USAID, NEMA, and 
MOPHS 

No. of spray teams, 
personnel, and No. of 
operations’ centers 
assessed during pre- & 
post-spray inspections 

15 operational bases 
inspected; 30% of spray 
teams observed 

X X X X X X X X X    

Objective 3: Strengthen DOMC Planning, Management and Implementation 

3.1 Support DOMC in planning 
strategy development for IRS 
programs in Kenya 

Put in place and 
disseminate national 
guidelines  

IRS 
Timeline and draft 
document disseminated 

X X X X X X X X     

3.2 Work closely with DOMC to 
support and facilitate the National IRS 
Steering Committee 

IRS steering committee in 
place and functioning 

Members selected; 
committee mandate 
place 

in 
X X X X X X X X X X X  

3.3 Increase technical skills and 
capability among DOMC staff at all 
levels in IRS implementation and M&E 

No. of DOMC/MOPHS 
staff trained and 
participating in data 
collection, entry, and 
analysis 

54 X X X X X X X X X X X X 
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   Timeline (January–December 2011] 
Tasks by Objective Indicator Outputs J F M A M J J A S O N D 

3.4 Develop performance monitoring 
system for people trained 

Performance monitoring 
system in place and 
functioning 

System in place and 
piloted in one district 

 X X X X X X X X    

Objective 4: Provide IRS Program Monitoring and Evaluation 

4.1 Provide ongoing 
supervision of tasks 

monitoring and Monthly monitoring reports 12 reports X X X X X X X X X X X X 

4.2 Implement a quality 
assurance/quality control system to 
monitor the quality of the spray 
campaigns 

Robust system of IRS 
QA/QC in place 

1 operational QA/QC in 
3 districts 

 X X X X X X X X X X X 

4.3 Adapt or develop a 
database/system available to DOMC 
and USAID to monitor HH/ house units 
sprayed 

System adapted and 
functioning in all 3 districts 

Database system 
producing reports 
regularly 

 X X X X X X X X X X X 

4.4 Provide baseline information on 
targeted HH/persons by district 

Data collected on 
households by DHMTs 

1 baseline report on 
targeted HH by division 

X X           

4.5 Provide report summarizing 
indicators by district and division 
end of the spray season 

at the 
Spray Performance report 
submitted to USAID 

Summarized indicator 
reports by 
division/district  

      X      

4.6 Conduct end-of-spray (EOS) round 
meetings with stakeholders 

EOS stakeholder meetings 3, one in each district 
and one nationally 

      X X     

4.7 Support DOMC to establish data 
collection system in health facilities on 
key malaria indices 

Percent of health facilities 
reporting malaria case 
data each month 

Functional malaria 
surveillance sites 
operational 

 X X X X X X X X X X X 
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Appendix D: IRS Kenya Daily Spray Card for Primary Data Collection by Spray 
Operators 

RTI IRS Form 1   

INDOOR RESIDUAL SPRAYING PROGRAMME 

DAILY SPRAY CARD 
 

DISTRICT ______________     DIVISION______________   LOCATION_________________SUB-LOCATION ___________ 

 

SPRAY OPERATOR’S ID __________________ TEAM NUMBER [______]   DATE___________________ 

 
SACHETS RECEIVED_________________    FULL SACHETS RETURNED______________    EMPTY SACHETS RETURNED__________ 

 

HH 

Name  

Structure ID (from IRS 

Structure card)  

Eligible Structure Eligible Rooms Mosquito nets 

Sprayed Unsprayed 
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Total          *      

Reason for Not sprayed:   1 = Sick 2= Locked    3=Funeral         4=Denied 6=Missed 7=Other 

 * = Most common Reason 

Team Leader comment: ______________________ data verified:  Yes                No              Date of verification ______________ Signature____________________ 

 
TICK IF MOP UP  

- Where mop up takes place,   new records should be created in the database and  old record edited by ( sub-location) deleting that record from unsprayed, adding it 

to eligible structures sprayed and deleting the reason for being unsprayed.  
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Appendix E: IRS Kenya Poster from 2011 IEC 
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Appendix F: Reported Use of ITNs in Sprayed 
Households 

Table F-1: 2010 Reported usage of Insecticide-treated nets (ITNs) found in 
sprayed households and the number and percentage of children 
under five and pregnant women using ITNs 

District 

Total ITNs 
Found in IRS 
Households 

Children <5 
Yrs. 
Protected 
by IRS 

Children <5 
years Sleeping 

under ITN 

Pregnant 
Women 

Protected by 
IRS 

Pregnant Women 
Sleeping under 

ITNs  

Migori  184,456 134,660 (73%) 25,502 22,767(89%) 

Nyando 97,105 82,384 (85%) 9,923 9,596 (97%) 

Rachuonyo 99,772 77,822 (78%) 11,554 10,092 (87%) 

Overall 606,695 381,333 294,866 (77%) 46,979 42,455 (90%) 

Table F-2: 2011 Reported usage of Insecticide-treated nets (ITNs) found in 
sprayed households and the number and percentage of children 
under five and pregnant women using ITNs  

District  

Total ITNs 
Found in IRS 

Targeted 
Households 

Children 
<5 Yrs. 

Protected 
by IRS 

Children < 5 
Sleeping 

Under ITNs  

Pregnant 
Women 

Protected by 
IRS 

Pregnant Women 
Sleeping Under 

ITNs 

Rachuonyo  

 

85,716 79,860 (93%)  7934 7519 (95%) 

Nyando  97,105 81,503(84%) 7180 7078 (99%) 

Migori  205,671  182,249 (89%) 24956 23489 (94%) 

Total  846,731 388,492 343,612 (88%) 40,070 38,086 (95%)  

Table F-3: 2012 Reported usage of Insecticide-treated nets (ITNs) found in 
sprayed households and the number and percentage of children 
under five and pregnant women using ITNs  

District  

Total ITNs 
Found in IRS 

targeted 
Households 

Children 
<5 Yrs. 

Protected 
by IRS 

Children <5 
Sleeping Under 

ITNs  

Total 
Pregnant 
Women 

Pregnant 
Women 
Sleeping 

Under ITNs 

Rachuonyo  205,643 87,711 81,421 (92.8%) 9,104 8,905 (97.8%) 

Nyando  188,635 77,580 71,693 (92.4%) 6,664 6,505 (97.6%) 

Migori  295,201 155,140 142,190 (91.7%) 20,996 20,056 (95.5%) 

Homa Bay  312,108 140,016 119,163(85.1%) 14,405 13,433 (93.3%) 

Total  1,001,587 460,447 414,467 (90%) 51,169 48,899 (95.6%) 
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Appendix G: 2011 Mapping Data by District 

Table G-1: Migori District Mapping Data 2011 

Division Total Population 

No. of 
Children 
under 5 

No. of 
Pregnant 
Women Total ITNs 

No. of 
Eligible 

Structures 

Karungu 32,700 7,447 572 3,994 11,334 

Muhuru 34,756 8,969 883 5,871 11,375 

Nyatike 56,335 13,419 1,468 8,955 17,966 

Awendo  102,440 22,356 1,579 19,372 39,584 

Rongo 73,739 16,254 1,002 14,019 25,138 

Suba Central 52,890 13,308 1,219 12,276 16,083 

Suba East 42,195 10,220 1,040 7,187 13,523 

Suba West 54,140 15,141 1,208 8,071 16,770 

Oyani 35,164 8,111 737 5,667 10,220 

Uriri 62,005 14,264 1,557 8,866 18,271 

Total 546,364 129,489 11,265 94,278 180,264 

Table G-2: Nyando District Mapping Data 2011 

Division 
Total 

Population 
No. of Children 

under 5 

No. of 
Pregnant 
Women 

Total 
ITNs 

No. of 
Eligible 

Structures 

Lower Nyakach 53,729 10,215 644 16,583 17,157 

Miwani 57,042 12,453 1,121 13,405 19,465 

Muhoroni 71,195 16,327 1,360 12,431 24,618 

Nyando 71,439 15,693 1,145 21,429 24,204 

Upper Nyakach 47,785 9,218 554 7,663 14,676 

Total 301,190 63,906 4,824 71,511 100,120 
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Table G-3: Rachuonyo District Mapping Data 2011 

Division 
Total 

Population 

No. of 
Children 
under 5 

No. of Pregnant 
Women 

Total 
ITNs 

No. of Eligible 
Structures 

East Karachuonyo 89,330 19,259 1,416 21,994 28,063 

Kabondo 76,322 16,521 1,376 15,267 23,336 

Kasipul 107,740 23,982 1,717 11,722 34,945 

West Karachuonyo 59,880 12,619 858 7,567 18,238 

Total 333,272 72,381 5,367 56,550 104,582 
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Appendix H: IRS Kenya Success Story 

Community Role in IRS: Engaging Community Health Workers (CHWs) for Improved 

Ownership and Acceptance of IRS in Migori 

For Millicent Achieng’ of Kanyamgony, in Rongo 

district, the IRS 2012 operation has come as a 

blessing. “Before the start of IRS in our community, 

my children frequently suffered from malaria,” she 

said, adding that this led to “countless journeys to 

the hospital, where long queues awaited,” not to 

mention “the money spent on buying drugs.”  

These difficulties are now over, and today, the 

mother of three attests to the success of the IRS 

program. “Since the house was sprayed, such cases 

of Malaria have become a thing of the past.” 

Millicent says, “may God bless the people giving 

out the money to undertake the intervention which 

protects my community against malaria.” 

The success of IRS operations in Migori district has 

been largely attributed to the RTI/MOPH strategy of 

using existing local structures—such as local 

leadership, and engaging women’s groups and 

CHWs—to conduct community mobilization. This 

approach was effective in promoting the project’s 

objectives and attracting buy-in, which led to high 

acceptance of IRS among community members. The 

use of CHWs for mobilization in Migori proved 

successful and was highly welcome by the 

community. The mobilization teams worked within 

a short time period and were always available to the 

households. The community members’ familiarity 

with the mobilization staff, enhanced community 

trust in the information they disseminated. “This is 

the best strategy so far and should be embraced 

because it helps in building local capacity and 

retention of knowledge among community 

members,” says Peter Nyang’, Migori Public Health 

Officer. “Because of this new mobilization strategy, 

incidences of household refusals have not been 

witnessed this time around as they were in the 

previous rounds.”  

 

“Malaria cases are on the downward 

trend, and the vulnerable populations 

(pregnant women and children under 

five) have been protected, the community 

members today go about their daily 

chores, and our children go to school.”  

-Elly Onyango, a CHW from Nyatike 

 

 

 

 

 

 

 

 

CHWs during a Focus Group Discussion 

(FGD) sharing their experiences and 

challenges faced during the IRS 2012 

operations  

 

“This is the best strategy so far and 

should be embraced because it helps in 

building local capacity and retention of 

knowledge among CHWs”  

-Peter Nyang’ Public Health Officer, 

Migori 
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“Indeed, working within a short period of time and reaching 93% of the total populations 

through household registration coupled with proper information, education, and 

communication to the target community is really laudable,” noted Mr. Henry Ochiel, a 

District Public Health Officer in Migori. 

IRS beneficiaries have continued to praise the campaign; the provincial administration fully 

participated by mobilizing the community to accept IRS and even took a leading role in 

mobilization data verification. “We appreciate the efforts of PMI/USAID and the 

Government of Kenya for this intervention. I am really happy that my community is 

protected against malaria,” comments Erick Mala, Chief South East Kamagambo. 

Most community members reaffirmed their commitment to support IRS. Mr. Midianga 

Odingo Ndinya, an ardent supporter of IRS from Awendo Division, pointed out with great 

enthusiasm their role as community members: “We as a community are committed to 

ensuring IRS is successful.”  

Elly Onyango, a CHW from Nyatike District, was quick to add that “this is a good 

intervention that should be conducted twice a year to ensure year-round protection.” She 

continued, “Malaria cases are on the downward trend, and the vulnerable populations 

(pregnant women and children under five) have been protected; the community members 

today go about their daily chores and our children go to school.” 

Spraying households of the Legion Maria sect members previously presented a challenge for 

spray operators because of the sect’s strong religious beliefs. However, during IRS 2012, the 

project recruited a spray operator from among their membership. Patricia Adhiambo Omollo, 

who hails from God Kwer in Suba West Division, Migori District, managed to mobilize her 

fellow members and get their houses sprayed. “I am very glad today because my people 

listened to me to allow their houses to be sprayed, and I feel motivated as a spray team 

leader,” Patricia comments. “Today malaria, which has always been a burden to us, is on the 

downward trend.” This approach and concerted effort from the local leaders and the 

community has indeed helped to protect a large population against malaria, with an overall 

coverage rate of 98% for the 2012 IRS round. 

 




